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SAHTU IMPLEMENTATION PLAN 

IMPLEMENTATION PLAN 
 

FOR THE 
 

SAHTU DENE AND METIS 
 

COMPREHENSIVE LAND CLAIM AGREEMENT 
 
 
BY AND BETWEEN: 
 
 

Her Majesty the Queen in right of Canada, as represented by the Minister of Indian Affairs and 
Northern Development hereinafter referred to as "Canada", and 
 
The Government of the Northwest Territories, as represented by the Minister for Intergovernmental 
and Aboriginal Affairs, hereinafter referred to as "the Government of the Northwest Territories", and 
 
The Sahtu Tribal Council, herein acting for and on behalf of the Sahtu Dene and Metis and on its own 
behalf, and represented by its undersigned authorized representatives. 

 
 
WHEREAS a Comprehensive Land Claim Agreement, hereinafter referred to as the "Sahtu Dene and 
Metis agreement" has been signed by Government and the Sahtu Dene and Metis; 
 
AND WHEREAS chapter 29 of the Sahtu Dene and Metis agreement requires the completion of an 
Implementation Plan which is to guide the implementation of the Sahtu Dene and Metis agreement, and 
requires the approval of the Plan by Canada, the Government of the Northwest Territories and the Sahtu 
Tribal Council, hereinafter referred to as "the parties"; 
 
AND WHEREAS representatives of the parties have developed this Implementation Plan, hereinafter 
referred to as the "Plan", which identifies certain activities to be undertaken and certain costs which shall 
be incurred with respect to the implementation of the Sahtu Dene and Metis agreement during the initial 
implementation period; 
 
AND WHEREAS the parties wish to provide a mechanism in accordance with chapter 29 of the Sahtu 
Dene and Metis agreement to monitor the implementation of the Sahtu Dene and Metis agreement and to 
address disputes in a co-operative manner and to amend the Plan in the light of changing circumstances; 
 
THEREFORE the parties agree as follows: 
 
1. Legal Status of the Plan 
 
1.1 The Plan consists of documents indicating the activities required to implement the Sahtu Dene and 

Metis agreement and an estimate of the associated costs. The Plan is not intended to create legal 
obligations in addition to those contained in the Sahtu Dene and Metis agreement. 
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1.2 Nothing in the Plan is to be considered an amendment to, modification of, or derogation from the 
Sahtu Dene and Metis agreement. 

 
1.3 Where there is any inconsistency or conflict between the Plan and the Sahtu Dene and Metis 

agreement, the Sahtu Dene and Metis agreement shall prevail to the extent of the inconsistency or 
conflict. 

 
1.4 The Plan is not a treaty or a Land Claim Agreement pursuant to Section 35 of the Constitution Act 

1982. 
 
1.5 The Plan is based upon the existing division of responsibilities between the federal and territorial 

governments. To the extent that federal jurisdiction, powers or programs are transferred to the 
Government of the Northwest Territories the activities performed by the Government of the 
Northwest Territories pursuant to the Plan and costs associated with such activities shall be 
reviewed by the federal and territorial governments. 

 
1.6 The financial payments described herein are subject to appropriation by Parliament. 
 
 
2. Contents of the Plan 
 
2.1 The Plan includes the following documents attached hereto:  
 

-Activity Sheets for the implementation of the Sahtu Dene and Metis agreement (Annex A) 
 

- Financial Payments (Annex B) 
 

- Communication and Information Strategy (Annex C) 
 

- Implementation Committee (Annex D) 
 
 
3. Activity Sheets 
 
3.1 The Activity Sheets describe the specific activities required for the performance of obligations under 

the Sahtu Dene and Metis agreement during the initial implementation period of ten years from 
Settlement Legislation. 

 
 
4. Financial Payments 
 
4.1 Annex B describes the funding during the initial implementation period of ten years from                       

Settlement Legislation for: 
 

1.  Boards and Committees 
 
2.  Wildlife Studies 
 
3.  Training for Sahtu Dene and Metis 
 
4.  Sahtu Tribal Council and Renewable Resources Councils 
 
5.  Government of the Northwest Territories 
 
6.  Annual Adjustments 
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4.2 Recognizing that years 1 to 10 will be unlikely to coincide with government's fiscal years (April 1 to 
March 31) and that the recipients of the annual amounts will need to budget on a fiscal year basis, 
those amounts will be allocated at the time of settlement legislation to fiscal years. Upon verification 
of the calculations by the Implementation Committee, the fiscal year allocations will be deemed to 
replace the amounts in Annex B. 

 
4.3 The first year's payments to the Sahtu Tribal Council and the Government of the Northwest 

Territories shall be made as soon as possible after the date of settlement legislation. The first year's 
payments to the Boards and Committees shall be made as soon as possible after the establishment 
of the bodies and, subject to 13.8.17 of the Sahtu Dene and Metis agreement, the approval of their 
first budget. 

 
4.4 The amounts described in Annex B will be subject to annual adjustments in the manner described 

in part 6 of Annex B. 
      
4.5 Subject to section 4.6, Canada also agrees to provide funding for the approved costs of the 

hearings that the Land and Water Board and the Surface Rights Board are authorized by legislation 
to hold and the environmental reviews that the Environmental Impact Review Board is authorized 
by legislation to hold. 

 
4.6 For the purpose of obtaining funding under section 4.5, the Environmental Impact Review Board, 

the Land and Water Board and the Surface Rights Board shall be required to submit budgets for 
reviews and hearings to the appropriate Minister or Minister's delegate and are subject to the 
review and approval of the Minister or Minister's delegate. 

 
 
5. Implementation Committee 
 
5.1 Annex D describes the role of and the process to be followed by, the Implementation Committee 

which is established pursuant to chapter 29 of the Sahtu Dene and Metis agreement. 
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ACTIVITY SHEETS 
 

FOR THE IMPLEMENTATION OF THE 
 

SAHTU DENE AND METIS 
 

COMPREHENSIVE LAND CLAIM AGREEMENT 
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Project 3 - 1: Annual treaty meetings 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Indian and  
   Inuit Affairs (IIA) 
 
Obligations Addressed: 
 
3.1.10 The parties recognize the historical and cultural importance of Treaty 11 and agree that there 

shall be annual meetings to affirm this recognition, to make annual treaty payments and to 
recognize the importance of this agreement. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
 1. Hold annual meetings and make treaty  IIA annually 

payments in each of the four communities  
of Colville Lake, Fort Good Hope, Déline  
and Fort Norman 

 
 
Planning Assumptions: 
  
- Current annual activities based on existing resources will continue to apply without additional funds. 
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Project 3 - 2:  Amendment of the agreement 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) - 

Intergovernmental and Aboriginal Affairs (IAA) 
 
Obligations Addressed: 
 
3.1.25 If any provision of this agreement is found by a court of competent jurisdiction to be invalid, 

government and the Sahtu Dene and Metis shall make best efforts to amend this agreement to 
remedy the invalidity or replace the invalid provision. 

 
3.1.26 (a) The provisions of this agreement may be amended with the consent of government, as 

represented by the Governor in Council, and the Sahtu Dene and Metis as represented by 
the Sahtu Tribal Council, but the jurisdiction of the Government of the Northwest Territories 
shall not be altered, nor shall it incur any financial obligations, through any amendment 
without the written consent of the Executive Council. 

  (b)  Government shall be entitled to rely on the written decision of the Board of Directors of the 
Sahtu Tribal Council as evidence of the consent of the Sahtu Dene and Metis. 

 
Referenced Clauses: 5.1.4, 29.2.3(c) 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Forward a proposed amendment to initiating party (NAP 
 the other parties  STC, or IAA)  
   
2. Agree on process to consider proposed parties within three months of 
 amendment   tabling of proposal 
   
3. Review the proposal and respond to the other parties as agreed 
 initiating party and copy the other party 
 
4. Give effect to an amendment if written Canada 
 agreement is reached on the amendment 
 
5. If necessary, amend the Implementation Implementation after amendment given 
 Plan   Committee effect 
 
 
Funding:     
 
- As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29 - 2). 
 
Planning Assumptions: 
 
- As provided in 5.1.4, the provisions of self-government agreements shall not be inconsistent with the 

provisions of settlement legislation or the agreement. Where there is any inconsistency or conflict 
between the settlement legislation or the agreement and the provisions of any self-government 
agreement, the settlement legislation or the agreement, as the case may be, shall prevail to the 
extent of the inconsistency or conflict. The parties may agree to amend either the self-government 
agreement, the settlement legislation, or the agreement in order to resolve any inconsistency or 
conflict. 
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- It may be that a complex agreement such as the Sahtu Dene and Metis agreement will require some 
amendments of a housekeeping nature. The Sahtu and government should, in the context of ongoing 
implementation, periodically consider any such housekeeping amendments. The responsibility for 
developing such amendments should rest, in the first instance, with the Implementation Committee. 



ANNEX A 

SAHTU IMPLEMENTATION PLAN 11 

Project 3 - 3: Planning of institutions and the preparation of legislation 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP), Government of the Northwest Territories (GNWT) - 
Intergovernmental and Aboriginal Affairs (IAA) [to the extent of the jurisdiction of 
the GNWT] 

 
Participant/Liaison: Sahtu Tribal Council (STC), Affected government departments 
 
Obligations Addressed: 
 
3.1.27 Government shall consult with the Sahtu Tribal Council in the planning of the institutions and 

the preparation of the settlement legislation and other legislation proposed to implement the 
provisions of this agreement. 

 
          
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence)  
 
1. Notify the STC when government is planning responsible government as required  
 the institutions or preparing settlement and (NAP or IAA) 
 other legislation which is proposed to 
 implement the provisions of the land claim 
 agreement; provide the STC with a reasonable 
 period of time to prepare its views on the 
 proposal; and provide the STC with an 
 opportunity to present its views 
 
2. Review the proposal and present views to the STC within period provided 
 responsible government  
 
3. Give full and fair consideration to the views responsible government as required 
 presented  (NAP or IAA) 
 
Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29 - 2). 
 
Planning Assumptions: 
 
- Consultation during the planning of the institutions to implement the provisions of the agreement has 

been identified in the implementation plans for clauses 25.2, 25.3, 25.4 and 27.1. In the eventthat any 
of these institutions are established by the date of settlement legislation such consultation shall not be 
required. 

 
- Consultation regarding legislation proposed to implement the provisions of this agreement has been 

identified in the implementation plans for clauses 13.8.2, 25.1.3(c), 25.2, 25.3, 25.4 and 27.1. In the 
event that legislation proposed to implement any of these provisions is enacted by the date of 
settlement legislation such consultation shall not be required. 

 
- Consultation with the STC shall be required when government proposes other legislative 

amendments arising as a result of the Sahtu Dene and Metis agreement. 
 
- "Legislation" means federal or territorial legislation in force from time to time and includes regulations. 
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Project 3 - 4: Disclosure of information 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP), Government of the Northwest Territories (GNWT) - 
Intergovernmental and Aboriginal Affairs (IAA) 

 
Participant/Liaison: Sahtu Tribal Council (STC), Affected government departments 
 
Obligations Addressed: 
 
3.1.28 Notwithstanding any other provision of this agreement, government is not required to disclose 

any information that it is required or entitled to withhold under any act relating to access to 
information. Where government has a discretion to disclose any information, it shall take into 
account the objects of this agreement in exercising that discretion. 

 
 
ACTIVITIES  RESPONSIBILITY  TIMING GUIDELINES 
(in sequence) 
 
1. Inform all government departments and NAP, IAA within one month of 

agencies that if there is a discretion to  settlement legislation  
disclose information, the objects of the  
agreement shall be taken into account  
when deciding to release information 

 
 
Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29 - 2). 
 
 
Planning Assumptions: 
 
- The discretion to disclose information is subject to the federal Access to Information Act and any 

territorial legislation of a similar nature. 
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Project 4 - 1: Enrolment Board 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern   
   Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
4.4.1 An Enrolment Board shall be established, at the date of settlement legislation, composed of: 
  (a) seven persons appointed by the Sahtu Tribal Council, one from each of the Aboriginal 

communities, whose names appear on the Official Voters List described in 3.1 of Appendix 
D and 

(b) during the initial enrolment period only, two persons appointed by the Minister of Indian 
Affairs and Northern Development. 

 
4.4.2 The Enrolment Board shall: 
  (a) establish an Enrolment Register and enter therein the name of each persons who is  
   eligible to be enrolled pursuant to 4.2.1 or 4.2.2: 
   (i) who is not a minor and who applies to the Board to be enrolled; or 
   (ii) who is a minor and for whom the Board receives an application for enrolment by that 
    person's parent or guardian; 
  (b) maintain the Enrolment Register; 
  (c) maintain a record of those persons whose applications for enrolment were rejected; 
  (d) remove from the Enrolment Register the name of any person: 

(i) who is not a minor and who notifies the Board in writing that that person's name is to  
 be removed from the Register; or 

   (ii) who is a minor and whose parent or guardian notifies the Board in writing that that 
    minor's name is to be removed from the Register; 
  (e) publish the Enrolment Register at least once a year; 
  (f) during the initial enrolment period, prepare an annual budget for the operation of the  
   Enrolment Board and present it for review and approval to the Government of Canada; 

(g) prepare and provide application forms and information. Application forms shall provide 
 that an applicant: 

   (i) identify the Sahtu community with which the applicant wishes to be associated, and 
   (ii) identify whether the applicant is applying to be enrolled pursuant to 4.2.1 or pursuantto 

4.2.2; 
(h) determine its own procedures and rules of evidence which shall be in accordance with  
 principles of natural justice; 

  (i) notify each applicant whose name has not been entered in the Enrolment Register of the  
   reasons  for the decision to refuse enrolment and of that applicant's right to appeal from 
   any decision with respect to enrolment; 
  (j) prepare and provide to each participant proof of enrolment under this agreement; and 
  (k) obtain the written consent to 4.2.3(b) of a person who applies to be enrolled pursuant to  
   4.2.2. 

Referenced Clauses: 4.3, 4.5 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Select members for Enrolment Board:  prior to settlement 
 - 7 members, one from each of the aboriginal - STC legislation 
  communities 
 - 2 members  - NAP 
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2. Appoint members to Enrolment Board:  at settlement legislation 
 - 7 members, one from each of the - STC 
  aboriginal communities 
 - 2 members  - NAP 
 
3. Incorporate the Enrolment Board under the Enrolment Board within one month of 
 Societies Act, NWT   settlement legislation 
 
4. Prepare the annual budget Enrolment Board within three months of 
     settlement legislation  
     and, subsequently, 
     annually for four years 
  
5. Review and approve the budget NAP 
 
6. Hire support staff and establish the Enrolment Board  within one month of 
 Enrolment Board and establish office  settlement legislation 
 operating procedures and policies 
 
7. Establish enrolment operating procedures Enrolment Board as soon as possible 
 and policies, including: 
 - Writing to all individuals identified by the 
 Ratification Committee and asking whether 
 they choose to be enrolled 
 - Determining method of verification that 
 individuals being enrolled are not already 
 enrolled pursuant to another comprehensive 
 land claim agreement 
 - Developing procedures for dealing with 
 applications rejected pursuant to 4.5.2(c) 
 and (h) and the process for dealing with 
 appeals pursuant to 4.6 
 - Providing each participant with proof of 
 enrolment 
 
8. Publish the Enrolment Register Enrolment Board within one year of 
     settlement legislation 
     and annually thereafter 
 
9. Term of Canada's appointees to the Enrolment  five years after 
 Board expires   settlement legislation 
   
Training/Economic Opportunities: 
 
- Training as required for the staff of the Enrolment Board 
 
Funding: 
 
- Identified funding: 
 
 1993 Constant Dollars 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 
 318,937 252,277 84,861 81,133 81,133 
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- The detailed cost worksheet and the cost worksheet notes for the Enrolment Board are attached for 
reference purposes. They were developed for the purpose of estimating the funding to be provided to 
the Enrolment Board. It is not intended that the Enrolment Board shall be constrained to any 
particular expenditure line item. 

 
 
Planning Assumptions: 
 
- The information and documentation collected by the Ratification Committee will form the basis of the 

work of the Enrolment Board. 
 
- After the enactment of settlement legislation the information gathered by the Sahtu Ratification 

Committee, including documentation confirming the eligibility of all those individuals whose names 
appear on the Voters List, will be turned over to the Enrolment Board. 

 
- The Enrolment Board will develop a process for enrolling the eligible voters identified during the 

ratification process, as well as enrolling those below voting age identified by the ratification process. 
If, however, there have been omissions, it will be the role of the Board to enroll such eligible 
applicants on the Enrolment Register. Any applicants who have been rejected will be informed of their 
right to appeal. 

 
- During the later years of the initial enrolment period the main activity of the Enrolment Board will be a 

maintenance function. The Board will assess new applications as they come in, add to and delete 
names from the Register as required and coordinate the publishing of the Enrolment Register 
annually. 
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Project : ENROLMENT BOARD - COST WORKSHEET    (1993 Constant Dollars)  
   YEAR 1  YEAR 2  YEAR 3  YEAR 4  YEAR 5  YEAR 6  YEAR 7  YEAR 8  YEAR 9  YEAR 10 
BOARD -             
Honoraria: Chairperson  11,000 8,250 2,750 2,750 2,750      
  Members  56,000 42,000 14,000 14,000 14,000      
Travel   21,840 16.38 5,460 5,460 5,460      
Meals   11,872 8.904 2,968 2,968 2,968      
Accommodations  22,400 16,800 5,600 5,600 5,600      
Meeting rooms   6,000 4,500 1,500 1,500 1,500      
STAFF -             
Coordinator: salary  33,750 45,000 22,500 22,500 22,500      
 statutory benefits (10.5%) 3,544 4,725 2,363 2,363 2,363      
 other benefits  9,675 12,900 6,450 6,450 6,450      
Receptionist/Clerk:  21,000 28,000         
 statutory benefits (10.5%) 2,205 2,940         
 other benefits  9,675 12,900         
Travel    1,560 1,560         
Accommodations  1,600 1,600         
Meals   848 848         
Relocation     2,500        
OFFICE / SUPPLIES / EQUIPMENT -           
Rent   8,550 11,400 5,700 5,700 5,700      
Supplies   10,000 10,000 2,500 2,500 2,500      
Furniture   6,000          
Phone   6,000 6,000 2,000 2,000 2,000      
Photocopying    6,000 6,000 1,000 1,000 1,000      
Advertising/Printing Register  10,000 2,000 2,000 2,000 2,000      
Computer   6,000          
Insurance   500 500 500 500 500      
OTHER -             
Legal advice   3,000 3,000 1,500 700 700      
Interpretation   2,140 1,070 1,070 642 642      
Translation   2,000          
Audit   5,000 5,000 2,500 2,500 2,500      
             
START-UP COSTS            
Honoraria - Chairperson & members 16,750          
Travel   5,460          
Meals   2,968          
Accommodations  5,600          
Professional services  5,000          
Secretarial services  1,500          
Meeting room rental  1,500          
Recruitment / relocation  5,500          
Miscellaneous   2,000          
             
Total    318,937 252,277 84,861 81,133 81,133 0 0 0 0 0  
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COST WORKSHEET NOTES 
 
Enrolment Board 
 
It is assumed that: 
 
- the Enrolment Board will be comprised of 5 representatives of the Sahtu Tribal Council and 2  

representatives of Canada; 
 
- the office of the Enrolment Board will be located in the settlement area; 
 
- the funding identified as start-up costs will be managed by DIAND; 
 
- during the 3 month start-up period board members will be appointed, a budget will be prepared and 

submitted to government, and staff hiring and office set up will be initiated; 
 
- the Enrolment Board will have 10 meetings of three days in year 1 (including the start-up period), 6 

meetings in year 2, and 2 meetings in each of years 3, 4 and 5; 
 
- travel, accommodation and meals expenses for board meetings cover the expenses of all board 

members (if representatives are government employees no honorarium will be paid); 
 
- the line budget projections for meeting and travel costs are based on:  
 - honoraria for chairperson @ $275 per day; 
 - honoraria for board members @ $200 per day; 
 - travel @ $390 per traveling board member; 
 - accommodation @ $100 per night;  
 - meals and incidentals @ $53 per day; and  
 - meeting room rental @ $250 per day; 
 
- the annual budget projections will be subject to review and approval by government. 
 
The Implementation Plan and associated funding may be amended from time to time as determined by 
the Implementation Committee. 
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Project 5 - 1: Negotiation of self-government agreements 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Indian and 

Inuit Affairs (IIA), Government of the Northwest Territories (GNWT) - 
Intergovernmental and Aboriginal Affairs (IAA) 

 
Participant/Liaison: Designated Sahtu Organization (DSO) 
 
Obligations Addressed: 
 
5.1.1 Government shall enter into negotiations with the Sahtu Dene and Metis with a view to 

concluding agreements on self-government appropriate to the unique circumstances of the 
Sahtu Dene and Metis and in conformity with the Constitution of Canada. 

 
Referenced Clauses: 5.1.2, 7.1 
 
 
ACTIVITIES  RESPONSIBILITY  TIMING GUIDELINES 
(in sequence) 
 
1. Request to negotiate self-government DSO after ratification of the 
 agreements   framework agreement,  
     or as agreed to by the  
     parties to the self-gov- 
     ernment negotiations 
 
2. Develop self-government negotiations IIA, IAA, DSO 
 process: 
 - order of negotiation of issues 
 - timetable for negotiations 
 - such other matters as may be  
 necessary or desirable 
 
3. Negotiate self-government agreements on IIA, IAA, DSO 
 the basis of the negotiated framework 
 agreement 
 
Planning Assumptions: 
 
- Funding for the self-government negotiations will be in accordance with the federal self-government 

policy. The GNWT may also provide funding to support the negotiations or community consultation. 
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Project 5 - 2: Constitutional reform in the Northwest Territories 
 
Project Manager: Government of the Northwest Territories (GNWT) - Intergovernmental and  
   Aboriginal Affairs (IAA), Canada 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
5.1.12 Government and the Sahtu Dene and Metis agree that the development of a future constitution 

for the Northwest Territories is a priority. Government shall give the Sahtu Tribal Council the 
opportunity to participate in any constitutional conference or similar process for reform of the 
constitution of the Northwest Territories. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Government continues or initiates a GNWT or Canada after signing of the  
 process for reform of the constitution   Sahtu Dene and Metis  
 of the Northwest Territories   agreement 
 
2. Notify the STC of their opportunity to IAA or Canada reasonable time prior to 
 participate in the process for reform of the  expected participation 
 constitution of the Northwest Territories 
 
3. The STC may choose to participate in the STC 
 process for reform of the constitution of the 
 Northwest Territories 
 
 
Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29 - 2). 
 
 
Planning Assumptions: 
 
- Funding to the STC will be consistent with the funding for other participants in the process. 
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Project 6 - 1: Arbitration Panel 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP), Government of the Northwest Territories (GNWT) - 
Intergovernmental and Aboriginal Affairs (IAA) and Department of Justice 
(Justice),Sahtu Tribal Council (STC) 

             
Obligations Addressed: 
 
6.2.1 (a) An arbitration panel ("the panel") shall be established to resolve disputes in accordance 

with this agreement 
 
Referenced Clauses: 6.1.5, 6.1.7, 6.2.1 (b) through 6.2.7, 6.3.9, 6.3.10, 6.4.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Select Panel members by consensus; NAP, GNWT - within 6 months of 
 - list of candidates  Justice/IAA, STC settlement legislation 
 - approach candidates (8), including 
 - Chairperson and Vice-Chairperson 
 -  agree on nominees 

- establish process for replacement of 
 members 

 -  appoint candidates 
 
2. Establish the Panel when;    
 - Canada, GNWT and the STC agree in - NAP, GNWT - as soon as possible 
 that it is established and jointly Justice/IAA, STC after settlement writing 
 appoint members   legislation 
 
  OR 
  
 - Canada and the GNWT each appoint - NAP, GNWT - 
 at least one member and the STC  Justice/IAA, STC 
 appoint two members 
 
3. If consensus is not reached on Panel members,  within 15 months of 
 parties appoint members:  settlement legislation 
 NAP      - 2 members - Minister, DIAND 
 GNWT  - 2 members - GNWT - Justice/IAA 
 Sahtu    - 4 members - STC 
 
 
4. Replace departing members NAP, GNWT - as required 
    Justice/IAA, STC 
 
5. Prepare the annual budget Panel annually after establish- 
     ment of the Panel 
 
6. Provide staff support and administrative NAP as required 
 support 
 
7. Review and approve the budget DIAND as soon as possible  
     after submission 
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8. Establish operating procedures and Panel as soon as possible  
 guidelines   after establishment of  
     the Panel 
 
9. Maintain a public file of all arbitration NAP 
 decisions, except for those whose  
 proceedings remain confidential as agreed  
 by the parties to the arbitration 
 
 
Funding: 
 
- Identified funding: 
 
 1993 Constant Dollars 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 
 27,454 27,454 27,254 27,254 27,254 27,254 27,254 27,254 27,254 27,254 
 
- The detailed cost worksheet and cost worksheet notes for the Arbitration Panel are attached for 

reference purposes. They were developed for the purpose of estimating the funding to be provided to 
the Arbitration Panel. It is not intended that the Arbitration Panel shall be constrained to any particular 
expenditure line item. 

 
- As regards the Government of the Northwest Territories, refer to summaries for IAA (Project 29 - 2) 

and Justice (Project 29 - 1). 
 
Planning Assumptions: 
 
- The panel shall have jurisdiction to arbitrate in respect of any matter which the agreement stipulates 

is to be determined by arbitration and any matter concerning the interpretation or application of the 
agreement where the parties agree to be bound by an arbitration decision in accordance with the 
dispute resolution chapter. 

 
 - Until an Arbitration Panel is established, the Arbitration Act (NWT), applies to any arbitration 

described in 6.1.5. 
 
- Nothing under 6.2 shall prevent parties to a dispute from agreeing to refer it to an alternate dispute 

resolution mechanism such as mediation or arbitration pursuant to the Arbitration Act (NWT). 
 
- Nominees to the Arbitration Panel will be formally appointed by Canada, as represented by the 

Minister of Indian Affairs and Northern Development, the Government of the Northwest Territories as 
represented by the Minister of Justice and the Sahtu Tribal Council in writing, with copies provided to 
the other appointers. 

 
- The funding of the Arbitration Panel will be managed by the Northern Claims Implementation 

Secretariat, DIAND. 
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Project: ARBITRATION PANEL - COST WORKSHEET   (1993 Constant Dollars)  
  YEAR 1  YEAR 2  YEAR 3  YEAR 4  YEAR 5  YEAR 6  YEAR 7  YEAR 8  YEAR 9  YEAR 10 
            
ANNUAL MEETING -            
Honoraria Chairperson 2,500 2,500 2,500 2,500 2,500 2,500 2,500 2,500 2,500 2,500 
 Members 9,800 9,800 9,800 9,800 9,800 9,800 9,800 9,800 9,800 9,800 
Travel  3,570 3,570 3,570 3,570 3,570 3,570 3,570 3,570 3,570 3,570 

Meals  1,484 1,484 1,484 1,484 1,484 1,484 1,484 1,484 1,484 1,484 

Accommodations  2,100 2,100 2,100 2,100 2,100 2,100 2,100 2,100 2,100 2,100 
Boardroom  500 500 500 500 500 500 500 500 500 500 

            
OTHER -            
Material, supplies, services 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 

Administrative services 2,500 2,500 2,500 2,500 2,500 2,500 2,500 2,500 2,500 2,500 
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
Total   27,454 27,454 27,454 27,454 27,454 27,454 27,454 27,454 27,454 27,454  
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COST WORKSHEET NOTES 
 
Arbitration Panel 
 
It is assumed that: 
 
- the Arbitration Panel will be comprised of 8 members; 
 
- the Arbitration Panel will have a 2 day annual meeting in the settlement; 
 
- the hearing costs of the Arbitration Panel will be accounted for separately; 
 
- the administrative support required to schedule meetings may be provided by the chairperson; 
 
- the line budget projections for costs associated with honoraria are based on:  
  - honoraria for chairperson (D $500 per day; and  
  - honoraria for board members a $350 per day; 
 
- the annual budget projections will be subject to review and approval by government. 
 
 
The Implementation Plan and associated funding may be amended from time to time as determined by 
the Implementation Committee. 
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Project 7 – 1: Assignment of rights and obligations 
 
Project Manager: Sahtu Tribal Council (STC) 
 
Participant/Liaison: Designated Sahtu organizations 
 
Obligations Addressed: 
    
7.1.1 All rights exercisable by a designated Sahtu organization and all obligations to which a 

designated Sahtu organization is subject shall be assigned by the Sahtu Tribal Council prior to 
the date of settlement legislation to one or more designated Sahtu organizations. Such rights 
and obligations may be reassigned by the Sahtu Tribal Council from time to time provided that 
such reassignments shall not adversely affect the exercise of rights or the performance of 
obligations contemplated in this agreement. 

 
7.1.8 The Sahtu Tribal Council shall cause to be established, prior to the date of settlement 

legislation, and shall thereafter maintain, a public register of designated Sahtu organizations, 
which register shall identify all rights and obligations assigned pursuant to 7.1.1 to designated 
Sahtu organizations. 

 
 
ACTIVITIES  RESPONSIBILITY  TIMING GUIDELINES 
(in sequence) 
 
1. Assign rights and obligations to incorporated STC prior to settlement 
 Sahtu organizations, particularly those rights legislation 
 and obligations referred to in clauses 13.9.2, 
 19.1.2, 19.1.4, 19.1.5, 19.2.2, 19.2.3, 19.3.3, 
 19.5.1, 19.5.2, 21.1.2, 21.1.4, 21.1.5, 21.1.6, 
 21.1.7, 21.1.12, 21.2.3(a), 21.3.1, 21.3.3, 
 21.3.6, 21.1.4, 21.4.2, 21.4.4, 21.4.6, 23.3.2, 
 23.4.3, 23.5.1, 24.1.16, 24.1.17, 24.1.18, 
 24.1.19, 25.2.4(d), 25.4.5(c), 27.2.3 
 
2. Establish the public register of designated STC by settlement legislation 
 Sahtu organizations identifying all rights and 
 obligations assigned to those organizations 
 
3. Maintain the public register STC ongoing 
 
 
Planning Assumptions: 
 
- The STC will make the register available to the public. 
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Project 7 - 2: Sahtu organizations receiving capital transfer payments and any other payments 
 
Project Manager: Sahtu Tribal Council (STC) 
 
Participant/Liaison: Department of Indian Affairs and Northern Development (DIAND), Designated 

Sahtu organization 
 
Obligations Addressed:  
 
7.1.6 (a)  Prior to the date of settlement legislation, the Sahtu Tribal Council may designate a Sahtu 

organization or organizations to receive capital transfers pursuant to 8.1.1, amounts payable 
to the Sahtu Dene and Metis pursuant to 10.1.2 and any other payments pursuant to this 
agreement. 

 (b) The Sahtu Dene and Metis may later designate other Sahtu organizations to receive 
payments provided the principles expressed in 7.1.3 are observed. 

 
Referenced Clauses: 7.1.1, 7.1.2, 7.1.3, 7.1.4, 8.1.1, 10.1.2 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Establish an organization or organizations  STC prior to settlement 
 to receive capital transfer payments and  legislation 
 any other payments 
 
2. Advise DIAND of incorporation STC, designated Sahtu prior to settlement 
    organization legislation 
 
3. If other organizations are subsequently STC, designated Sahtu after settlement  
 established to receive these payments, organization legislation 
 inform DIAND and advise DIAND of  
 incorporation 
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Project 8 - 1: Capital transfer payments 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
8.1.1 Canada shall make a capital transfer to the Sahtu Tribal Council in accordance with the 

schedule of payments as set forth in schedule I to this chapter. 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Determine the schedule of payments DIAND, STC by date of settlement 
 for the capital transfer  legislation 
 
2. Make payments in accordance with DIAND according to schedule I 
 schedule I to chapter 8  to chapter 8 
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Project 8 - 2:  Repayment of negotiating loans 
 
Project Manager:  Department of Indian Affairs and Northern Development (DIAND) 
 
Participant/Liaison:  Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
8.2.1 The Sahtu Tribal Council shall repay their negotiation loans and shall pay 15 percent of the 

negotiation loans incurred by the Dene Nation and the Metis Association of the Northwest 
Territories between 1975 and November 7, 1990 as provided in schedule II to this chapter. 

 
8.2.2 Canada may set off and deduct from payments to be made pursuant to 8.1.1 the amounts of 

repayment of the negotiation loans under 8.2.1 to be made at the time of such payments. 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Determine the schedule of loan DIAND, STC as soon as possible  
 repayments   after the date of signing 
     of the agreement 
 
2. Repay negotiation loans in accordance  STC according to schedule II 
 with schedule II to chapter 8  to chapter 8 
 
3. Canada may set off and deduct from DIAND after settlement 
 capital transfer payments the amounts  
 of repayment of the negotiating loans to  
 be made at the time of such payments 
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Project 8 - 3: Loan against capital transfer payments 
 
Project Manager: Department of Finance 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
8.3.1. At any time after three years from the date of settlement legislation the Sahtu Tribal Council 

may request a loan from Canada against the then unpaid balance of the capital transfer. 
 
8.3.2 Canada, as represented by the Minister of Finance, may decide, at its discretion, whether to 

grant a request, pursuant to 8.3.1, for a loan. The Minister may negotiate the terms and 
conditions of a loan subject to the requirement that: 
(a)  the Sahtu Tribal Council shall pay, at the time of the loan, an amount on any outstanding 

balance of negotiation loans described in 8.2.1 which will reduce the outstanding balance of 
those loans by the same proportion as the amount loaned under 8.3.2 bears to the unpaid 
balance of the capital transfer in 8.1.1; 

(b)  the amount paid by the Sahtu Tribal Council in (a) shall be credited to the last payments of 
the schedule described in 8.2.1; 

(c)  the unpaid balance of the capital transfer in any year is greater than or equal to the total of 
all outstanding administrative fees, if any, loan repayments and interest payable by the 
Sahtu Tribal Council; and 

(d) Canada may deduct any loan repayments due from the Sahtu Tribal Council from 
payments due to the Sahtu Tribal Council pursuant to 8.1.1. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Loan may be requested from Canada  STC after 3 years from  
 against the unpaid balance of the capital  settlement legislation 
 transfer 
 
2. Canada decides whether to grant the Minister, Department of  at discretion of Minister 
 request for a loan and informs the STC Finance 
 
 
3. If the request for a loan is accepted,  Department of Finance,  as required 
 negotiate the terms and conditions STC 
 
4. If agreement is reached on the terms and Canada as agreed to 
 conditions, a loan is made to the STC 
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Project 9 - 1: Consultation regarding any amendment, renegotiation or renewal of the Proven  
   Area Agreement 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern  
   Affairs Program (NAP) 
 
Obligations Addressed: 
 
9.2.1 Government shall consult the Sahtu Tribal Council with respect to those matters to be 

discussed with Esso or other parties on any amendment, renegotiation or renewal of the 
Proven Area Agreement or any new agreement for the development of the Proven Area and 
shall keep the Sahtu Tribal Council fully informed of the progress of such negotiations. The 
Sahtu Tribal Council shall treat such information as confidential if requested by government to 
do so. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC of an intention to discuss NAP after settlement    
 with Esso or other parties an amendment,  legislation 
 renegotiation or renewal of the Proven Area 
 Agreement or any new agreement for the 
 development of the Proven Area; provide the 
 STC with a reasonable period of time to 
 prepare its views on the matter; and provide 
 the STC with an opportunity to present its 
 views  
 
2. Review the proposal and present views to STC within period provided 
 NAP 
 
3. Give full and fair consideration to the views NAP 
 presented 
 
4. Fully inform the STC of the progress of any NAP  on an on-going basis  
 such negotiations with Esso or other parties  after the commence- 
     ment of negotiations,  
     but at least every four  
     months 
 
5. If requested by NAP, information provided to STC as required 
 the STC regarding any such negotiations with 
 Esso or other parties will be treated as 
 confidential 
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Project 9 - 2: Joint committee to review operations pursuant to the Proven Area Agreement 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC), Esso Resources (Canada) Limited 
 
Obligations Addressed: 
 
9.2.2 Government and the Sahtu Tribal Council shall establish a joint committee for the purpose of 

reviewing current and future operations pursuant to the Proven Area Agreement. 
 
Referenced Clauses: 9.2.3, 9.2.4, 9.2.5, 9.2.6 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Appoint 4 members to the joint committee:  within three months of 

- 2 members representing the STC - STC settlement legislation 
- 2 members representing government - NAP 

 
2. Organize periodic meetings of the joint NAP periodically, but may
 committee to receive and consider reports   coincide with annual 
 and advise Esso pursuant to 9.2.3  meetings 
 
3. Organize the annual meeting of the joint NAP annually 
 committee in Fort Good Hope, Norman  
 Wells or Fort Norman to present a report to  
 The Sahtu Dene and Metis pursuant to 9.2.4 
 
4. Print the annual report of the joint committee NAP annually 
 
 
Planning Assumptions: 
 
- DIAND and the STC shall each bear their own costs in respect of participation on the joint committee. 
 
- The common costs of the periodic and annual meetings will be borne by DIAND. 
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Project 10 – 1: Resource royalty payments 
 
Project Manager:  Department of Indian Affairs and Northern Development (DIAND) 
 
Participant/Liaison:  Sahtu Tribal Council (STC), Auditor-General 
 
Obligations Addressed: 
 
10.1.1 Government shall pay to the Sahtu Tribal Council, annually, an amount equal to: 
 (a) 7.5 percent of the first $2.0 million of resource royalty received by government in that year;  
   and 
 (b) 1.5 percent of any additional resource royalties received by government in that year. 
 
10.1.2 (a)  Amounts payable by government pursuant to this chapter shall be calculated on the basis 

of amounts due to and received by government in respect of resources produced after the 
date of this agreement. 

  (b)  Payments remitted to the Sahtu Tribal Council shall be in quarterly installments. 
  (c)  Government shall annually provide to the Sahtu Tribal Council a statement indicating the 

basis on which royalties were calculated for the preceding year. 
  (d)  On the request of the Sahtu Tribal Council, government shall request the Auditor-General 

to verify the accuracy of the information in the annual statements. 
 
2.1.1 "Mackenzie Valley" comprises the area within the Northwest Territories that is bounded on the 

south by the 60th parallel of latitude excluding the area of Wood Buffalo National Park; on the 
west by the border between the Northwest Territories and Yukon Territory; on the north by the 
boundary of the Western Arctic Region and on the east by the boundary of the settlement area 
of the Tungavik Federation of Nunavut; 

 
2.1.1 "resource" means mines and minerals whether solid, liquid or gaseous; 
 
2.1.1 "royalty" means any payment, whether in money or in kind, in respect of production of a 

resource in, on or under the Mackenzie Valley, including the Norman Wells Proven Area, paid 
or payable to government as owner of the resource, but does not include any payment for a 
service, for the issuance of a right or interest or for the granting of an approval or authorization. 

 
Referenced Clauses: 19.5.3, 3.1.9 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Remit the resource royalty payments to the DIAND quarterly 
 STC 
 
2. Provide an annual statement to the STC DIAND annually 
 
3. Verification of the accuracy of the information STC at discretion 
 in the annual statements may be requested 
 
4. Verify accuracy of information in annual Auditor-General as requested 
 statements 
 
5. Provide the report of Auditor-General to the DIAND when available 
 STC 
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Planning Assumptions:    
 
- Royalties will be paid quarterly based on the amount actually received by government in the previous 

quarter. 
 
- Mining royalties are received not later than 10 months after the end of a mine's fiscal year end 

(usually during October, since most mines use December 31 as year end). Therefore, where mining 
royalties for 1993 are received in October, 1994, the payment to the STC will be made during the 
quarterly payment which follows the receipt of the payment. 

 
- If, after an audit conducted by DIAND, government receives additional royalties the payment to the 

STC will be calculated and paid on the basis of the year for which those royalties were due (i.e. if an 
audit in 1995 finds an amount due to government for 1993 the payment to the SPC will be calculated 
on the basis that the payment is for 1993). Under current legislation, government is not paid interest 
on late or overdue payments of royalties by producers and in such cases government will not pay 
interest to the STC. If in the future government receives interest in such situations, any such receipts 
will be considered as amounts due to and received by government and the STC will receive the 
appropriate amounts. Nothing in this paragraph is intended to prevent any proper claims for interest 
by the STC in other cases. 

 
- If, after an audit, DIAND owes a refund to a company, the appropriate percentage will be deducted 

from the next quarterly payment to the STC based on the royalties received for the year for which the 
refund was owed. 

 
- When asked to verify the accuracy of the information in the annual statements, the Auditor-General 

will verify whether the figures used (i.e. amounts of royalty received by the Crown, calculation of the 
STC share) are correct. 

 
- In the case of royalties being received for a period which straddles the year for which the STC share 

is paid, or in the case of a partial year after settlement legislation, the royalties will be apportioned on 
a prorated basis (i.e. based on days in the period for which the royalty was paid). 
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Project 10 - 2:  Consultation regarding alteration of resource royalties payable to government 
 
Project Manager:  Canada 
 
Participant/Liaison:  Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
10.1.3 (a)  Subject to (b), government shall consult with the Sahtu Tribal Council on any proposal 

specifically to alter by legislation the resource royalty payable to government. 
 (b) Where government consults outside government on any proposed changes to the fiscal 

regime that will affect the resource royalty payable to government, it shall also consult with 
the Sahtu Tribal Council. 

 
2.1.1 "Mackenzie Valley" comprises the area within the Northwest Territories that is bounded on the 

south by the 60th parallel of latitude excluding the area of Wood Buffalo National Park; on the 
west by the border between the Northwest Territories and Yukon Territory; on the north by the 
boundary of the Western Arctic Region and on the east by the boundary of the settlement area 
of the Tungavik Federation of Nunavut; 

 
2.1.1 *resource" means mines and minerals whether solid, liquid or gaseous; 
 
2.1.1 "royalty" means any payment, whether in money or in kind, in respect of production of a 

resource in, on or under the Mackenzie Valley, including the Norman Wells Proven Area, paid 
or payable to government as owner of the resource, but does not include any payment for a 
service, for the issuance of a right or interest or for the granting of an approval or authorization. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC of any proposal specifically  Canada after settlement  
 to alter by legislation the resource royalty  legislation 
 legislation payable to government; provide the 
 STC with a reasonable period of time to 
 prepare its views on the matter; and provide 
 the STC with an opportunity to present its 
 views  
  
  OR 
 
 Notify the STC that government is consulting  
 outside government on proposed changes to  
 the fiscal regime which will affect the resource  
 royalty payable to government; provide the STC  
 with a reasonable period of time to prepare its  
 views on the matter; and provide the STC with  
 an opportunity to present its views 
 
2. Review the proposal and present views to STC within period provided  
 Canada 
 
3. Give full and fair consideration to the views Canada 
 presented 



ANNEX A 

SAHTU IMPLEMENTATION PLAN 34 

Planning Assumptions: 
 
- If appropriate, funding will be made available to the STC to enable them to develop a response to the 

government proposal. 
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Project 11 - 1: Taxation information 
 
Project Manager: Revenue Canada, Taxation (RCT) 
 
Participant/Liaison: Department of Finance, Sahtu Tribal Council (STC) 
 
Referenced Clauses: 11.6.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Provide the STC with the name of a RCT after settlement  
 contact person in the District Taxation  legislation 
 Office, Edmonton, who will: 
 - answer questions 
 - set up information sessions 
 - provide general information on the 
  taxation implication for Settlement 
  Corporations and the participants 
 
2. If required, prepare an information RCT within 3 months of 
 document outlining   discussing the issue 
 - the taxation implications for Settlement  with the STC 
  Corporations 
 - the taxation implications for Sahtu 
  participants who receive funds as a 
  result of the agreement 
 - acceptable activities and qualified 
  investments for Settlement Corporations 
 - disbursement requirements 
 - reporting and filing requirements 
 - requirement for books and records 
 - causes for revocation of a Settlement 
  Corporation 
 - taxability of amounts received 
 - RCT's role vis-a-vis Settlement 
  Corporations 
 
3. Distribute information document RCT on-going 
 
 
Legislative/Regulatory Amendments: 
 
- After settlement legislation is passed, the Department of Finance will determine if the Income Tax Act 

will need to be amended 
 
 
Planning Assumptions: 

 
- As soon as possible after settlement legislation Revenue Canada, Taxation, will review and discuss 

with the STC the need for an information document different from that produced pursuant to the 
Gwich'in Implementation Plan. 
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Project 12 - 1: Support of the traditional economy and encouragement of the employment of 
participants 

 
Project Manager: Government of the Northwest Territories (GNWT) - Intergovernmental and 

Aboriginal Affairs (IAA), Department of Indian Affairs (DIAND) - Northern Affairs 
Program (NAP) 

 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
12.1.1 Government economic development programs in the settlement area shall take into account the 

following objectives: 
 (a) that the traditional economy of the participants should be maintained and strengthened;  
  and 
 (b) that the participants should be economically self-sufficient. 
 
12.1.2 To achieve the objectives in 12.1.1, government shall take such measures as it considers 

reasonable, in light of its fiscal responsibility and economic objectives, including 
(a) support of the participants' traditional economy and individual harvesters and promotion of 

the marketing of renewable resource products and native manufactured goods; 
(b) assistance in the development of commercially viable businesses and enterprises of the 

participants, and when necessary, identification of possible sources of financial assistance; 
(c) provision of business and economic training and educational assistance to the participants so 

that they may be able to participate more effectively in the northern economy; and 
(d) encouragement of the employment of participants in the settlement area, including 

employment in major projects and developments, in the public service and public agencies. 
Accordingly, government shall prepare plans for the training and employment of participants, 
including the development of measures to recognize the special need of the participants for 
pre-employment training in basic skills. Government shall review job qualifications and 
recruitment procedures to remove inappropriate requirements in respect of cultural factors, 
experience or education. 

 
Referenced Clauses: 12.3.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Advise federal and territorial departments NAP, IAA within one month of 
 of the commitments in 12.1.2(a), 12.1.2(b),   settlement legislation 
 and 12.1.2(c) and advise them that they take  
 such measures as they consider reasonable,  
 in light of fiscal responsibility and economic 
 objectives, to achieve the objective of 
 maintaining and strengthening the traditional 
 economy of the participants and the objective 
 that the participants be economically self 
 sufficient, including support of the traditional 
 economy of the participants and individual 
 harvesters and promotion of the marketing of 
 renewable resource products and native 
 manufactured goods; assistance in the 
 development of commercially viable businesses 
 and enterprises of the participants, and when 
 necessary, identification of possible sources of 
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 financial assistance; provision of business and 
 economic training and educational assistance  
 to the participants so that they may be able to  
 participate more effectively in the northern  
 economy 
 
2. Advise federal and territorial departments NAP, IAA within one month of 
 of commitments in 12.1.2(d), in light of fiscal  settlement legislation 
 responsibility and economic objectives, to 
 encourage the employment of the participants 
 in the settlement area, including employment in 
 major projects and developments, in the public 
 service and public agencies; advise them to 
 prepare plans for the training and employment 
 of participants, including the development of 
 measures to recognize the special need of the 
 participants for pre-employment training in 
 basic skills; and advise them to review job 
 qualifications and recruitment procedures to 
 remove inappropriate requirements in respect 
 of cultural factors, experience, or education 
 
3. Provide interpretation and advice to federal DIAND, IAA as required 
      and territorial departments upon request 
 
 
Training/Economic Opportunities: 
 
- As identified in the plans developed by government departments. 
 
Planning Assumptions: 
 
- Government departments will communicate to the STC the measures they consider to be reasonable 

to achieve the objectives in 12.1.1. They may propose meeting with the STC to further discuss this 
issue. 

 
- The provisions of chapter 12 are intended to be implemented through programs and policies which 

are in place from time to time without imposing any additional financial obligation on government. 
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Project 12 - 2: Consultation regarding proposed economic development programs 
 
Project Manager: Government 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
12.1.3 Where government proposes economic development programs related to the objectives in 

12.1.1, government shall consult with the Sahtu Tribal Council. 
 
12.1.4 Government shall meet with the Sahtu Tribal Council not less than once every three years to 

review the effectiveness of programs relating to the objectives in 12.1.1 and the measures in 
12.1.2. 

 
Referenced Clauses: 12.1.1, 12.1.2, 12.3.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC of any proposal to institute government after settlement 

economic development programs related to  legislation 
 the maintenance and strengthening of the  
 traditional economy of the participants and  
 the objective that the participants should be  
 economically self-sufficient; provide the STC  
 with a reasonable period of time to prepare  
 its views on the matter; and provide the STC  
 with an opportunity to present its views    
 
2. Review the proposal and present the views STC within period provided  
 to government 
 
3. Give full and fair consideration to the views government 
 presented 
 
4. Review programs relating to the objectives government, STC not less than once  
 in 12.1.1 and the measures in 12.1.2 with  every three years 
 the STC not less than once every three years 
 
 
Planning Assumptions: 
 
- The provisions of chapter 12 are intended to be implemented through programs and policies which 

are in place from time to time without imposing any additional financial obligation on government. 
 
- The timing of the first review provided for in activity 4 will be agreed to between government and the 

STC, taking into account the meetings which may be held to discuss measures government 
departments consider to be reasonable to achieve the objectives in 12.1.1, as provided for in the 
activity sheet for the obligations in 12.1.1 and 12.1.2. 
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Project 12 - 3:  Federal contracting in the settlement area 
 
Project Manager:  Canada 

 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
12.2.1 Where government carries out public activities in the settlement area which give rise to 

employment or other economic opportunities and government elects to enter into contracts with 
respect to those activities, 
(a) the Government of Canada contracting procedures and approaches intended to maximize 

local and regional employment and business opportunities, including the provision of 
opportunities for potential contractors to become familiar with bidding systems, 

 
  shall be followed 
 
Referenced Clauses: 12.3.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Conduct seminars on contracting procedures Department of Supply after settlement  
 in the settlement area and provide a list of and Services (DSS)  legislation 
 key contacts to the Sahtu Dene and Metis  
 firms interested in federal contracts 
 
2. Make available bid opportunities under the DSS 
 Open Bidding System 
 
3. Advertise contracts in local media contracting departments 
    and agencies (other than 
    DSS) 
 
4. Participants may bid on contracts Participants 
 
5. Evaluate contract bids on the basis of the contracting departments 
 contract criteria and award contracts and agencies 
 
 
Planning Assumptions: 
 
- Where the Government of Canada intends to invite bids for government contracts to be performed in 

the Sahtu settlement area, it shall take all reasonable measures to inform Sahtu Dene and Metis firms 
of such bids and provide them with a fair and reasonable opportunity to submit bids.  "Invite" means 
to call publicly for bids. "Sahtu Dene and Metis firms" means an entity which complies with the legal 
requirements to carry on a business in the area and which is a limited company with at least 51 % of 
the company's voting shares beneficially owned by participants, or is a cooperative controlled by 
participants, or is a participants' sole proprietorship or partnership. 

 
- Where the Government of Canada solicits bids for government contracts to be performed in the Sahtu 

settlement area, it shall ensure that qualified Sahtu Dene and Metis firms are included in the list of 
those firms solicited to bid. "Solicit" means to request bids from a limited number of businesses based 
on some form of pre-qualification. 
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- In the planning stage of government contracts for the provision of goods, services, construction, or 
leases in the Sahtu settlement area, including surveying the boundaries of Sahtu lands pursuant to 
19.4, contracting authorities shall provide all reasonable opportunities to qualified Sahtu Dene and 
Metis firms to submit competitive bids. Where practicable and consistent with sound procurement 
management, contracting authorities should consider, but not necessarily be limited to, the following 
measures: 

 
(a) set the date, location, and terms and conditions for bidding so that Sahtu Dene and Metis firms 

may readily bid; 
 
(b) invite bids by commodity groupings to permit small and more specialized firms to bid; 
 
(c) permit bids for goods and services for a specified portion of a larger contract package to permit 

smaller and more specialized firms to bid; 
 
(d) design construction contracts in a way so as to increase the opportunity for smaller and more 

specialized firms to bid; and 
 
(e) avoid artificially inflated employment skills requirements not essential to the fulfilment of the 

contract. 
 
- Whenever practicable, and consistent with sound procurement management, and subject to Canada's 

international obligations, all of the following criteria, or as many as may be appropriate with respect to 
any particular contract, shall be included in the bid criteria for the awarding of government contracts in 
the Sahtu settlement area: 

 
(a) the existence or creation of head offices, administrative offices or other facilities in the Sahtu 

settlement area; 
 
(b) the employment of participants labour, engagement of participants professional services, or use 

of suppliers that are participants or Sahtu Dene and Metis firms in carrying out the contract; or 
 
(c) the undertaking of commitments, under the contract, with respect to on-the-job training or skills 

development for the participants. 
 
- The STC will make reasonable efforts to prepare and maintain a list of Sahtu Dene and Metis firms, 

together with information on the goods and services which they would be in a position to furnish in 
relation to government contracts. This list shall be considered by Canada in meeting its obligations 
under 12.2.2. 

 
- The provisions of chapter 12 are intended to be implemented through programs and policies which 

are in place from time to time without imposing any additional financial obligation on government. 
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Project 12 - 4: Government of the Northwest Territories preferential contracting 
 
Project Manager: Government of the Northwest Territories (GNWT) 
 
Participant/Liaison: Sahtu, Dene and Metis 
 
Obligations Addressed: 
 
12.2.1 Where government carries out public activities in the settlement area which give rise to 

employment or other economic opportunities and government elects to enter into contracts with 
respect to those activities,... 

  (b) the Government of the Northwest Territories preferential contracting policies, procedures 
and approaches intended to maximize local, regional and northern employment and 
business  opportunities 

 
  shall be followed 
 
Referenced Clauses: 12.3.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Decision made to contract out public GNWT after settlement  
 activities in the settlement area  legislation 
 
2. Publish tendering advertisements in northern GNWT 
 media or post in public places 
 
3. Evaluate bids and award contract (with GNWT 
 incentive adjustments for northern contractors) 
 
4. Convey information, which may include GNWT on-going 
 distributing publications and/or conducting 
 seminars, and maintaining a northern firms 
 registration list 
 
Planning Assumptions: 
 
- The provisions of chapter 12 are intended to be implemented through programs and policies which 

are in place from time to time without imposing any additional financial obligation on government. 
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Project 12 - 5: Modification of the Government of the Northwest Territories preferential 
contracting policies and procedures. 

 
Project Manager: Government of the Northwest Territories (GNWT) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
12.2.2 The Government of the Northwest Territories shall consult with the Sahtu Tribal Council when 

developing modifications to its preferential contracting policies, procedures and approaches. 
 
Referenced Clauses: 12.3.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. When the GNWT considers it appropriate, GNWT after settlement  
 a decision will be made to modify the   legislation 
 preferential contracting policy 
 
2. Notify the STC and request comments GNWT 
 
3. If significant changes are proposed, the GNWT, STC 
 parties may agree to meet 
 
4. Prepare a report for Executive Council GNWT 
 with consideration of the comments of the 
 Sahtu Dene and Metis 
 
5. Formulate draft policy based on Executive GNWT 
 Council direction 
 
6. Forward draft policy to the STC for GNWT 
 further comment 
 
7. Consider comments of the STC GNWT 
 
8. Present final draft policy to Executive GNWT 
 Council for approval, rejection or 
 amendment 
 
9. Adopt policy  GNWT 
 
 
Planning Assumptions: 
 
- The provisions of chapter 12 are intended to be implemented through programs and policies which 

are in place from time to time without imposing any additional financial obligation on government. 
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Project 12 - 6: First opportunity to negotiate contracts for Government of the Northwest 
Territories projects on settlement lands 

 
Project Manager: Government of the Northwest Territories (GNWT) 
 
Participant/Liaison: Participants 

 
Obligations Addressed: 
 
12.2.3 When the Government of the Northwest Territories intends to carry out activities on settlement 

lands which give rise to employment or other economic opportunities, and when the 
Government of the Northwest Territories elects to enter into contracts with respect to those 
activities without going to public tender, participants shall be given the first opportunity to 
negotiate such contracts, provided they satisfy all criteria including any qualifications particular 
to the contract and price. 

 
Referenced Clauses: 12.3.1 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Declare intention to. contract out an activity GNWT 
 on settlement lands without public tender 
 
2. Offer to negotiate contract with GNWT following the decision in 
 participants   activity 1 
 
3. Negotiate contract  GNWT, Participants 
 
4. Forward negotiated contract to Minister or GNWT 
 Financial Management Board for approval, 
 or put to public tender if agreement is not 
 reached 
 
5. If agreement is reached and approval GNWT, Participants 
 given, enter into contract 
 
 
Training/Economic Opportunities: 
 
- Opportunity to enter into contracts 
 
 
Planning Assumptions: 
 
- Participants have the right to bid on public tender contracts on the same basis as any other 

northerners. 
 
- The provisions of chapter 12 are intended to be implemented through programs and policies which 

are in place from time to time without imposing any additional financial obligation on government. 
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Project 13 - 1: Withdrawal of the participants' right of access for the purpose of harvesting on 
lands other than Sahtu lands 

 
Project Manager: Government, Holder of an interest in land 
 
Participant/Liaison Sahtu Tribal Council (STC), Renewable Resources Council (RRC), Government 

of the Northwest Territories (GNWT) - Intergovernmental and Aboriginal Affairs 
(IAA), Department of Indian Affairs and Northern Development (DIAND) - 
Northern Affairs Program (NAP), Arbitration Panel 

 
Obligations Addressed: 
 
13.4.13 (a) It is recognized that some uses of land, which may be authorized in the future, may conflict 

with harvesting activities and thus be incompatible with the exercise of participants' 
harvesting rights. 

  (b) If government or a holder of an interest in land (hereinafter "the proponent") proposes that 
the right of access granted in 13.4.10 should be restricted because a proposed use of land 
would conflict with harvesting, the proponent, after consultation with the Sahtu Tribal 
Council with respect to the proposal, shall give notice to any other holder of an interest in 
the land and to any Renewable Resources Council for the area in which the land is situated 
specifying the nature, extent, duration and conditions as well as a proposal for public notice 
of the proposed restriction. 

  (c) Any Renewable Resources Council or holder of an interest in the land to which the notice 
has been sent may, within 60 days of receipt of the notice, or such other period as the 
Board may establish, refer the proposal to arbitration pursuant to chapter 6, which shall 
determine: 
(i) whether the proposed use conflicts with harvesting, and if so, 
(ii) the nature, extent, duration and conditions of the restriction on access for harvesting, 

including the establishment and maintenance of hunting, trapping and fishing camps, 
required to allow the proposed use. 

  (d) The arbitrator shall ensure that a restriction shall only apply for as long as the land is in 
actual use and only to the extent necessary to permit the proposed use without conflict. 

  (e) Where no reference to arbitration is made pursuant to (c), the proposed restriction shall 
come into effect, according to the terms specified in the notice described in (b), unless 
otherwise agreed to by the parties. 

  (f) The provisions of 13.4.13 do not apply to Sahtu lands. 
 
Referenced Clauses: 13.4.10 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Propose to restrict participants' right of proponent after settlement  
 access for the purpose of harvesting on a  legislation 
 particular parcel of land 
 
2. Notify the STC of the proposal; provide the proponent 
 STC with a reasonable period of time to 
 prepare its views on the matter; and inform  
 the STC of the manner in which it may  
 present its views 
 
3. Review the proposal and present views to STC within period provided 
 the proponent 
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4. Give full and fair consideration to the views proponent 
 presented 
 
5. Give notice to the affected RRC(s), and any proponent 
 other holder of an interest in the parcel of  
 land, of the proposed access restriction for  
 the purpose of harvesting and specifying the 
 nature, extent, duration and conditions 
 
6. Give public notice of the proposed restriction proponent 
 
7. Access restrictions for the purpose of IAA, NAP on 61st day after 
 harvesting take effect  notification of RRC(s) 
     and any holder of an 
   OR    interest 
 
 RRC(s) or holder of an interest in the parcel RRC(s), or holder of within 60 days of 
 of land disagree with the proposal and refer an interest notification of proposed 
 it to arbitration    restriction 
 
8. If referred to arbitration, the proposed access Arbitration Panel 
 restriction for the purpose of harvesting is 
 reviewed and a ruling is made subject to the 
 provisions set out in 13.4.13(c) and (d) 
 
9. Ruling of the arbitrator put into effect IAA, NAP 
 
 
Funding: 
 
- As regards the Government of the Northwest Territories, refer to summaries for DRR (Project 13-19) 

and IAA (Project 29-2). 
 
 
Legislative/Regulatory Amendments: 
 
- The conditions, extent and duration of the restrictions will need to have legal effect to be enforced 
 
 
Planning Assumptions: 
 
- Arbitration is pursuant to the process provided in chapter 6. 
 
- As applicable, funding to groups consulted will be consistent with government practices. 
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Project 13 - 2: Consultation prior to legislating humane harvesting of wildlife 
 
Project Manager: Government of the Northwest Territories (GNWT) - Department of Renewable 

Resources (DRR), Department of Fisheries and Oceans (DFO) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
13.4.14 Participants have the right to employ any methods of harvesting and to possess and use any 

equipment for the purpose of harvesting. In addition to being subject to legislation referred to in 
13.3.2, this right is also subject to legislation respecting the humane harvesting of wildlife. 
Government agrees that no legislation respecting the humane harvesting of wildlife will be 
introduced without prior consultation with the Sahtu Tribal Council. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC of any proposed legislation government after settlement  
 respecting the humane harvesting of wildlife;   legislation 
 provide the STC with a reasonable period of 
 time to prepare its views on the matter; and 
 provide the STC with an opportunity to present 
 its views 
 
2. Review the proposal and present views to STC within period provided 
 government 
 
3. Give full and fair consideration to the views government 
 presented 
 
 
Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for DRR (Project 13-19). 
 
 
Planning Assumptions: 
 
- As applicable, funding to aboriginal groups consulted will be consistent with departmental practices. 
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Project 13 - 3: Wildlife Studies Fund 
 
Project Manager: Renewable Resources Board (Board) 
 
Participant/Liaison: Government of the Northwest Territories - Department of Renewable Resources 

(DRR), Department of Fisheries and Oceans (DFO), Department of Environment 
(DOE), Renewable Resources Council(s) (RRC(s)) 

 
Referenced Clauses: 13.5, 13.7, 13.8.23, 13.8.37, 13.8.38, 13.8.40 
 

ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Identify and prioritize areas of wildlife Board periodically 
 research 
 
2. Issue call for research proposals Board as determined 
 
3. Submit research proposals to the Board government departments, 
    others 
 
4. Evaluate the research proposals submitted Board 
 
5. Fund accepted proposals Board 
 

Funding: 
 
- Identified funding: 
 
1993 Constant Dollars 
 
 Year 1 
 2,100,000 
 
- See Annex B, Part 2, for conditions related to the Wildlife Studies Fund 
 

Planning Assumptions: 
 
- The Board will require information about wildlife in order to manage it. Since the current managers of 

wildlife in the Sahtu settlement area (DRR, DFO, DOE) do not conduct wildlife research at a level 
sufficient to provide the type and amount of information it is anticipated that the Board will require, it 
has been agreed to establish a Wildlife Studies Fund. 

 
- The government departments with management responsibilities will continue to conduct their current 

level of wildlife research in the Sahtu settlement area and will keep the Board informed of the 
research projects being conducted, and those planned. 

 
- The Board will not fund research which would duplicate research conducted by government 

departments. 
 
- When considering granting contracts, the Board will apply the same criteria to all proposals. 
 
- When considering the funding of research projects, the Board may include both personnel and 

operational costs. 
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- Wildlife research conducted in the settlement area shall directly involve RRC(s) and Sahtu Dene and 
Metis harvesters to the greatest extent possible. 

 
- It is understood that the Board will not enter into the independent conduct of field research, unless so 

agreed by government. 
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Project 13 - 4: Settlement Area Harvest Study 
 
 
Project Manager: Renewable Resources Board (Board) 
Participant/Liaison: Government of the Northwest Territories (GNWT) - Department of Renewable 

Resources (DRR), Department of Fisheries and Oceans (DFO), Department of 
Environment (DOE) - Canadian Wildlife Service (CWS), Sahtu Tribal Council 
(STC) (STC), Renewable Resources Councils (RRCs) 

 
Obligations Addressed: 
 
13.5.6 A Settlement Area Harvest Study shall be conducted in order to provide necessary information 

for the Board and government to effectively manage wildlife. The terms of reference for the 
harvest study are set out in schedule I to this chapter. 

 
Referenced Clauses: schedule I to chapter 13, 13.8.38 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Establish a Working Group, composed of Board within 18 months of 

equal representation of Sahtu Dene and  settlement legislation 
 Metis and government agencies with wildlife  
 management responsibilities 
 
2. Develop the methodology and design of the Working Group, Board within 21 months of  
 harvest study in accordance with the terms  settlement legislation 
 of reference in schedule I 
 
3. Approve the methodology and design of the Board within 22 months of 
 harvest study   settlement legislation 
 
4. Prepare for the harvest study Board between 18 and 24 
     months after settlement 
     legislation 
 
5. Initiate the harvest study Board within two years of 
     settlement legislation 
 
6. Conclude the harvest study Board within seven years of 
     settlement legislation 
 
7. Compile final harvest data Study Co-ordinator within 7.5 years of 
     settlement legislation 
 
 
Training/Economic Opportunities: 
 
- The Study Co-ordinator will provide orientation to the field workers as required. 
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Funding: 
 
- Identified funding: 
 
 1993 Constant Dollars 
 

Year 1  Year 2   Year 3   Year 4   Year 5   Year 6   Year 7 
61,557 178,513 182,547 178,513 182,547 174,905 68,337 

 
- The detailed cost worksheet and cost worksheet notes for the Settlement Area Harvest Study are 

attached for reference purposes. They were developed for the purpose of estimating the funding to be 
provided to the Renewable Resources Board for conducting the Settlement Area Harvest Study. It is 
not intended that the Renewable Resources Board shall be constrained to any particular expenditure 
line item in conducting the Settlement Area Harvest Study. 

 
- As regards the Government of the Northwest Territories, see Annex B, Part 5. 
 
 
Planning Assumptions: 
 
- Data, as compiled by the study staff, will be provided to the Renewable Resources Board, the STC 

and the participating agencies of government on an annual basis. 
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Project: SETTLEMENT AREA HARVEST STUDY - COST WORKSHEET (1993 Constant Dollars)  
  YEAR 1  YEAR 2  YEAR 3  YEAR 4  YEAR 5  YEAR 6  YEAR 7  YEAR 8  YEAR 9  YEAR 10 
WORKING GROUP -           
Honoraria (Sahtu representatives) 9,000 3,000 3,000 3,000 3,000 3,000 3,000    
Travel  (Sahtu representatives) 3,510 1,170 1,170 1,170 1,170 1,170 1,170    
Meals & incidentals  (Sahtu representatives) 1,908 636 636 636 636 636 636    
Accommodations  (Sahtu representatives) 2,700 900 900 900 900 900 900    
            
PERSONNEL -            
Study Supervisor: salary 11,250 45,000 45,000 45,000 45,000 45,000 22,500    
 statutory benefits (10.5%) 1,181 4,725 4,725 4,725 4,725 4,725 2,363    
 other benefits 3,225 12,900 12,900 12,900 12,900 12,900 6,450    
Secretary /Clerk: salary 3,875 15,500 15,500 15,500 15,500 15,500 7,750    
 statutory benefits (10.5%) 407 1,628 1,628 1,628 1,628 1,628 814    
 other benefits 1,613 6,450 6,450 6,450 6,450 6,450 3,225    
Travel (including meals, accommodations, etc.) 2,996 2,996 2,996 2,996 2,996 2,996 2,996    
            
FIELDWORKERS -           
Compensation  6,250 75,000 75,000 75,000 75,000 75,000 12,500    
Fieldworker Orientation: Travel 1,560 1,560 1,560 1,560 1,560      
 Meals 848 848 848 848 848      
 Accommodations 1,200 1,200 1,200 1,200 1,200      
            
SUPPLIES / EQUIPMENT -           
Computer system 6,000          
Calendars   5,000 5,000 5,000 5,000 5,000     
            
OTHER -            
Meetings and information 4,034  4,034  4,034  4,034    
            
            
Total   61,557 178,513 182,547 178,513 182,547 174,905 68,337 0 0 0  
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COST WORKSHEET NOTES 
 
Settlement Area Harvest Study 
 
It is assumed that: 
 
- the planning phase will begin approximately 6 months after the establishment of Renewable 

Resource Board: during the planning phase the Working Group will meet 3 times for 2 days (with one 
day for travel) to develop the design and methodology of the harvest study, the Renewable 
Resources Board will review and agree on the study proposal, staff for the study will be recruited, 
hired, and provided with the required orientation, and respondents and community of the study details 
(the planning phase will be conducted over approximately a 6 months period); 

 
- the Working Group will be comprised of 3 representatives of the Sahtu Tribal Council, 1 

representative of the Department of Renewable Resources (GNWT), 1 representative of the 
Department of Fisheries and Oceans, 1 representative of the Canadian Wildlife Service 
(Environment); 

 
- honoraria and expenses are listed for Sahtu representatives only (the travel and other expenses of 

government representatives will be paid by the appointing government); 
 
- the planning meetings of the Working Group will be held in the settlement area; 
 
- the Study Supervisor will train the fieldworkers at orientation sessions; 
 
- the harvest data will be collected over five consecutive years; 
 
- the Working Group will convene annually to review methodology and design and to assess progress; 
 
- the required administrative and technical support and office space for the Settlement Area Harvest 

Study will be provided by the Renewable Resources Board; 
 
- the annual budget for the Settlement Area Harvest Study will be prepared and submitted by the 

Renewable Resources Board; 
 
- the line budget projections for meeting and travel costs are based on: - honoraria for Working Group 

members (a $200 per day; - travel @ $390 per travelling board member; - accommodation a $100 per 
night; and - meals and incidentals @ $53 per day; 

 
- the annual budget projections will be subject to review and approval by government. 
 
 
The Implementation Plan and associated funding may be amended from time to time as determined by 
the Implementation Committee. 
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Project 13 - 5: Establishment of total allowable harvest for migratory game birds in the 
settlement area. 

 
Project Manager: Department of Environment (DOE) - Canadian Wildlife Service (CWS) 
 
Participant/Liaison: Renewable Resources Board (Board) 
 
Obligations Addressed: 
 
13.5.14 (a) The Board may, in accordance with the provisions of this agreement, establish the total 

allowable harvest of migratory game birds in the settlement area: 
(i) recognizing the national and international responsibilities of the Minister, the Board 

shall ensure that the total allowable harvest figures are received by the Minister on a 
date, to be specified by the Minister, that will allow consideration of such total allowable 
harvest for the settlement area when regulations for other users who harvest the same 
migratory game bird species outside the settlement area are being established. If such 
figures are not received by the Minister by the specified date, the Minister may 
establish the total allowable harvest for the settlement area and advise the Board 
accordingly; 

(ii) the total allowable harvest for a migratory game bird species or population for the 
settlement area shall always be set at a percentage at least equal to the percentage 
that the settlement area harvest, as determined in (b)(i), bears to the total harvest of 
such migratory game bird species or population throughout Canada during the same 
period; and 

(iii) the total harvest figures for Canada of each migratory game bird species or population 
harvested in the settlement area shall be provided to the Board by the Minister as 
required to enable the Board to establish the total allowable harvest for the settlement 
area. 

 
Referenced Clauses: 13.5.14(b)(i) 
 

ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Advise the Board that regulations outside CWS after settlement 
 the settlement area are being established for  legislation 
 harvesting of the same migratory bird species 
 as are harvested in the settlement area 
 
2. Advise the Board of the date for receipt of the Minister, DOE after settlement 
 information on the establishment of the total  legislation 
 allowable harvest for the settlement area 
 
3. Provide the Board with the total harvest CWS as required 
 figures for Canada of each migratory game  
 bird species or population harvested in the 
 settlement area to enable the establishment  
 of the total allowable harvest level for the 
 settlement area 
 
4. Establish the total allowable harvest for the Board by date established by 
 settlement area and inform the Minister  Minister 
 
5. If total allowable harvest is not established Minister, DOE after date established  
 by the Board, the Minister may establish  by Minister 
 a total allowable harvest and advise the Board 
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Project 13 - 6: Management of migratory wildlife species 
 
Project Manager: Government of the Northwest Territories (GNWT) - Department of Renewable 

Resources (DRR), Department of Fisheries and Oceans (DFO), Department of 
Environment (DOE) - Canadian Wildlife Service (CWS), Department of Indian 
Affairs and Northern Development (DIAND) - Northern Affairs Program (NAP) 

 
Participant/Liaison: Renewable Resources Board (Board), Users 
 
Obligations Addressed: 
 
13.6.1 Government undertakes that plans for wildlife management and habitat management will be 

designed to maintain or enhance the productivity of populations of migratory species within the 
Northwest Territories and Yukon Territory in an integrated fashion. 

 
13.6.2 Government shall work with the Board, other wildlife management bodies and users to 

establish wildlife management agreements with respect to migratory species. Where an 
agreement has not been concluded for the management of a migratory species, government 
may exercise its powers of management including stipulating the terms of a management plan 
which shall be binding on all persons. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Government shall work with the Board, other appropriate government after settlement  
 wildlife management bodies, and users to department/ legislation 
 establish wildlife management agreements agency 

- the agreements will be designed to  
maintain or enhance the productivity of  
populations of migratory species in an  
integrated fashion 

 
 
Funding: 
 
-      As regards the Government of the Northwest Territories, refer to summary for DRR (Project 13-19). 
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Project 13 - 7: Establishment of an agreement for the management of the Bluenose Caribou 
Herd 

 
Project Manager: Government of the Northwest Territories (GNWT) - Department of Renewable 

Resources (DRR) 
 
Participant/Liaison: All users of Bluenose Caribou, Renewable Resources Board (Board) 
 
Obligations Addressed: 
 
13.6.3 Government shall work with the users of the Bluenose Caribou herd for the purpose of 

establishing an agreement for the management of the herd. 
 
13.6.4 Any management agreement established with respect to the Bluenose Caribou Herd ... shall 

apply ..., notwithstanding any provisions of this agreement which may be inconsistent with such 
agreements. 

 
 
ACTIVITIES RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Government shall work with the users of the DRR after settlement  
 Bluenose Caribou Herd for the purpose of an   legislation 
 agreement for the management of the herd 
 
2. Bluenose Caribou Herd Management DRR, users 
 Agreement established 
 
 
Planning Assumptions: 
 
- As part of the overall funding to be provided by Canada to the Government of the Northwest 

Territories in respect of an identical provision in the Gwich'in Comprehensive Land Claim Agreement, 
the Government of the Northwest Territories agreed that they will allocate the funds toward organizing 
meetings of the user groups, including user groups in the Sahtu settlement area. The funding 
identified in the Implementation Plan for the Gwich'in Comprehensive Land Claim Agreement, in 
current dollars, is: Year 1 - $52,679; Year 2 - $54,259; and Year 3 - $55,887. 

 
- While this allocation is subject to change by the Government of the Northwest Territories as provided 

for in Annex C, paragraph 5 of the Gwich'in Implementation Plan, it is assumed that the funding 
identified in that implementation plan will be sufficient for the purpose of fulfilling this obligation. 

 
- A Bluenose Caribou Herd Management Agreement will be developed by methods similar to that used 

to achieve the Porcupine Caribou Management Agreement. 
 
- Funding is being provided only for the purpose of developing a management agreement for the 

Bluenose Caribou Herd. 
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Project 13 - 8: Management of migratory species which cross international boundaries 
 
Project Manager: Department of Environment (DOE) - Canadian Wildlife Service (CWS), 

Department of External Affairs 
 
Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) - 

Department of Renewable Resources (DRR) 
 
Obligations Addressed: 
 
13.6.5 In respect of migratory species which cross international boundaries, Canada shall endeavour 

to include the countries concerned in cooperative conservation and management agreements 
and arrangements. Canada shall endeavour to have provisions in such agreements respecting 
joint research objectives and related matters respecting the control of access to populations. 

 
Referenced Clauses: 13.8.23, 13.8.32, 13.10.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Decide to approach another country to seek CWS after settlement  
 a cooperative management agreement or   legislation 
 arrangement respecting migratory species 
 
2. Notify the other country of a desire to enter External Affairs 
 into a cooperative conservation and 
 management agreement or arrangement  
 in respect of migratory species 
 
3. Enter into discussions External Affairs 
 
4. Enter into an agreement or arrangement External Affairs 
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Project 13 - 9: Representation in any Canadian management regime established pursuant to an 
international agreement 

 
Project Manager: Department of Environment (DOE) - Canadian Wildlife Service (CWS) 
 
Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) - 
   Department of Renewable Resources (DRR) 
 
Obligations Addressed: 
 
13.6.6 Government shall provide the Sahtu Tribal Council with the opportunity to be represented in 

any Canadian management regimes in respect of migratory species which are established 
pursuant to international or domestic agreements and which affect migratory species in the 
settlement area. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Provide the STC with opportunity to be appropriate agency after settlement  
 represented in any Canadian management  legislation 
 regime established pursuant to an international 
 agreement which affects migratory species in 
 the settlement area 
 
 
Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for DRR (Project 13-19). 
 
 
Planning Assumptions: 
 
- As applicable, funding for representation of the STC will be consistent with appropriate agency 

practices.    
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Project 13 - 10: Development of Canadian positions for international consultations and 
negotiations relevant to migratory bird management 

 
Project Manager: Department of Environment (DOE) - Canadian Wildlife Service (CWS) 
 
Participant/Liaison: Renewable Resources Board (Board) 
 
Obligations Addressed: 
 
13.6.7 Canada shall consult the Board in developing Canadian positions for international consultations 

and negotiations relevant to migratory bird management in the settlement area. 
 
Referenced Clauses: 13.8.23, 13.10.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the Board that Canadian positions for CWS after settlement  
 international consultations and negotiations   legislation 
 relevant to migratory bird management in the 
 settlement area are being developed; provide 
 the Board with a reasonable period of time to 
 prepare its views on the matter; and provide 
 the Board with an opportunity to present its 
 views 
 
2. Review the proposal and present views to Board within period provided 
 CWS 
 
3. Give full and fair consideration to the views CWS 
 presented 
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Project 13 - 11:  Existing commercial harvesting rights in waters overlying Sahtu lands 
 
Project Manager:  Department of Fisheries and Oceans (DFO) 
 
Participant/Liaison:  Existing licence holder 
 
Obligations Addressed: 
 
13.7.3 (b) Government may not issue a licence for a fishery in waters overlying Sahtu lands to a 

person who is not a participant except in the case of a person who: 
(i) held a licence which was valid at the date of settlement legislation for a fishery in 

waters overlying Sahtu lands; and 
(ii) applies to renew and is issued such licence within the April 1 to March 31 period in 

which the date of settlement legislation occurs and in every April 1 to March 31 period 
thereafter. 

 
Referenced Clauses: 13.7.3(a) 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. When land withdrawals take place no new DFO after land withdrawals 
 commercial fishing licences will be issued 
 giving permission to fish in waters overlying 
 Sahtu lands, but licences will continue to be 
 issued to any applicant who had a licence in  
 the area during at least one of the two  
 previous fishing seasons 
 
2. Where a licence is not renewed any existing DFO  
 right lapses 
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Project 13 - 12: Issuance of commercial licences for fishing in waters outside Sahtu lands 
 
Project Manager: Department of Fisheries and Oceans (DFO) 
 
Participant/Liaison: Renewable Resources Board (Board) 
 
Obligations Addressed: 
 
13.7.3 (d) In the case of the commercial harvesting of fish in waters other than waters in (b): 

(i) government shall offer to participants for every licensing period after the date of 
settlement legislation and for each fishery a number of licences equal to the larger of 
(A) the number of licences held by participants at the date of settlement legislation who 

met any minimum production requirements, and if there are no production 
requirements, who actually fished pursuant to a licence during the fishing season 
immediately preceding the date of settlement legislation, and  

(B) the number of licences held by participants at the date of settlement legislation who 
met any minimum production requirements, and if there are no production 
requirements, who actually fished pursuant to a licence during the fishing season 
two seasons immediately preceding the date of settlement legislation; 

(ii) government shall first offer the licences described in (i) to participants who, in the 
fishery for which the licence is offered, met any minimum production requirements, and 
if there are no production requirements, who actually fished pursuant to a licence, in 
both or either of the two immediately preceding fishing seasons; and second, to the 
STC; 

(iii) subject to (iv), the Sahtu Tribal Council shall have the right of first refusal, for each 
fishery, to one half of any licences which are new, not renewed or not re-issued to the 
previous holder; 

(iv) the right provided in (iii) shall not apply for any fishing season for any fishery in respect 
of which participants and the Sahtu Tribal Council together have been offered or issued 
at least 50 percent of the licences for that fishing season for that fishery; and 

(v) after the participants have been offered or have taken up licences pursuant to (i) or (iii), 
participants shall be treated on the same basis as other licence applicants in respect of 
a particular fishery. 

 
Referenced Clauses: 13.7.3(6) 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Effective the date of settlement legislation, DFO after settlement 
 no new commercial licences issued for any  legislation 
 fishery in waters outside of Sahtu lands until a  
 limit on the number of licences is established 
 
2. Review the matter of the limit of commercial Board within 9 months of 
 fishing licences and recommend to the  settlement legislation 
 Minister the number of licences that should   
 be established for each fishery in waters  
 outside Sahtu lands 
 
3. If the Board does not recommend a limit for  Minister, DFO 9 months after 
 the number of licences for each fishery within  settlement legislation 
 nine months of settlement legislation, the 
 Minister will immediately make an interim 
 decision pursuant to clause 13.8.35 establishing 
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such a limit for each fishery in waters 
 other than those overlying Sahtu lands 
 
4 Offer to the participants for every licensing DFO after establishment of 
 period and for every fishery a number of  limit on number of 

licences equal to the larger of the number of  licences 
 licences held by participants at the date of 
 settlement legislation who met any minimum 
 production requirements, and if there are no 
 production requirements, who actually fished 
 pursuant to a licence during the fishing season 
 immediately preceding the date of settlement 
 legislation, and during the fishing season two 
 seasons immediately preceding the date of 
 settlement legislation 
 
5. First offer the licences described in 4 to DFO 
 participants, as set out in 13.7.3(d)(ii), and 
 second, to the STC 
 
6. During any fishing season for any fishery DFO 
 where participants and the STC together have 
 not been offered or issued at least 50 % of the 
 licences, the STC shall have the right of first 
 refusal, for each fishery, to 50 % of any 
 licences which are new, not renewed or not re 
 issued to the previous holder, subject to 
 13.7.3(d)(iv) and 13.7.3(d)(v) 
 
 
Legislative/Regulatory Amendments: 
 
- Possible regulatory amendment 
 
 
Planning Assumptions: 
 
- "New" licence means a licence issued to a person who had not held a licence for that particular 

fishery during either of the two full previous licensing periods. A license period is April 1 to March 31. 
Therefore, for example, if settlement legislation is adopted in October 1993 the two full previous 
licensing periods would be 1991-92 and 1992-93. 

 
- The "freeze" on the issuance of new licences will be in effect between the date of settlement 

legislation and the establishment of a limit on the number of licences for a fishery, whether after a 
recommendation by the Board or by an interim decision of the Minister. 

 
- It is assumed that when considering the limit of the number of licences the Board will consider a 

number of factors including, but not limited to, the number of licences held in previous years, quota 
size, economic viability, and conservation. 
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Project 13 - 13: Relinquishment of a licence and/or sale or transfer of enterprises related to 
commercial naturalist activities and to commercial guiding and outfitting activities 
in respect of hunting and sport fishing 

 
Project Manager: Government of the Northwest Territories - Economic Development and Tourism 

(ED&T), Department of Renewable Resources (DRR) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
13.7.6      (a) In the event that the holder of a licence in respect of any of the activities described in 13.7.4 

intends to relinquish the licence and/or sell or transfer the enterprise, or any part thereof, 
the Sahtu Tribal Council shall have the right of first refusal to take up such licence and/or 
the first opportunity to purchase the said enterprise or the part thereof at fair market value, 
provided that the following shall not be considered as sales or transfers under 13.7.6: 
(i) sales or transfers to persons holding rights or options to purchase as at the date of this 

agreement; 
(ii) sales or transfers to persons who are members of the holder's immediate family, and 

who are themselves eligible to hold a licence; or 
(iii) incorporations or reorganizations which do not affect the effective ownership of the 

enterprise, or amount to an effective sale or transfer of all or a part thereof. 
  (b) Procedures for the exercise of the right of first refusal in (a) are set out in schedule 11 to 

this chapter. 
 
Referenced Clauses: 13.7.4, schedule II to chapter 13 
 
 
ACTIVITIES  RESPONSIBILITY TIMIMNG GUIDELINES 
(in sequence) 
 
1. Give the STC the right of first refusal to licensing authority after settlement   
 take up a licence where a licence holder  
 relinquishes a licence for a commercial  
 naturalist activity or for a commercial guiding  
 or outfitting activity in respect of hunting or  
 sport fishing 
 
 
Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for DRR (Project 13-19). 
 
 
Planning Assumptions: 
 
- Where the owner of an enterprise conducting a commercial naturalist activity or a commercial guiding 

or outfitting activity in respect of hunting or sport fishing seeks to sell or transfer the enterprise, or any 
part thereof, the STC will have the first opportunity to purchase it at fair market value in accordance 
with the process set out in schedule II to chapter 13. 

 
- Where an enterprise is sold or transferred the licensing authority will not transfer the licence unless it 

is provided with evidence that the STC was provided the first opportunity to purchase in accordance 
with the process set out in schedule II to chapter 13. 
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Project 13 - 14: Establishment of Renewable Resources Board (Board) 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) 
 
Participant/Liaison: Sahtu Tribal Council (STC), Department of Fisheries and Oceans (DFO), 

Department of Environment (DOE) - Canadian Wildlife Service (CWS), 
Government of the Northwest Territories (GNWT) - Department of Renewable 
Resources (DRR) 

 
Obligations Addressed: 
 
13.8.1 (a) A Renewable Resources Board shall be established to be the main instrument of wildlife 

management in the settlement area. The Board shall act in the public interest. 
  (b) The Board shall be established by virtue of settlement legislation at the date thereof. 
  (c) Wildlife shall be managed in the settlement area in accordance with this agreement 

including its objectives. 
 
Referenced Clauses: 13.8.3, 13.8.4, 13.8.5, 13.8.6, 13.8.7, 13.8.9, schedule III to chapter 13 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Nominate three board members and three - DFO, DOE - CWS, within 60 days of 
 alternate members  GNWT - DRR settlement legislation 
  and 
 nominate three board members and three - STC within 60 days of 
 alternate members;   settlement legislation 
 
  OR 
 
 failing nomination of members and alternates Canada, GNWT  after 90 days of 
 by either party the Governor in Council and settlement legislation 
 Executive Council may jointly complete the    
 Board 
 
2. Jointly appoint the six board members and Canada, GNWT within 4 months of 
 the six alternate board members  settlement legislation 
 
3. Appointees take oath Canada within 4 months of 
     settlement legislation 
 
4. Nominate Chairperson Board within 90 days of 
     appointment 
  OR 
 
 failing nomination of Chairperson, the Minister Ministers of DIAND and after 90 days of 
 of Indian Affairs jointly with the Minister of DRR appointment of board 
 Renewable Resources after consultation with  members 
 the Board, recommend a Chairperson 
 
5. Jointly appoint the Chairperson Canada, GNWT after selection 
 
6. Chairperson takes oath Canada 
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7. Should a member leave the Board, the party government or STC as required 
 which nominated that member nominates a 
 replacement within 90 days 
 
8. Carry out responsibilities as provided in the Board on-going 
 agreement, or as otherwise delegated by 
 government 
 
9. Prepare annual budget Board for year two and 
     annually thereafter 
 
10. Review and approve budget Canada annually 
 
 
Funding: 
 
- Identified funding: 
 
 1993 Constant Dollars 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 
 259,411 583,196 582,196 584,196 582,196 584,196 581,296 576,796 574,796 576,796  
 
- The detailed cost worksheet and cost worksheet notes for the Board are attached for reference 

purposes. They were developed for the purpose of estimating the funding to be provided to the 
Board. It is not intended that the Board shall be constrained to any particular expenditure line item. 

 
- The detailed cost worksheet includes the amount for the independent research capability of the Board 

referred to in the activity sheet for clause 13.8.38. 
 
- As regards the Government of the Northwest Territories, refer to summary for DRR (Project 13-19). 
 
 
Planning Assumptions: 
 
- Canada and the GNWT will hold bi-lateral discussions regarding joint appointments. Government 

shall ensure that the Board shall include at least one resident of the NWT who is not a participant. 
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Project: RENEWABLE RESOURCES BOARD - COST WORKSHEET   (1993 Constant Dollars)  
  YEAR 1  YEAR 2  YEAR 3  YEAR 4  YEAR 5  YEAR 6  YEAR 7  YEAR 8  YEAR 9  YEAR 10 
BOARD -            
Honoraria  15,300 53,500 53,500 53,500 53,500 53,500 53,500 53,500 53,500 53,500 
Travel  4,680 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380 
Meals and incidentals 2,544 8,904 8,904 8,904 8,904 8,904 8,904 8,904 8,904 8,904 
Accommodations  4,800 16,800 16,800 16,800 16,800 16,800 16,800 16,800 16,800 16,800 
Alternate Board Members (1 mtg. per yr.) 11,622 11,622 11,622 11,622 11,622 11,622 11,622 11,622 11,622 11,622 
Committee Meetings   5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 
PERSONNEL -            
Director/Biologist: salary 15,000 60,000 60,000 60,000 60,000 60,000 60,000 60,000 60,000 60,000 
 statutory benefits (10.5%) 1,575 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 
 other benefits 3,225 12,900 12,900 12,900 12,900 12,900 12,900 12,900 12, 900 12,900 
Biologist:  salary 11,500 46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 
 statutory benefits (10.5%) 1,208 4,830 4,830 4,830 4,830 4,830 4,830 4,830 4,830 4,830 
 other benefits 3,225 12,900 12,900 12,900 12,900 12,900 12,900 12,900 12, 900 12,900 
Policy analyst: salary 12,500 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 
 statutory benefits (10.5%) 1,313 5,250 5,250 5,250 5,250 5,250 5,250 5,250 5,250 5,250 
 other benefits 3,225 12,900 12,900 12,900 12,900 12,900 12,900 12,900 12, 900 12,900 
Fin./Admin. Officer: salary  8,750 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 
 statutory benefits (10.5%) 919 3,675 3,675 3,675 3,675 3,675 3,675 3,675 3,675 3,675 
 other benefits 3,225 12,900 12,900 12,900 12,900 12,900 12,900 12,900 12, 900 12,900 
Secretary/clerk salary 7,500 31,000 31,000 31,000 31,000 31,000 31,000 31,000 31,000 31,000 
 statutory benefits (10.5%) 788 3,255 3,255 3,255 3,255 3,255 3,255 3,255 3,255 3,255 
 other benefits 3,225 12,900 12,900 12,900 12,900 12,900 12,900 12,900 12, 900 12,900 
Staff Travel - (10 two day trips)  7,490 7,490 7,490 7,490 7,490 7,490 7,490 7,490 7,490 
Recruitment / relocation  8,000 8,000 8,000 8,000 8,000 8,000 8,000 8,000 8,000 
Professional Development (2% of salaries)  4,640 4,640 4,640 4,640 4,640 3,740 3,740 3,740 3,740 
OFFICE / SUPPLIES / EQUIPMENT -           
Rent & O/M  9,750 39,000 39,000 39,000 39,000 39,000 39,000 32,500 32,500 32,500 
Supplies  5,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 
Computers  13,500   2,000  2,000  2,000  2,000 
Phone/fax  1,500 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 
Photocopier  1,500 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 
Office Furniture  20,000          
Journals / books  500 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 
Miscellaneous (up-grading)  1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 
Insurance  1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 
OTHER -            
Independent Board Research  50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 
Consultations   5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 
Public Reviews   10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 
Publications/Communications  2,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 
Audit   5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 
Legal   5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 
START- UP COSTS -           
Honoraria  21,300          
Travel / meals & incidentals / accommodations 14,739          
Meeting room rentals / secretarial services 4,500          
Professional Services 15,000          
Recruitment / relocation 30,000          
Miscellaneous  5,000          
Total   259,411 583,196 582,196 584,196 582,196 584,196 581,296 576,796 574,796 576,796  
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COST WORKSHEET NOTES 
 
Renewable Resources Board 
 
It is assumed that: 
 
- the Renewable Resources Board will be comprised of 3 representatives of the Sahtu Tribal Council, 1 

representative from each of the Canadian Wildlife Service, the Department of Fisheries and Oceans, 
and the Department of Renewable Resource (GNWT) and an independent chairperson; 

 
- the office of the Renewable Resources Board will be located in the settlement area; 
 
- the Renewable Resources Board will conduct the Settlement Area Harvest Study; 
 
- the Renewable Resources Board will house the Settlement Area Harvest Study staff; 
 
- the funding identified as start-up costs will be managed by DIAND; 
 
- during the 9 month start-up period board members will be appointed, a budget for the first year of the 

Settlement Area Harvest Study will be prepared and submitted to government, and staff hiring and 
office set up will be initiated; 

 
- the Renewable Resources Board will be fully operational by the beginning of year 2; 
 
- the Renewable Resources Board will have 7 meetings of three days per year; 
 
- the chairperson will have one preparation day per meeting; 
 
- travel, accommodation and meals expenses for board meetings cover the expenses of all board 

members (if representatives are government employees no honorarium will be paid); 
 
-  the line budget projections for meeting and travel costs are based on:  

- honoraria for chairperson a $275 per day; 
- honoraria for board members (D $200 per day; 
- travel a $390 per travelling board member;  
- accommodation (2 $100 per night; and  
- meals and incidentals @ $53 per day; 

 
- the annual budget projections will be subject to review and approval by government. 
 
The Implementation Plan and associated funding may be amended from time to time as determined by 
the Implementation Committee. 
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Project 13 - 15: Independent research capability of the Renewable Resources Board (Board) 
 
Project Manager: Renewable Resources Board (Board) 
 
Obligations Addressed: 
 
13.8.38 The Board may participate in harvesting studies, data collection and in the evaluation of wildlife 

research. It is intended that the Board have an independent research capability, to the extent 
agreed by government and which does not duplicate research which is otherwise available to it. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Evaluate wildlife research Board periodically 
 
 
Funding: 
 
- See funding for the Board (Project 13-14) 
 
 
Planning Assumptions: 
 
- The Board may participate in harvesting studies and other data collection conducted in the settlement 

area by government or by others. It is understood that the Board will not enter into the independent 
conduct of field research, unless so agreed to by government. 
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Project 13 - 16: Conduct of wildlife research or harvesting studies in the settlement area 
 
Project Manager: Government of the Northwest Territories (GNWT) - Department of Renewable 

Resources (DRR), Department of Environment (DOE), Department of Fisheries 
and Oceans (DFO), Renewable Resources Board (Board) 

 
Participant/Liaison: Renewable Resources Councils (RRCs), participant harvesters 
 
Obligations Addressed: 
 
13.8.40 Wildlife research or harvesting studies conducted in the settlement area by government, or by 

the Board, or with government assistance shall directly involve Renewable Resources Councils 
and participant harvesters to the greatest extent possible. 

 
Referenced Clauses: 13.3.1, 13.8.37 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. When plans are made to conduct wildlife DRR, DOE, DFO, after settlement 
  research or harvest studies in the settlement Board  legislation 
 area, affected RRC(s) and local participant 
 harvesters advised of the plans 
 
2. Involve, to the greatest extent possible, the  DRR, DOE, DFO, Board 
 affected RRC(s) and local participant  
 harvesters in the wildlife research or  
 harvesting study projects 
 
 
Planning Assumptions: 
 
- It is intended that the Board and government departments and agencies work in close collaboration, 

and exchange full information on their policies, programs and research. 
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Project 13 - 17: Establishment of Renewable Resources Councils (RRCs) 
 
Project Manager: Designated Sahtu organization 
 
Participant/Liaison: Renewable Resources Board (Board) 
 
Obligations Addressed: 
 
13.9.1. There shall be a Renewable Resources Council in each Sahtu community to encourage and 

promote local involvement in conservation, harvesting studies, research and wildlife 
management in the community. 

 
13.9.2 A Renewable Resources Council shall be established by the designated Sahtu organization in 

the community. 
 
13.9.3 A Renewable Resources Council shall be composed of not more than seven persons who are 

residents of the community. 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Establish a RRC in each community designated Sahtu within one month of 

organization   settlement legislation 
 
2. Advise the Board of the establishment of  RRCs on establishment 
 the RRCs 
 
 
Funding: 
 
- Identified funding: 
 
1993 Constant Dollars 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 
 186,110 179,610 179,110 186,110 186,110 186,110 186,110 186,110 186,110 186,110 
 
- The detailed cost worksheet and cost worksheet notes for the RRCs are attached for reference 

purposes. They were developed for the purpose of estimating the funding to be provided to the 
RRCs. It is not intended that the RRCs shall be constrained to any particular expenditure line item. 

 
 
Planning Assumptions: 
 
- The powers of the RRCs are outlined in the agreement. 
 
- Should the role of the local Hunters' and Trappers' Association be taken over by a RRC, the 

Government of the Northwest Territories will provide the funding that would have gone to the local 
Hunters' and Trappers' Association to that RRC. 



ANNEX A 

SAHTU IMPLEMENTATION PLAN 70 

Project : RENEWABLE RESOURCES COUNCILS - COST WORKSHEET (1993 Constant Dollars) 

 YEAR 1  YEAR 2  YEAR 3  YEAR 4  YEAR 5  YEAR 6  YEAR 7  YEAR 8  YEAR 9  YEAR 10 
           

Colville Lake 37,222 35,922 35,922 35,922 35,922 35,922 35,922 35,922 35,922 35,922 

           
Fort Franklin 37,222 35,922 35,922 35,922 35,922 35,922 35,922 35,922 35,922 35,922 

           
Fort Good Hope 37,222 35,922 35,922 35,922 35,922 35,922 35,922 35,922 35,922 35,922 

           
Fort Norman 37,222 35,922 35,922 35,922 35,922 35,922 35,922 35,922 35,922 35,922 

           
Norman Wells 37,222 35,922 35,922 35,922 35,922 35,922 35,922 35,922 35,922 35,922 
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
GRAND TOTAL 186,110 179,610 179,610 179,610 179,610 179,610 179,610 179,610 179,610 179,610  
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COST WORKSHEET NOTES 

 
Renewable Resources Councils 
 
It is assumed that: 
 
- the budget projections reflect the total funding available from Canada for the Renewable Resources 

Councils; and 
 
- the Sahtu Tribal Council will receive and account for the funding approved for the Renewable 

Resources Councils. 
 
The Implementation Plan and associated funding may be amended from time to time as determined by 
the Implementation Committee. 
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Project 13 - 18: Formulation of government positions in relation to international agreements 
respecting wildlife or wildlife habitat 

 
Project Manager: Department of Environment (DOE) - Canadian Wildlife Service (CWS), 

Department of Fisheries and Oceans (DFO) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
13.10.1 Government shall consult with the Sahtu Tribal Council with respect to the formulation of 

government positions in relation to international agreements which may affect wildlife or wildlife 
habitat in the settlement area, including negotiations with respect to methods of harvesting and 
amendments to the Migratory Birds Convention (1916), prior to adopting positions. 

 
Referenced Clauses: 13.6.6 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC that proposals are being CWS or DFO after settlement  
 developed in relation to international   legislation 
 agreements which may affect wildlife or 
 wildlife habitat in the settlement area, including 
 negotiations with respect to methods of 
 harvesting and amendments to the Migratory 
 Birds Convention (1916); provide the STC with 
 a reasonable period of time to prepare its views 
 on the matter; and provide the STC with an 
 opportunity to present its views 
 
2. Review the proposals and present views to STC within period provided 
 CWS or DFO 
 
3. Give full and fair consideration to the views CWS or DFO 
 presented 
 
 
Planning Assumptions: 
 
- As applicable, funding to aboriginal groups consulted will be consistent with departmental practices. 
 
- In the event that an international agreement is reached and that agreement provides for a Canadian 

management regime, the Sahtu Tribal Council will be provided with an opportunity to be represented 
in any such Canadian management regime. 
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Project 13 - 19: Activities of the Department of Renewable Resources 
 
Project Manager: Government of the Northwest Territories (GNWT) - Department of Renewable 

Resources (DRR) 
 
Participant/Liaison: Renewable Resources Board (Board), Renewable Resources Councils (RRCs), 

Sahtu Tribal Council (STC), Department of Environment (DOE) - Canadian 
Wildlife Service (CWS), Department of Fisheries and Oceans (DFO) 

 
Obligations Addressed: 
 

Discussions with other land owners and consultation with RRCs regarding proposals to restrict 
access to Sahtu harvesting on lands not owned by the Sahtu. (13.4.13) 
 
Consultation with the STC should government wish to introduce legislation respecting the 
humane harvesting of wildlife. (13.4.14) 
 
Participation of the Working Group to develop the methodology and design of the Settlement 
Area Harvest Study. (13.5.6) 
 
Work with the Board, other wildlife management bodies, and users to establish wildlife 
management agreements with respect to migratory species. (13.6.1, 13.6.2) 
 
Provide the Sahtu with the opportunity to be represented in any Canadian management 
regimes in respect of migratory species which are established pursuant to international or 
domestic agreements and which affect migratory species in the settlement area. (13.6.6) 
 
Activities respecting commercial opportunities related to wildlife. (13.7) 
 
Provision of advice to Minister regarding decisions of the Board. (13.8.25) 
 
Consultation with the Board on any matter which will likely impact on wildlife or wildlife habitat in 
the settlement area. (13.8.32) 
 
Work in close collaboration with the Board and exchange full information on policies, programs 
and research. (13.8.37) 
 
Relations with RRCs in the event that they are jointly delegated authority by government and 
the Board. (13.9.5) 
 
Consultation with the affected RR C regarding granting of licences for the commercial 
harvesting of trees. (14.1.7) 
 
Seek the approval of the Board of forest conservation and forest management plans developed 
for the settlement area. (14.1.9) 
 
Consult the Board on any matter which affects forestry and forest management. (14.1.10) 
 
Consult with the STC with respect to the gathering of plants by the Sahtu before legislating to 
regulate or prohibit gathering of plants. (15.1.3, 15.1.4) 
 
Provide such expertise as required by an arbitrator in the event that a matter regarding a claim 
for compensation for losses in relation to wildlife harvesting proceeds to arbitration. (18.1.4, 
18.1.5) 
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ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Consult with the STC, the Board, and the DRR after settlement RRCs 
as required by the Sahtu Dene and Metis   legislation 
agreement, and perform other activities to  
meet the obligations summarized above 
 
Funding: 
 
- As part of the overall funding to be provided by Canada to the Government of the Northwest 

Territories, the Government of the Northwest Territories will allocate the funds as follows: 
 
1993 Constant Dollars 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 
 125,000 125,000 125,000 105,000 105,000 105,000 105,000 105,000 105,000 105,000 
 
- This allocation is subject to change by the Government of the Northwest Territories as provided for in 

Annex B, Part 5. 
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ANNEX A 
 
Project 14 – 1: Licences for the commercial harvesting of trees 
 
Project Manager: Government of the Northwest Territories (GNWT) - Department of Renewable 
   Resources (DRR) 
 
Participant/Liaison:  Renewable Resources Council (RRC), Renewable Resources Board (Board) 
 
Obligations Addressed: 
 
14.1.7 (a) No new licence for the commercial harvesting of trees shall be granted without the 
   consent of the affected Renewable Resources Council where such commercial 
   harvesting would significantly affect the harvesting of wildlife by participants. 
  (b) The affected Renewable Resources Council shall be consulted by government prior to any  
   change in the area of operation of an existing licence. 
   (c) On application by an interested party, or on its own motion, the Board may review the 

decision of a Renewable Resources Council under (a) not to consent to such commercial 
harvesting and may permit such harvesting if the Board determines that it is reasonable, in 
the circumstances, to do so. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Consult with the affected RRC when DRR after settlement 
 considering a new licence for the commercial  legislation 
 harvesting of trees to determine whether such 
 new licence could significantly affect the 
 harvesting of wildlife by participants 
 
2. Seek the consent of the affected RRC DRR When a significant  
     effect on the harvesting 
     of wildlife is expected 
 
3. Issue new licence  DRR When consent given by 
     the RRC 
 
4. Review the decision on application by an Board When the RRC does  
 interested party or by its own motion  not give consent 
 
5. The Board may decide to permit the new Board 
 licence if it determines it reasonable to do so 
 
6. Consult with the affected RRC where a DRR prior to a decision being 
 change in the area of operation of an made 
 existing licence is sought by a licensee 
 

Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for DRR (Project 13-19). 
 

Planning Assumptions: 
 
- Consultation with the RRCs will follow the form defined in the Sahtu Dene and Metis agreement 
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Project 15 - 1:  Legislation to regulate or prohibit gathering of plants 
 
Project Manager:  Government of the Northwest Territories (GNWT) - Department of Renewable 

Resources (DRR) 
 
Participant/Liaison:  Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
15.1.3  Government shall consult with the Sahtu Tribal Council with respect to the gathering of plants by 

participants before legislating to regulate or prohibit gathering of plants. 
 
Referenced Clauses:  15.1.4, 15.1.5 
 
 
ACTIVITIES   RESPONSIBILITY  TIMING GUIDELINES 
(in sequence) 
 
1.  Notify the STC of a proposal to develop  DRR  after settlement  
  legislation to regulate or prohibit gathering  legislation 
  of plants in the settlement area; provide the  
  STC with a reasonable period of time to  
  prepare its views on the matter; and provide  
  the STC with an opportunity to present its  
 views 
 
2. Review the proposal and present views to  STC  within period provided 
 DRR 
 
3. Give full and fair consideration to the views DRR 
 presented 
 
4.  Decide whether to proceed with the proposal DRR 
  
 
Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for DRR (Project 13-19). 
 
Planning Assumptions: 
 
-  The proposed legislation will be consistent with 15.1.4 and 15.1.5. 
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Project 16 - 1: Establishment and operation of National Parks 
 
Project Manager: Department of Environment (DOE) - Canadian Parks Service (CPS) 
 
Participant/Liaison: Sahtu Tribal Council, Government of the Northwest Territories (GNWT) - 
   Economic Development and Tourism (ED&T) 
 
Obligations Addressed: 
 
16.1.6 Except as otherwise provided in this agreement, all national parks in the settlement area shall 

be planned, established and managed pursuant to the National Parks Act, R.S. 1985, c. M-13, 
and other legislation, the national parks policy and park management plans in effect from time 
to time. 

 
Referenced Clauses: 16.1, 16.2, 16.3, 16.4, 16.5, 16.6, 16.7 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Propose establishment of a National CPS after settlement  
 Park in the Sahtu settlement area  legislation 
  
 
2. Prepare an Impact and Benefit Plan for CPS, Sahtu Tribal after proposing new  
 proposed National Park Council  park 
 
3. Minister makes a decision on an Impact Minister, DOE within a reasonable time 
 and Benefit Plan   of starting discussions  
     on Plan 
  OR 
 
 If the two parties fail to reach agreement  CPS, Sahtu Tribal 
 on an Impact and Benefit Plan the: Council, Minister,  
 - Sahtu Tribal Council and CPS may  DOE 
  each submit their own plan to Minister; 
 - Minister considers plans and decides  
  on a plan; and 
 - Minister gives written reasons for his 
  decision 
 
4. Establish National Park CPS after preparation of 
 - where necessary, recognize Sahtu  impact and benefit plan 
  traditional and current use of lands in  
  the park in the policies and public  
  information programs and materials 
 - survey boundaries of the park 
 
5. Establish a National Park Management CPS, Renewable at time park is  
 Committee (NPMC)  Resources Council  established 
 - consultation regarding structure 
 - identify candidates for membership on 
  committee 
 - appoint members and alternate members 
 - convene committee 
 - select chairperson 
 - adopt operating procedures 
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6. Prepare interim management guidelines CPS, NPMC within 2 years of park 
     being established 
 
7. NPMC advised of reasons for rejection of any Minister, DOE as required 
      advice provided 
 - Minister provides reasons in writing 
 - Minister provides the NPMC an opportunity 
  to further consider the matter 
 
8. Prepare a park management plan CPS, NPMC within 5 years of park 
     being established 
 
9. Review the Impact and Benefit Plan CPS, NPMC at least every ten years 
 
10. Review and revise the park management plan CPS, NPMC at least every ten years 
 
 
Training/Economic Opportunities: 
 
- To be dealt with in the Impact and Benefit Plan 
 
- The Sahtu Tribal Council shall have the right of first refusal to any new licences related to wildlife 
 and tourism in national parks in the settlement area 
 
- In the event that there is the manipulation of wildlife populations by way of a controlled hunt in a 

national park in the settlement area participants shall be given the preferential right to participate in 
the hunt 

 
 
Planning Assumptions: 
 
- When any park is established, there is an amendment to the National Parks Act to legally establish  
 the park 
 
- When and if circumstances require, CPS will develop specific regulations for individual parks 
 
- Currently, the only consideration regarding the establishment of a National Park within the Sahtu 

settlement area is the proposal that a portion of the proposed Bluenose National Park may be within 
the settlement area. 

 
- The costs associated with the establishment of a National Park Management Committee will be the 

responsibility of CPS. 
 
- The National Park Management Committee shall consist of equal numbers of members to be 

appointed by the appropriate Renewable Resources Council or Councils and by the Minister of 
Environment in consultation with the GNWT. For each member appointed there shall be appointed an 
alternate member in the same manner. 
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Project 16 - 2: Changing boundaries of a National Park, once established 
 
Project Manager: Department of Environment - Canadian Parks Service (CPS) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
16.1.7 Once established, the boundaries of a national park shall not be reduced without the consent of 

the Sahtu Tribal Council. The boundaries of a national park shall not be enlarged except by 
Order-in Council, proclamation or legislation after consultation with the Sahtu Tribal Council. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC of a proposal to reduce the CPS after settlement  
 boundaries of a national park in the  legislation 
 settlement area 
 
2. Review the proposal and grant or withhold STC 
 consent 
 
3. Notify the STC of a proposal to enlarge the CPS after settlement  
 boundaries of a national park in the  legislation 
 settlement area; provide the STC with a  
 reasonable period of time to prepare its views  
 on the matter; and provide the STC with an  
 opportunity to present its views 
 
4. Review the proposal and present views to STC within period provided 
 CPS 
 
5. Give full and fair consideration to the CPS 
 views presented 
 
6. If consent is granted by the STC for a CPS 
 reduction of the park or if a decision is  
 made to enlarge the park after consultation  
 with the STC, amend the park boundaries 
 
Training/Economic Opportunities: 
 
- As may be associated with any amendment to the Impact and Benefit Plan 
 
Planning Assumptions: 
 
- There are no national parks in the settlement area. 
 
- An amendment of the National Parks Act is required to effect a change in the boundary of a park. 
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Project 16 - 3: Proposed Bluenose National Park 
 
Project Manager: Department of Environment - Canadian Parks Service (CPS) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
16.8.1 (a) A national park is proposed to be established to include Bluenose Lake and the watershed 

of the Hornaday River. 
  (b) If the park includes lands within the settlement area, the Sahtu Tribal Council shall be 

consulted with respect to the establishment of the park and, subject to 16.8.2, the 
provisions of chapter 16 shall apply. 

 
16.8.2 (a) The parties may agree that 16.2 does not apply within Bluenose National Park. 
  (b) 16.3 shall not apply within Bluenose National Park. The Sahtu Tribal Council shall be 

entitled to nominate one member to any committee established to manage the park if lands 
within the settlement area form part thereof. 

  (c) 16.7.2 and 16.7.3 shall apply only with respect to activities described therein that are 
carried on in that part of the park within the settlement area. 

 
Referenced Clauses: chapter 16 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. If the proposed Bluenose National Park CPS prior to the establish- 
 includes lands within the Sahtu settlement  ment of the park 
 area, notify the STC with respect to the 
 establishment of the park, and advise that 
 government proposes that there will not be an 
 Impact and Benefit Plan as described in 16.2 
 for the park; provide the STC with a 
 reasonable period to time to prepare views on 
 the matter; and provide the STC with an 
 opportunity to present its views 
 
2. Review the proposal and present views to CPS STC within period provided 
 
3. Give full and fair consideration to the views CPS as required 
 presented and discuss further if required 
 
4. If agreement is not reached that 16.2 does not 
 apply within Bluenose National Park: 
 
 - an Impact and Benefit Plan will be CPS, STC within a reasonable  
  developed;   period of time 

 
   OR 

 
 - parties may agree that an Impact and CPS, STC prior to establishment of 
  Benefit Plan is not necessary the park 
 
   OR 
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 - the proposed park will not include land CPS 
  in the Sahtu settlement area 
 
5. If a portion of a Bluenose National Park is CPS at time that any such 
 within the Sahtu settlement area, any  committee is developed 
 committee established to manage the park  
 shall include one member to be nominated  
 by the STC 
 
6. If a committee is established, as identified STC upon establishment of  
 in 5, to manage the park one member shall  the committee 
 be nominated by the STC 
 
7. Any economic and employment CPS or park as developed 
 opportunities pursuant to 16.7.2 and 16.7.3 management 
 shall be provided to Sahtu Dene and Metis committee 
 only when carried on in that part of the park  
 within the settlement area. 
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Project 17 - 1: Establishment and operation of protected areas 
 
Project Manager: Government of the Northwest Territories (GNWT) - Economic Development and  
   Tourism (ED&T), Canada - Affected departments 
 
Participant/Liaison: Sahtu Tribal Council (STC), Local communities 
 
Obligations Addressed: 
 
17.2.1 (a) Government shall consult with the Sahtu Tribal Council and with affected local communities 

prior to the establishment of any protected area, or changes in the boundaries of an 
established protected area. Such consultation shall commence not less than 12 months 
prior to the establishment of the protected area or the change in boundaries. 

  (b) In an emergency for reasons of conservation, such consultation may take place in a shorter 
period. In the event of an emergency for reasons of conservation which requires immediate 
government action, government shall consult with the Sahtu Tribal Council as soon as 
possible after the establishment of a protected area on the necessity of the action and the 
terms and conditions attached thereto. 

 
Referenced Clauses: 17.2.6, 2.1.1 (definition of "protected area"), 17.3 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Identify site of potential protected area ED&T or Canada - after settlement  
    affected departments legislation 
    (proponent) 
 
2. Notify the STC and the local community(ies) proponent not less than 12 months 
 of a proposal to establish a protected area or  prior to protected area 
 change the boundary of an established  being established 
 protected area; provide the STC with a 
 reasonable period of time to prepare views on 
 the matter; and provide the STC with an 
 opportunity to present those views 
 
3. Review the proposal and present views to the STC, local within period provided 
 proponent  community(ies) 
 
4. Give full and fair consideration to the views proponent 
 presented 
 
5. Decide whether or not to establish the proponent 
 protected areas or change the boundary of a 
 protected area 
 
6. If a protected area is to be established, proponent within two years of 
 negotiate a protected area agreement with  commencing  
 the affected Sahtu community(ies)   negotiations 
 
7. If a protected area agreement is not proponent, local 
 negotiated, each party may submit its own community(ies) 
 proposal to the Minister responsible 
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8. Give written reasons for a decision responsible Minister 
 regarding a protected area agreement 
 
9. Establish protected area or change the proponent 
 boundary of a protected area 
 
 
Training/Economic Opportunities: 
 
- As identified in the protected area agreement 
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Project 17 - 2: Consultation with the Sahtu Tribal Council prior to the establishment of a 
territorial park which is not included in the definition of territorial park 

 
Project Manager: Government of the Northwest Territories (GNWT) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
17.2.2 The Government of the Northwest Territories shall consult with the Sahtu Tribal Council prior to 

the establishment of any territorial park which is not included in the definition of territorial park 
under this chapter. 

 
Referenced Clauses: 2.1.1 (definition of "territorial park") 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC a proposal to establish a GNWT after settlement  
 territorial park which is not included in the  legislation 
 definition of territorial park under chapter 17; 
 provide the STC with a reasonable period of 
 time to prepare its views on the matter; and 
 provide the STC with an opportunity to present 
 its views 
 
2. Review proposal and present views to the STC within period provided 
 GNWT 
 
3. Give full and fair consideration given to the GNWT 
 views presented 
 
4. Decide whether to proceed with the proposal GNWT 
 
 
Planning Assumptions: 
 
- With respect to the Government of the Northwest Territories, the performance of these activities may 

be achieved through its programs and policies which are in place from time to time. 
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Project 17 - 3: Park management plans 
 
Project Manager: Government of the Northwest Territories (GNWT) - Economic Development  
   and Tourism (ED&T) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
17.2.3 The Government of the Northwest Territories may prepare a park management plan for each 

territorial park which describes the policies which will guide the conservation and management 
of the park and its resources. The Sahtu Tribal Council shall be invited to participate in the 
preparation of any plan. A park management plan shall be approved by the Minister before 
coming into force. The use by participants shall be in accordance with applicable interim 
management guidelines or park management plan. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Decision made on whether to prepare a park ED&T  after settlement  
 management plan   legislation 
 
2. Invite the STC to participate in the preparation ED&T 
 of park management plan 
 
 
Training/Economic Opportunities: 
 
- As identified in park management plan 
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Project 17 - 4: Employment and training opportunities associated with protected areas 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP), Government of the Northwest Territories (GNWT) - 
Intergovernmental and Aboriginal Affairs (IAA) 

 
Participant/Liaison: Sahtu Tribal Council (STC), government departments 

 
Obligations Addressed: 
 
17.2.7 It is the objective of the parties that qualified participants be employed at all occupational levels 

in protected areas. Government shall identify employment opportunities in respect of the 
management and administration of protected areas and shall provide appropriate training 
opportunities for participants as set out in the implementation plan. For any protected area 
established after the date of settlement legislation, the nature and extent of the training 
opportunities shall be set out in the protected area agreement. 

 
Referenced Clauses: 17.2.1 (a) 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Advise government departments responsible NAP, IAA after settlement  
 for the management and administration of  legislation 
 protected areas of this obligation and asked 
 them to identify appropriate employment 
 opportunities in relation to the management and 
 administration of any existing protected areas 
 in the settlement area 
 
2. Request government departments responsible NAP, IAA after settlement  
 for the management and administration of  legislation 
 protected areas to provide training opportunities 
 for the Sahtu in connection with any 
 employment opportunities identified 
 
3. Where a protected area is established after government, STC 
 the date of settlement legislation, training 
 opportunities shall be addressed specifically in 
 the negotiations for the protected area 
 agreement 
 
 
Training/Economic Opportunities: 
 
- As identified 
 
 
Funding: 
 
- As part of the overall funding to be provided by Canada to the Government of the-Northwest 

Territories, the Government of the Northwest Territories will allocate the funds as follows: 
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1993 Constant Dollars 
 

 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 
 30,000 30,000 30,000 30,000 30,000 30,000 30,000 
 
- This allocation is subject to change by the Government of the Northwest Territories as provided for in 

Annex B, Part 5. 
 
 
Planning Assumptions: 
 
- In the Sahtu Dene and Metis agreement "protected area" means all areas and locations of land set 

apart and protected by government in the settlement area including historic parks and sites, national 
wildlife areas, migratory bird sanctuaries, territorial parks, conservation areas, and archaeological 
sites but does not include national parks. "Territorial park" means an area dedicated as a recreation 
park under 4(1)(a) and (b) of the Territorial Parks Act and any other territorial park outside local 
government boundaries the area of which exceeds 130 hectares (approximately 321 acres). 
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Project 17- 5: Proposed Canol Trail and Dodo Canyon Park (or Parks) 
 
Project Manager: Government of the Northwest Territories (GNWT) - Economic Development and 

Tourism (ED&T), Department of Indian Affairs and Northern Development 
(DIAND) 

   - Northern Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC), Affected government departments 
 
Obligations Addressed: 
 
17.3.1 (a) Within three months of the date of settlement legislation, the Government of the Northwest 

Territories shall submit to Canada a proposal for the creation of a territorial park (or parks) 
within the lands described in the schedule to this chapter, including a request for a reserve 
of such lands. 

  (b) Canada shall make a decision with respect to the proposal in (a) within two months of the 
date of its submission. 

  (c) The Government of the Northwest Territories shall, within three years of the date of the 
reservation of lands, submit an application to Canada for the transfer of such lands. The 
application shall include a park management plan (or plans). 

  (d) Canada shall make a decision with respect to the application in (c) within one year. 
  (e) Subject to existing rights, titles or interests in the lands in (a) existing at the date of 

settlement legislation, Canada shall not, prior to a decision with respect to the application in 
(c), dispose of any interest in such lands or authorize any activity in such lands where the 
disposition of that interest or the authorization of that activity would be inconsistent with the 
establishment of a territorial park. To the extent that legislation permits subsurface 
exploration and development within territorial parks, this provision shall not prevent 
government from authorizing subsurface exploration and development in the lands in (a). 

  (f) For greater certainty, a territorial park (or parks) created on the Canol Trail/Dodo Canyon 
shall be a protected area within the meaning of this agreement. 

  (g) Nothing in 17.3 requires Canada or the Government of the Northwest Territories to 
develop, establish or operate a territorial park (or parks) in the vicinity of Canol Trail and 
Dodo Canyon but in the event that a territorial park (or parks) is established, the costs of 
developing, establishing and operating the park (or parks), other than the incremental costs 
which, in the absence of this agreement are costs that would not have been incurred by the 
Government of the Northwest Territories, shall not be costs of implementing this 
agreement. 

 
Referenced Clauses: 17.3.1(d), Schedule to chapter 17, 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Submit to NAP a proposal for the creation ED&T within three months of 
 of a territorial park (or parks) within the lands  settlement legislation 
 described in the schedule to chapter 17, 
 including a request for a reserve of such lands 
 
2. Decide with respect to the proposal and NAP within two months of 
 reserve lands for the establishment of a park submission 
 (or parks) 
 
3. Submit an application, including a park ED&T within three years of the 
 management plan, to NAP for the transfer  date of the reservation 
 of the reserved lands 
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4.    Review and respond to the application NAP within one year of 
     submission 
 
5.    If the application is accepted, transfer lands NAP 
       to the GNWT 
 
6.    In the event of the establishment of a park ED&T within the timeframe 
       (or parks) it will be pursuant to chapter 17  identified in the 
     application 
 
Funding: 
 
- As part of the overall funding to be provided by Canada to the Government of the Northwest 

Territories, the Government of the Northwest Territories will allocate the funds as follows: 
 
1993 Constant Dollars 
 
Year 1 Year 6 
12,500  7,500 
 
- This allocation is subject to change by the Government of the Northwest Territories as provided for  
 in Annex B, Part 5. 
 
 
Planning Assumptions: 
 
- In the Sahtu Dene and Metis agreement "protected area" means all areas and locations of land set 

apart and protected by government in the settlement area including historic parks and sites, national 
wildlife areas, migratory bird sanctuaries, territorial parks, conservation areas, and archaeological 
sites but does not include national parks. "Territorial park" means an area dedicated as a recreation 
park under 4(1)(a) and (b) of the Territorial Parks Act and any other territorial park outside local 
government boundaries the area of which exceeds 130 hectares (approximately 321 acres). 
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Project 17- 6: Kelly Lake Protected Area 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Obligations Addressed: 
 
Proposed 
17.4.1 (a) The lands described in schedule -, appendix E, shall be set aside and protected by Canada 

in order to preserve the natural environment of the area in its natural state for the benefit 
and enjoyment of the public. 

  (b) Subject to existing rights, titles or interests in the lands in (a), Canada shall withdraw the 
lands in (a) from the disposition of surface interests at the same date as the withdrawal of 
lands pursuant to 1.12 of appendix C. 

 
 
ACTIVITIES RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Subject to existing rights, titles or interests in NAP at the same date as the 
 the lands in (a), Canada shall withdraw the  withdrawal of lands 
 lands in (a) from the disposition of surface  pursuant to 1.12 of 
 interests   appendix C 
 
2. Enforce prohibition of any permanent or NAP as required 
 semi-permanent occupation of the Kelly  
 Lake Protected Area by implementing the 
 "Unauthorized Occupancy of Territorial Lands 
 - Enforcement Procedures". 
 
3. Remove debris left by the public using the NAP annually 
 Kelly Lake Protected Area 
 
 
Planning Assumptions: 
 
- Since the current usage of the proposed Kelly Lake Protected Area by the public is along the 

shoreline of Kelly Lake, the inspection for and removal of debris will be along the shoreline. Should it 
become known that there is a problem of debris in other areas of the protected area the removal of 
such debris shall also be carried out. 
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Project 18 - 1: Resolution of claims for compensation for harvesting losses as a result of 
development activity 

 
Project Manager: Parties to harvesting compensation claim 
 
Participant/Liaison: Participants, Developer, Arbitration Panel  
 
Obligations Addressed: 
 
18.1.2 (a) A developer is liable absolutely, without proof of fault or negligence, for the following losses 

damage suffered by a participant as a result of development activity of that developer: 
(i)  loss or damage to property or equipment used in wildlife harvesting or to wildlife 

harvested; 
(ii)  present and future loss of income from wildlife harvesting; and 
(iii)  present and future loss of wildlife harvested for personal use or which is provided by 

the participants to other participants for their personal use; and 
  (b) notwithstanding (a), a developer shall not be liable for losses suffered by a participant as a 

result of the establishment of a national park or a protected area, or any lawful activity 
within a park or protected area, except for direct loss or damage to property or equipment 
used in wildlife harvesting or to wildlife harvested. 

 
Referenced Clauses: 18.1.3, 18.1.4, 18.1.5, 18.1.6, 18.1.7 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Best efforts will be made to mitigate any participant, developer after settlement  
 losses or damages referred to in 18.1.2   legislation 
 
2. An agreement may be negotiated with participant, developer after settlement 
 respect to compensation for losses in relation   legislation 
 to wildlife harvesting, including the process for 
 settling and resolving any claims 
 
3. If a participant considers that a development participant after settlement  
 has caused a loss or damage to wildlife   legislation 
 harvesting, the participant may: 
 
 - submit a written claim for compensation to participant as soon as possible  
 the developer   after the claimed loss is 
     identified 
  OR 
     within the statute of 
 - sue the developer for damages participant limitations of the  
     relevant legislation 
 
4. If proceeding under the provisions of the developer, participant within 30 days of claim 
 agreement, a settlement of the claim for  submission 
 compensation is negotiated 
 
5. If a settlement of the claim is not reached developer, participant 30 days after claim 
 within 30 days of submission, either party  submission 
 may refer the matter to arbitration 
 
  OR 
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If a settlement of the claim is not reached, participant within the statute of 
 the participant may sue the developer for  limitations of the  
 damages   relevant legislation 
 
6. Arbitrator determines validity of the claim arbitrator 
 
7. If the claim is proven, compensation is arbitrator 
 awarded taking into account: 
 - loss or damage to property or equipment 
 - present and future loss of income from 
  wildlife harvesting 
 - present and future loss of wildlife harvested 
  for personal use 
  
8. Recommendations may also be made arbitrator 
 regarding measures to be taken by the  
 developer or by the participant to reduce or  
 avoid further losses or damages 
 
 
Planning Assumptions: 
 
- In cases of wildlife harvesting compensation claims departments and agencies with wildlife 

management responsibilities will only be responsible to make available any information already held. 
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Project 19 - 1: Provision of sand and gravel by participants 
 
Project Manager: Land and Water Board 
 
Participant/Liaison: Designated Sahtu Organization (DSO), Users 
 
Obligations Addressed: 
 
19.2.3 (a) The participants shall provide supplies of, and permit access to, sand, gravel, clay and 

other like construction materials on Sahtu lands if, in the opinion of the Land and Water 
Board, no alternative source of supply is reasonably available in the surrounding area. 

  (b) The participants are entitled to fair and reasonable compensation for any materials supplied 
under (a). 

  (c) If any person or government, and the participants, do not agree on any terms or conditions 
respecting the supply of, or access to, materials under (a), the person or government 
seeking the supply or access may refer the matter to the Land and Water Board which shall 
decide all matters between the parties including the question of priorities between the 
participants and other users. The decision of the Land and Water Board shall be final and 
binding on the parties and shall not be challenged by appeal or review in any court except 
on the ground that the Board erred in law or exceeded its jurisdiction. 

   (d) The Land and Water Board may establish rules and procedures for the carrying out of this 
provision. 

 
Referenced Clauses: definition of "participants", 7.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Potential user approaches the DSO to user after settlement    
 purchase granular materials  legislation 
 
 
2. Potential user and the DSO negotiate terms DSO and user as required 
 of agreement 
 
3. If agreement is not reached, the potential user 
 user may refer the matters to the Land and  
 Water Board for a decision 
 
4. Land and Water Board decides whether an Land and Water Board 
 alternative source of supply is reasonably 
 available 
 
5. If the Land and Water Board decides that Land and Water Board 
 no alternative source is reasonably available,  
 the Board will make a decision regarding all 
 matters between the parties, including the 
 question of priorities between the DSO and 
 other users 
 
6. DSO and user accept decision of the Land DSO and user 
 and Water Board and, if the Board so rules,  
 the designated Sahtu organization provides  
 granular materials under terms established  
 by the Board 
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7. The decision of the Board is final and DSO or user 
 binding, except that the DSO or potential  
 user may appeal on the grounds that the  
 Board erred in law or exceeded its jurisdiction 
 
 
Planning Assumptions: 
 
- A Sahtu organization shall be designated pursuant to chapter 7 to represent the participants for the 

purpose of providing supplies of, and permitting access to, sand, gravel, clay and other like 
construction materials on Sahtu lands. 

 
- During the period between settlement legislation and the establishment of the Land and Water Board, 

the process set out in 6.2 and 6.4 of the Sahtu Dene and Metis agreement shall be used to resolve 
any issues in 19.2.3(c) identified as falling to determination by the Land and Water Board. 

 
- The Department of Indian Affairs (DIAND) - Northern Affairs Program (NAP) will make available to the 

Land and Water Board any existing data and information on sand, gravel, clay and other like 
construction materials. It is understood that NAP will not be obligated to interpret or advise on any 
data and information provided. 
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Project 19 - 2: Data and information relating to Sahtu lands 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
19.3.2 Canada shall make available to the Sahtu Tribal Council data and information relating to 

resources and to existing rights, titles and interests on Sahtu lands as soon as practicable after 
the date of settlement legislation. 

 
Referenced Clauses: 3.1.28 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Prepare a list of all existing leases and NAP after land selection is 
 alienations on lands selected by the Sahtu  completed 
 
2. Provide the STC with current information NAP as soon as practicable 
 relating to all existing rights, titles, and  after settlement  
 interests on Sahtu lands  legislation 

  
3. Make available all accessible data and Canada on-going after  
 information relating to resources on Sahtu  settlement legislation 
 lands to the STC 
 
 
Planning Assumptions: 
 
- The data and information relating to resources includes existing data and information regarding sand, 

gravel, clay and other like construction materials. 
 
- Government will not be obligated to interpret or advise on any data and information made available. 
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Project 19 - 3: Clean up of hazardous waste sites 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
19.3.4 Where government undertakes any program respecting the clean-up of hazardous waste sites 

on Crown lands in the settlement area, such program shall apply to hazardous waste sites on 
Sahtu lands existing at the date of settlement legislation, whether or not identified at that time, 
and government shall be responsible for the costs associated with such clean-up on Sahtu 
lands. This provision shall not prevent government from recovering any such costs from a 
person made liable for these costs pursuant to legislation. 

 
Referenced Clauses: 19.3.3 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Government undertakes a program to clean NAP existing or after 
 up hazardous waste sites on Crown land in  settlement legislation 
 the Sahtu settlement area 
 
2. Using the criteria established for the clean NAP concurrent with 
 -up program, identify hazardous waste sites  application of this phase 
 on Sahtu lands existing at the date of settle-  of program on Crown 
 ment legislation, whether or not identified  lands in the settlement 
 at that time, including considering all  area 
 information submitted regarding the location 
 of hazardous waste sites on Sahtu lands 
 and assessing this information against the  
 established criteria for the clean-up program 
 
3. Carry out clean-up program on Sahtu lands NAP concurrent with applica- 
 using same techniques and criteria used on  tion of this phase of 
 Crown lands   program on Crown lands 
     in the settlement area 
      
Training/Economic Opportunities: 
 
- Consistent with provisions in chapter 12, Economic Measures. 
 
 
Planning Assumptions: 
 
- The Arctic Environmental Strategy announced on April 29, 1991, contains an "Action on Waste" 

component. A program to clean up hazardous waste sites will be carried out under the auspices of 
this strategy in the North. Consequently, should a clean-up program be carried out in the Sahtu 
settlement area, no costs will be attributed to the implementation of the Sahtu claim. 

 
- Hazardous waste sites are sites on which toxic substances are stored or disposed of, as defined in 

Part II, section 11, Canadian Environmental Protection Act, R.S.1985, c. 16 (4th supp.) 
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Project 19 - 4: Registration of title to Sahtu lands 
 
Project Manager: Government of the Northwest Territories - Justice (Land Titles Office) 
 
Participant/Liaison: Department of Indian Affairs and Northern Development (DIAND) - Northern 

Affairs Program (NAP), Sahtu Tribal Council (STC), Energy, Mines and 
Resources (EMR), Government of the Northwest Territories (GNWT) - Municipal 
and Community Affairs (MACA) 

 
Obligations Addressed: 
 
19.3.5 (a) Title to Sahtu lands shall be registered with the Northwest Territories Land Titles Office: 

(i)  as soon as possible after settlement legislation, for the lands set out in schedules 1, II 
and IV of appendix E; and 

(ii)  upon the surveying of the lands set out in schedules III and V of appendix E.  
Title shall be registered in as many discrete parcels and of such size as considered necessary by the 

Registrar of Land Titles. 
(b) Legal descriptions set out in schedules I and II of appendix E shall be used for the purpose 

of registering title to settlement lands. 
(c) Wherever surveys of Sahtu lands are required, these surveys shall be registered with the 

Northwest Territories Land Titles Office and become the legal description for that portion of 
the parcel boundary, replacing the initial legal description referred to (b). 

 
Referenced Clauses:  19.1.2, 19.1.4, 19.4.1, 23.2.1, 23.2.2, schedules I - V of appendix E 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Prepare, review and approve legal NAP, GNWT – MACA by settlement legislation 
 descriptions 
 
2. Register Sahtu lands set out in schedules I,  GNWT - Justice 
 II and IV of appendix E 
 
3. Register Sahtu lands set out in schedules III GNWT – Justice after being surveyed 
 and V of appendix E 
 
4. Record any subsequent surveys of the GNWT - Justice, EMR  On-going 
 boundaries of Sahtu lands in the Canada  
 Lands Survey Records and filing of the  
 surveys in the Land Titles Office 
 
Funding: 
 
- As part of the overall funding to be provided by Canada to the Government of the Northwest 

Territories, of  the Government of the Northwest Territories will allocate the funds as follows: 
 

1993 Constant Dollars 
 

Year 1 
5,000 

 
- This allocation is subject to change by the Government of the Northwest Territories as provided for in 

Annex B, Part 5. 
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- Also, as regards the Government of the Northwest Territories, refer to summary for Justice (Project 
29-1). 

 
Planning Assumptions: 
 
- It is assumed that the Territorial Land Titles Act is in force on the date of the Settlement Legislation. 
 
- It is assumed that the present system of indexing parcels has been modified to accommodate 

unsurveyed parcels during the registration of Gwich'in lands and this system will be adopted for Sahtu 
lands. 

 
- It is assumed that the present system of issuing title has been modified to identify restraints on 

alienation during the registration of Gwich'in lands and this system will be adopted for Sahtu lands. 
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Project 19 - 5: Boundary survey of Sahtu lands 
 
Project Manager: Energy, Mines and Resources (EMR), Department of Indian Affairs and Northern 

Development (DIAND) - Northern Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
19.4.1 (c) The boundaries of Sahtu lands shall be surveyed when the Sahtu Tribal Council and 

government agree that such surveys are required, or to avoid or resolve conflicts with 
another title or interest holder, and may otherwise be surveyed at government's discretion. 

  (d) Sahtu lands set out in schedules III and V of Appendix E shall be surveyed. 
 
Referenced Clauses: 19.4.2, 19.3.5(c), schedules III and V of Appendix E 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. For the purpose of the initial survey program, Regional Surveyor, as soon as possible  
 identify the boundaries of Sahtu land which Sahtu Tribal Council after land selection is 
 are required to be surveyed to avoid conflicts  completed 
 with another title or interest holder 
 
2. For the purpose of the initial survey program, Regional Surveyor, as soon as possible  
 identify the portions of a right of way that are NAP - Land Selection after land selection is 
 used as the boundary of Sahtu lands Office completed 
 
3. Identify those portions of seismic lines used Regional Surveyor as soon as possible  
 as boundaries and other artificial boundaries  after land selection  
 of Sahtu lands which need to be monumented  is completed 
 sufficiently to define their location 
 
4. Notify the STC of the aerial photography Regional Surveyor as soon as possible  
 program proposed to photograph natural  after land selection  
 boundaries which are susceptible to  is completed 
 movements which are not gradual and  
 imperceptible from moment to moment; provide  
 the STC with a reasonable period of time to  
 prepare its views on the matter; and provide the  
 STC with an opportunity to present its views 
 
5. Review the proposal and present views to STC 
 Regional Surveyor 
 
6. Give full and fair consideration to views Regional Surveyor after consultation with  
 presented and finalize identification of those  the STC 
 natural boundaries which are susceptible to 
 movements which are not gradual and 
 imperceptible from moment to moment and 
 which shall be photographed 
 
7. Conduct the initial survey, monumentation EMR within 5 years of 
 and photography of the boundaries of  settlement legislation 
 Sahtu lands as identified 
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8. Survey the boundaries of Sahtu lands set EMR within 5 years of 
 out in schedules III and V of Appendix E  settlement legislation 
 
9. Identify the boundaries of Sahtu land to be Regional Surveyor, on-going 
 surveyed to avoid or resolve conflicts with  STC 
 another title or interest holder 
 
10. Survey the boundaries of Sahtu lands as EMR on-going 
 agreed to with the STC, or as otherwise  
 determined at Canada's discretion 
 
 
Training/Economic Opportunities: 
 
- Opportunities for employment by contract surveyors 
 
- Opportunities for support industries for surveys, i.e. transportation, camps, supplies 
 
- Opportunities for training of survey personnel 
 
- Opportunities for other related contracts 
 
- Opportunity to bid on survey contracts 
 
 
Planning Assumptions: 
 
- The STC will be advised of the plans to survey Sahtu lands before the annual survey program is 

finalized. 
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Project 19 - 6: Royalties or non-refunded rents on Sahtu lands between signing of the 
agreement and settlement legislation 

 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
19.5.1 Any royalties or non-refunded rents accruing to and received by government after the date of 

this agreement in respect of an interest in lands which becomes an interest of the participants 
at the date of settlement legislation shall be accounted for by government and an equal amount 
paid to the Sahtu Tribal Council as soon as practicable after the date of settlement legislation. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Account for any royalties or non-refunded NAP after settlement  
 rents in respect of Sahtu lands accruing to   legislation 
 and received by government between the  
 signing of the agreement and settlement  
 legislation 
 
2. Make payment to the STC of any royalties NAP as soon as possible  
 or non-refunded rents identified by the  after completion of  
 accounting process   accounting 
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Project 19 - 7: Government administration of existing mineral interests on Sahtu lands 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Designated Sahtu organization (DSO) 
 
Obligations Addressed: 
 
19.5.2 Where lands to which the designated Sahtu organization receive title pursuant to 19.1.2(b) are 

subject to a mineral interest existing at the date of settlement legislation: 
(a)  government shall continue to administer such interest including the granting of and 

administration of renewals, replacements, extensions of term or transfers thereof in 
accordance with applicable legislation as if the interest were on Crown lands until such time 
as the interest ceases to exist; 

(b)  government shall notify the designated Sahtu organization of any change in such interest 
which affects the designated Sahtu organization as title-holder; and 

(c)  after the date of settlement legislation, any royalties or non-refunded rents accruing to and 
received by government from the holder of a mineral interest shall be accounted for by 
government and an equal amount paid to the designated Sahtu organization as soon as 
practicable from time to time. 

 
19.5.4 Government shall be under no fiduciary obligation to the participants in respect of its 

administration of mineral interests apart from its obligation to account in 19.5.2(c). In particular, 
government may, subject to 10.1.3, set royalties, rents and other charges and make other 
discretionary decisions on the basis of government's resource management policy. 

 
Referenced Clauses: 19.1.2(6), 10.1.3 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Identify all existing mineral interests on NAP by settlement legislation 
 Sahtu lands referred to in 19.1.2(6) 
 
2. Provide the DSO with a list of all existing NAP at settlement legislation 
 mineral interests on Sahtu lands and all  
 relevant details of existing mineral interest 
 identified 
 
3. Administer the existing mineral interests in NAP after settlement  
 accordance with applicable legislation as if   legislation 
 the interest were on Crown land until the  
 interest ceases to exist 
 
4. Notify the DSO of any change in such interest NAP after settlement  
 which affects the Sahtu as title-holder   legislation 
 
5. Account for any royalties or non-refunded NAP after settlement  
 rents accruing to and received by   legislation 
 government from the identified interests  
 after settlement legislation 
 
6. Make payments to the DSO of amounts DIAND after settlement  
 received and accounted for   legislation  
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Project 20 - 1: Shared drainage basin agreements 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) 

Department of Renewable Resources (DRR), Other government departments 
 
Obligations Addressed: 
 
20.1.11 (a) Government shall use its best efforts to negotiate agreements with other jurisdictions which 

manage drainage basins shared with the settlement area for the management of water in 
the shared drainage basin. 

  (b) Government shall consult with the Sahtu Tribal Council with respect to the formulation of 
government positions on the management of water in a shared drainage basin before 
negotiating an agreement pursuant to (a). 

 
Referenced Clauses: 25.1.1(a), 25.1.1 (b) 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Make contact with other jurisdictions NAP, GNWT - DRR   after settlement  
 sharing drainage basins with the Sahtu   legislation 
 settlement area requesting the negotiation  
 of water management agreements where  
 such agreements have not already been  
 reached or where such negotiations have  
 not been concluded 
 
2. If the other jurisdiction agrees to enter into NAP, GNWT - DRR, 
 negotiations, consult with the STC with STC 
 respect to the formulation of government  
 positions before negotiating an agreement 

 
3. Consider the views of the STC and enter NAP, GNWT - DRR 
 into negotiations toward an agreement 
 
 
Planning Assumptions: 
 
- The Land and Water Board will be involved in any negotiations entered into pursuant to this process. 
 
- If appropriate, funding will be made available to the STC to enable them to develop a response to the 

government proposal. 
 
- After settlement legislation, the STC may request government for information about any concluded 

agreements and any current discussions or negotiations regarding shared drainage basin 
agreements and for an overview of any proposals for shared drainage basin agreements for the 
settlement area. 
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Project 21 – 1: Legislation providing for fees or charges attached to the exercise of access 
 
Project Manager: Government 
 
Participant/Liaison: Designated Sahtu Organization (DSO) 
 
Obligations Addressed: 
 
21.1.6 Unless otherwise provided by legislation enacted after consultation with the designated Sahtu 

organization, there shall be no fee or charge attached to the exercise of access provided in 
21.2, 21.3.1, 21.3.5, 21.3.6, 21.4.1(a), 21.4.2, 21.4.3, 21.4.5 and 21.4.6(b). 

 
Referenced Clauses: 7.1, 21.2, 21.3.1, 21.3.5, 21.3.6, 21.4.1(a), 21.4.2, 21.4.3, 21.4.5, 21.4.6(b) 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the DSO of proposed legislation to government after settlement  
 attach a fee or charge to the exercise of   legislation 
 access as provided in 21.2, 21.3.1, 21.3.5,  
 21.3.6,21.4.1(a), 21.4.2, 21.4.3, 21.4.5,  
 and 21.4.6(b); provide the DSO with a  
 reasonable period of time to prepare its  
 views on the matter; and provide the DSO  
 with an opportunity to present its views 
 
2. Review the proposal and present views to DSO within period provided 
 government 
 
3. Give full and fair consideration to the government 
 views presented 
 
4. Decide whether to proceed with the government 
 proposal 
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Project 21 - 2: Terms and conditions attached to certain types of access to Sahtu lands 
 
Project Manager: Designated Sahtu Organization (DSO) 
 
Participant/Liaison: Government of the Northwest Territories (GNWT) - Intergovernmental and 

Aboriginal Affairs (IAA), Department of Indian and Northern Affairs (DIAND) - 
Northern Claims Implementation Secretariat (NCIS), Arbitration Panel 

 
Obligations Addressed: 
 
21.1.7 (a)  The designated Sahtu organization may propose terms and conditions, other than fees or 

charges, for the exercise of access pursuant to 21.2, 21.3.1, 21.4.2 or 21.4.3, in 
accordance with the following: 
(i)  the designated Sahtu organization shall consult with government and attempt to reach 
 agreement on the proposed terms and conditions, 
(ii)   if agreement cannot be reached, the designated Sahtu organization or the government 

may refer the matter to arbitration pursuant to chapter 6, and 
(iii) conditions may not be imposed in relation to law enforcement or inspections authorized 

by law,  
but may not otherwise establish terms or conditions for the exercise of access rights 
pursuant to this chapter. This provision is not intended to restrict the establishment of any 
terms and conditions agreed to by a person to whom such terms or conditions would apply. 

 
(b) Terms and conditions pursuant to (a) may include the identification of areas, locations, 

seasons or times in respect of which such access is restricted by reason of the protection 
of the environment; conflict with harvesting by the participants or other uses of land by the 
participants; conservation of wildlife and wildlife habitat; protection of Sahtu communities 
and camps; and requirements for notice or registration by persons exercising such access. 

 
Referenced Clauses: chapter 6, 7.1, 21.2, 21.3.1, 21.4.2, 21.4.3 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Provide to the NCIS and IAA implementation DSO after settlement 
 secretariats any terms and conditions, other  legislation 
 than fees or charges, proposed for the exercise 
 of access pursuant to clauses 21.2, 21.3.1, 
 21.4.2, or 21.4.3 
 
2. Review the proposed terms and conditions responsible government 
    departments 
 
3. Advise the DSO as to who will represent NCIS, IAA 
 government in reaching an agreement on  
 the proposed terms and conditions 
 
4. Hold discussions toward reaching an DSO, government 
 agreement on the terms and conditions 
 
5. If agreement cannot be reached, either DSO, government 
 party may refer the matter to arbitration 
 
6. If referred to arbitration, terms and Arbitration Panel 
 conditions of access are determined 
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7. Once agreed upon or determined by DSO 
 arbitration, make public and apply the terms  
 and conditions to persons having a right of  
 access to Sahtu lands pursuant to clauses  
 21.2, 21.3.1, 21.4.2, or 21.4.3. 
 
 
Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29-2). 
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Project 21 - 3: Designation of routes for public access across Sahtu lands 
 
Project Manager: Local designated Sahtu organization 
 
Participant/Liaison: Member of Public 
 
Obligations Addressed: 
 
21.2.3 (a) Members of the public may cross Sahtu lands and waters overlying such lands to exercise 

a right, interest or privilege on adjacent lands or waters, such as to go to or from their place 
of work or to or from a place of recreation. Where practicable, such crossings shall take 
place either on routes designated by the local designated Sahtu organization or upon prior 
notice to it. 

 
Referenced Clauses: 7.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Identify designated routes for public access local designated Sahtu after settlement  
 across Sahtu lands and prepare maps or organization legislation 
 other appropriate description of designated  
 routes 
 
2. Where designated routes are not identified, member of public after settlement  
 and where practicable, give the local   legislation 
 designated Sahtu organization prior notice  
 of the access 
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Project 21 - 4: Government access to Sahtu lands 
 
Project Manager: Government 
 
Participant/Liaison: Designated Sahtu Organization (DSO) 
 
Obligations Addressed: 
 
21.3.1 Agents, employees, contractors of government and members of the Canadian Armed Forces 

shall have the right to enter, cross and stay on Sahtu lands and waters overlying such lands 
and to use natural resources incidental to such access to deliver and manage government 
programs and services, to carry out inspections pursuant to law and to enforce laws. 
Government shall give prior notice of such access to the designated Sahtu organization when, 
in the opinion of government, it is reasonable to do so. 

 
Referenced Clauses: 7.1, 21,1,7 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. When it is reasonable, give the DSO prior government after settlement  
 notice of government access to Sahtu lands  legislation 
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Project 21 - 5: Government access to Sahtu lands for more than two years 
 
Project Manager: Government 
 
Participant/Liaison: Designated Sahtu Organization (DSO), Arbitration Panel 
 
Obligations Addressed: 
 
21.3.2 If government requires the continuous use or occupancy of Sahtu lands for more than two 

years, such use or occupancy shall be on terms negotiated between government and the 
designated Sahtu organization. Failing agreement on the terms, the matter shall be referred to 
arbitration pursuant to chapter 6. 

 
Referenced Clauses: 6.3, 7.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. If a particular department, agency or government 
 contractor of government requires the  
 continuous use or occupancy of certain  
 Sahtu lands for more than 2 years, approach  
 the DSO to negotiate the terms of such use  
 or occupancy 
 
2. If agreement on the terms is not reached by either party 
 the 2 year anniversary of the continuous use  
 or occupancy of certain Sahtu lands, the  
 matter shall be referred to arbitration 
 
3. If referred to arbitration, make a ruling Arbitration Panel as required 
 
4. Use or occupancy of certain Sahtu lands government, DSO, 
 beyond the two year period will be on the arbitrator 
 terms negotiated or on the terns determined  
 by arbitration 
 
 
Planning Assumptions: 
 
- Should an agreement on the terms of use or occupancy be reached by the 2 year anniversary, but 

the matter is referred to arbitration for resolution, the use and occupancy may continue subject to any 
terms and conditions set, or subsequently determined by the Arbitration Panel. 
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Project 21 - 6: Access to Sahtu lands for military maneuvers 
 
Project Manager: Department of National Defence (DND) 
 
Participant/Liaison: Designated Sahtu Organization (DSO), Arbitration Panel 
 
Obligations Addressed: 
 
21.3.3 (a)  In addition to access provided by 21.3.1, the Department of National Defence and the 

Canadian Armed Forces may have access to Sahtu lands and waters overlying such lands 
for military maneuvers after the negotiation of an agreement with respect to contact 
persons, areas, timing, land use rent, compensation for damages caused to lands or 
property, and any other matter. If an agreement is not reached, the parties may refer the 
matter of the terms of the agreement to arbitration pursuant to chapter 6. 

 
Referenced Clauses: 6.3, 7.1, 21.3.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Advise the DSO of a request for access to DND after settlement  
 Sahtu lands for military maneuvers   legislation 
 
2. Enter into negotiations to reach an DND, DSO  
 agreement on the terms of access 
 
3. If an agreement is not reached, the parties DND, DSO 
 may refer the matter of the terms of the  
 agreement to arbitration 
 
4. If referred to arbitration, make a ruling Arbitration Panel 
 
5. Grant access on the terms negotiated, or DSO 
 on the terms determined by arbitration 
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Project 21 - 7: Advance notice of military exercises or operations in the settlement area 
 
Project Manager: Department of National Defence (DND) 
 
Participant/Liaison: Local inhabitants 
 
Obligations Addressed: 
 
21.3.4 Government shall give reasonable advance notice of military exercises or operations to local 

inhabitants of any area to be affected in the settlement area. 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Give reasonable advance notice of military DND after settlement  
 exercises or operations to local inhabitants   legislation 
 of any area to be affected in the settlement  
 area 
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Project 21 - 8: Establishment of navigational aids and safety devices along navigable waters 
 
Project Manager: Transport Canada 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
21.3.5 Notwithstanding 21.3.2, government may establish, on Sahtu lands, after consultation with the 
Sahtu Tribal Council, navigational aids and safety devices along the shorelines of navigable waters 
provided that the area occupied by each such navigational aid or safety device shall not exceed: (a) two 
hectares (approximately five acres), for range markers and buoy transits; and (b) 30.48 metres (100 feet) 
by 30.48 metres (100 feet), for single beacons. 
 
Referenced Clauses:      21.3.2 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC of a proposal to establish, on Transport Canada after settlement  
 Sahtu lands, a navigational aid or safety device  legislation 
 along the shoreline of a navigable water where 
 the area occupied will not exceed 2 hectares 
 (approximately 5 acres), for range markers and 
 buoy transits; and 30.48 metres (100 feet) by 
 30.48 metres (100 feet), for single beacons; 
 provide the STC with a reasonable period of 
 time to prepare its views on the matter; and 
 provide the STC with an opportunity to present 
 its views 
 
2. Review the proposal and present views to STC within period provided 
 Transport Canada 
 
3. Give full and fair consideration to the views Transport Canada 
 presented 
 
4. Decide whether to proceed with the proposal Transport Canada 
 
5. Communicate the decision to the STC Transport Canada 
 
 
Planning Assumptions: 
 
- The relevant provisions of chapter 12 will be applied in the issuance of any contracts by government 

in the Sahtu settlement area for work associated with navigational aids and safety devices. 
 
- The Coast Guard shall consult with the STC with respect to its planned activities on Sahtu lands prior 

to each navigation season. The Coast Guard will give periodic written reports to the STC if field 
operations during the navigation season require modification of those plans. 



ANNEX A 

SAHTU IMPLEMENTATION PLAN 113 

Project 21 - 9: Access to Sahtu land by public utilities 
 
Project Manager: Public Utilities 
 
Participant/Liaison: Designated Sahtu Organization (DSO), Surface Rights Board 
 
Obligations Addressed: 
 
21.3.6 (a) Any person authorized by legislation to provide to the public electrical power, 

telecommunications services or similar public utilities, not to include pipelines for the 
transmission of hydrocarbons, shall have access to Sahtu lands and waters overlying such 
lands to carry out assessments, surveys and studies in relation to proposed services. Such 
persons shall consult with the designated Sahtu organization prior to exercising such 
access. 

  (b) Where such access under (a) results in damage to Sahtu lands or interference with the use 
of and peaceable enjoyment of Sahtu lands by the participants, such person shall 
compensate the participants in an amount agreed to by that person and the designated 
Sahtu organization or, failing such agreement, in an amount determined by the Surface 
Rights Board. 

 
Referenced Clauses: 7.1, 27.2 
 
 
ACTIVITIES  RESPONSIBILITY  TIMING GUIDELINES 
(in sequence) 
 
1. Inform the DSO of an intent to carry out  public utility after settlement 

assessments, surveys and studies on  legislation  
 Sahtu lands in relation to proposed services 
 
2. Inform the public utility of the views of the DSO 
 participants regarding the proposed access 
 
3. Advise the DSO of the nature and timing of public utility 
 the access 
 
4. If the participants claim damage to Sahtu DSO 
 lands or interference with the use of Sahtu  
 lands by the Sahtu Dene and Metis, submit  
 a written claim to the public utility 
 
5. If a claim is submitted, undertake public utility, DSO 
 negotiations to resolve claim 
 
6. If an agreement on the claim is not public utility, DSO 
 reached, either party may refer the matter  
 to the Surface Rights Board 
 
7. If referred to the Surface Rights Board, Surface Rights Board 
 review and validate or reject the claim 
 
8. If the claim is validated, determine the Surface Rights Board 
 compensation 
 
9. Pay any compensation agreed to, or public utility 
 determined by the Surface Rights Board 
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Project 21 - 10: Amendment to an existing right of access to Sahtu lands 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP), Government of the Northwest Territories (GNWT) 
 
Participant/Liaison: Designated Sahtu Organization (DSO) 
 
Obligations Addressed: 
 
21.4.1 (c) Any amendment to an existing right described in 21.4.1(a) other than a renewal, 

replacement, extension of term, or transfer of such existing right shall require the 
agreement of the designated Sahtu organization or, failing such agreement, an order of the 
Surface Rights Board. 

 
Referenced Clauses: 7.1, 21.4.1 (a) 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. When an amendment to an existing right rights holder after settlement 
 to use or operate on Sahtu lands is being legislation 
 proposed, notify the DSO 
 
2. Hold negotiations to seek an agreement rights holder, DSO 
 on the proposed amendment 
 
3. If an agreement is not reached, either party 
 may refer the matter to the Surface Rights 
 Board 
 
4. Approve, reject or vary the proposed Surface Rights Board 
 amendment to the existing right by an order 
 
5. If an agreement is reached with the DSO licensing authority 
 or an order is issued by the Surface Rights  
 Board, accept an application for an amendment  
 to the existing right 
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Project 21 - 11: Access to Sahtu lands in the course of conducting a commercial activity 
 
Participant/Liaison: Designated Sahtu Organization (DSO), Person conducting a commercial activity, 

Surface Rights Board 
  
Obligations Addressed: 
 
21.4.2 (a)  Any person has the right to use, in the course of conducting a commercial activity: 

(i)   navigable rivers and other navigable waters that can be entered from such rivers where 
such waters overlie Sahtu lands; 

(ii) portages on Sahtu lands associated with navigable rivers and other navigable waters 
that can be entered from such rivers; and 

(iii) waterfront lands within Sahtu lands, associated with navigable rivers and other 
navigable waters that can be entered from such rivers; for travel by water. 

  (b) The rights specified in (a) must be exercised using the most direct route and by minimizing 
use of the portages and waterfront lands in (a). 

  (c) The rights specified in (a)(ii) and (iii) are subject to the conditions that: 
(i) prior notice be given to the designated Sahtu organization; 
(ii) no permanent or seasonal camp or structure be established on lands to which such 

rights apply; 
(iii) there be no significant alteration or damage to the lands to which such rights apply; and 
(iv) no commercial activity, other than such activity as is necessarily incidental to travel, be 

conducted on the lands to which such rights apply. 
(d) If any person is unable to comply with the conditions in (b), (c) or 21.1.4, the rights in (a) 

may only be exercised with the agreement of the designated Sahtu organization, or failing 
such agreement, an order of the Surface Rights Board. 

(e) Locations where the rights of access in (a)(ii) and (iii) are restricted are set out in schedule 
appendix E. 

 
Referenced Clauses: 7.1, 21.1.4, appendix E 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Give notice to the DSO that the right to use, person with right to use after settlement 
 in the course of conducting a commercial legislation 
 activity, navigable waters which overlie Sahtu  
 lands and portages and waterfront lands  
 associated with such waters, is being exercised  
 pursuant to conditions set out in 21.4.2(a) 
 
2. If the person with the right to use is unable to person with right to use, 
 comply with the conditions set out in 21.4.2(b) DSO 
 21.4.2(c), or 21.1.4, the right to use may only 
 be exercised with the agreement of the STC 
 
3. If agreement is not reached, either party may person with right to use, 
 apply to the Surface Rights Board for a right- DSO 
 of-entry order 
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Project 21 - 12: Access across Sahtu lands to reach adjacent lands or waters for commercial 
purposes 

 
Participant/Liaison: Person with a commercial purpose, Designated Sahtu Organization (DSO) 
 
Obligations Addressed: 
  
21.4.3 Any person who requires access across Sahtu lands and waters overlying such lands to reach 

adjacent lands or waters for commercial purposes has a right to such access provided that: 
(a) the access is of a casual and insignificant nature and prior notice is given to the designated 

Sahtu organization; or 
(b) the route used is recognized and being used for such access on a regular basis, whether 

year round or intermittently, prior to either the date of land withdrawal following land 
selection or the date of transfer of land where no prior withdrawal takes place, and there is 
no significant alteration in the use of the route. 

 
Referenced Clauses: 7.1, 21.1.2 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Give notice to the DSO prior to access of a person with commercial after settlement  
 casual and insignificant nature to cross purposes on adjacent  legislation 
 Sahtu lands and waters overlying such lands lands  
 to reach adjacent lands or waters for  
 commercial purposes if the access is not a  
 recognized route used on a regular basis prior  
 to the formal identification of the land selection 
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Project 21 - 13: Reasonably required access across Sahtu lands to reach adjacent lands for a 
commercial purpose 

 
Participant/Liaison: Designated Sahtu Organization (DSO), Person with a commercial purpose on 

adjacent lands 
 
Obligations Addressed: 
  
21.4.4 (a) Any person who reasonably requires access across Sahtu lands and waters overlying such 

lands to reach adjacent lands or waters for a commercial purpose has a right to such 
access with the agreement of the designated Sahtu organization or, failing such 
agreement, an order of the Surface Rights Board. 

 (b) Notwithstanding 27.2.1(b), the Surface Rights Board shall not make an order under (a) unless it 
is satisfied that such access is reasonably required. The Board shall ensure that any 
access is by a suitable route least harmful to participants. 

 
Referenced Clauses: 7.1, 27.2.1(b) 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
   
1. Notify the DSO that access across person seeking access after settlement 
 Sahtu lands is required  legislation 
 
2. Hold discussions toward an agreement to DSO, person seeking 
 permit the requested access access 
 
3. If an agreement is not reached, either party DSO, person seeking 
 may refer the matter to the Surface Rights access 
 Board    
 
4. If referred to the Surface Rights Board, decide Surface Rights Board 
 if the requested access is reasonably required 
 
5. If the Surface Rights Board determines that Surface Rights Board 
 the requested access is reasonably required,  
 issue a right-of-entry order for a suitable route  
 least harmful to participants 
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Project 21 - 14: Access to Sahtu lands to explore, develop, produce or transport minerals 
 
Participant/Liaison: Designated Sahtu Organization (DSO), Person with a mineral right 
 
Obligations Addressed: 
 
21.4.6b (a) Subject to (b), any person having a right to explore, develop or produce minerals under or 

on Sahtu lands has a right of access to Sahtu lands and waters overlying such lands for the 
purposes of exploring, developing, producing or transporting minerals with the agreement 
of the designated Sahtu organization or, failing such agreement, an order of the Surface 
Rights Board. 

 
Referenced Clauses: 7.1, 21.4.6(b), 27.2 
 
 
ACTIVITIES  RESPONSIBILITY  TIMING GUIDELINES 
(in sequence) 
 
1. Notify the DSO that a person having a right person with access right after settlement 
 to explore, develop, or produce minerals  legislation 
 under or on Sahtu lands seeks access for  
 those purposes, including transportation of  
 the minerals 
 
2. Hold discussions toward an agreement to DSO, person seeking 
 permit requested access access 
 
3. If an agreement is not reached, either party DSO, person seeking 
 may refer the matter to the Surface Rights access 
 Board 
 
4. If referred to the Surface Rights Board, issue Surface Rights Board 
 a right-of-entry order 
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Project 21 - 15: Access to Sahtu lands where the Crown retains the mineral interest for the 
purpose of prospecting 

 
Participant/Liaison: Designated Sahtu Organization (DSO), Licensed Prospectors 
 
Obligations Addressed: 
 
21.4.6 (b) Notwithstanding 21.4.1, persons having a right to prospect for minerals and to locate claims 

and who do not require a land use permit or a water licence for the exercise of such rights, 
shall have access to Sahtu lands described in 19.1.2(a) and waters overlying such lands 
provided that: 
(i) notice, including such person's address, shall be given to the designated Sahtu 

organization at least seven days prior to entry on such Sahtu lands; and 
(ii) such notice shall specify the National Topographic System map sheet (1:50,000 scale) 

which includes the Sahtu lands to which access is required. 
 
Referenced Clauses: 7.1, 19.1.2(a), 21.4.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the DSO, as set out in clause licensed prospector 7 days prior to access 
 21.4.6(b)(i) and (ü), that the person having  
 a right to prospect for minerals and to locate 
 claims who does not require a land use permit 
 for the exercise of such rights is going to 
 exercise the right of access to Sahtu lands 
 where the Crown has retained the mineral 
 interest 
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Project 21 - 16: Information Publication 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC), Land and Water Board, Government of the 

Northwest Territories (GNWT) - Intergovernmental and Aboriginal Affairs (IAA) 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1.    Prepare information publication to describe NAP within 3 years of 
 and explain new land and water management  settlement legislation 
 regime, including access provisions, for the 
 settlement area 
 
2. Provide information publication to the public NAP on-going 
 
 
Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29-2). 
 
 
Planning Assumptions: 
 
- The STC, Land and Water Board, IAA and other affected government departments will be consulted 

in the preparation of the publication. 
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ANNEX A 
 
Project 22 - 1: Consultation prior to opening any lands for oil and gas exploration 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
22.1.2 Prior to opening any lands in the settlement area for oil and gas exploration, government shall 

notify the Sahtu Tribal Council, provide it with an opportunity to present its views to government 
on the matter, including benefits plans and other terms and conditions to be attached to rights 
issuance, and consider such views. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC of proposal to open lands NAP after settlement  
 in the settlement area for oil and gas   legislation 
 exploration, and provide the STC with an  
 opportunity to present its views to government  
 on the matter, including benefits plans and  
 other terms and conditions to be attached to a  
 rights issuance 
 
2. Issue reviewed and views forwarded to NAP STC 
 
3. Views of the STC presented to Minister for NAP 
 consideration 
 
4. STC advised of Call announcement NAP on announcement date 
 
 
Planning Assumptions: 
 
- The current practice is to have meetings with representatives of the aboriginal communities and it is 

assumed that this practice will continue as part of the consultative process. 
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Project 22 - 2: Consultation prior to oil and gas exploration, and prior to oil and gas development 
or production 

 
Participant/Liaison: Sahtu Tribal Council (STC), Developer 
 
Obligations Addressed:  
 
22.1.3 Before any oil and gas exploration takes place, the person proposing to explore and the Sahtu 

Tribal Council shall consult on the exercise of the person's exploration rights with respect to the 
matters listed in (a) to (h) below. Similar consultations shall be held before the exercise of a 
developer's rights to develop or produce: 

 
(a)  environmental impact of the activity and mitigative measures; 
 
(b)  impact on wildlife harvesting and mitigative measures; 
 
(c)  location of camps and facilities and other related site specific planning concerns; 
 
(d)  maintenance of public order including liquor and drug control; 
 
(e)  employment of participants, business opportunities and contracts, training orientation and 

counselling for Sahtu employees, working conditions and terms of employment; 
 
(f)  expansion or termination of activities; 
 
(g)  a process for future consultations; and 
 
(h)  any other matter of importance to the participants or the person. 
 
Such consultations are not intended to result in any obligations in addition to those required by 
legislation. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Consultation with the STC with respect to the developer prior to exercise of  
 exercise of exploration rights with respect to   rights 
 the matters listed in 22.1.3(a) to (h) 
 
2. Consultation with the STC with respect to the developer prior to exercise of  
 exercise of rights to develop or produce with   rights 
 respect to the matters listed in 22.1.3(a) to (h) 
 
Planning Assumptions: 
 
- Such consultations shall be consistent with the definition of consultation provided in the Sahtu Dene 

and Metis agreement. 
 
- Such consultations are not intended to result in any obligations in addition to those required by 

legislation. 
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Project 22 - 3: Consultation prior to mineral exploration, and prior to mineral development or 
   production 
 
Participant/Liaison: Sahtu Tribal Council (STC), Developer 
 
Obligations Addressed: 
 
22.1.4 Any person who proposes to explore for minerals other than oil and gas and who requires a 

land use permit or water licence shall consult the Sahtu Tribal Council as provided in 22.1.3. 
 
22.1.5 Similar consultations shall be held before the exercise of a developer's right to develop or 

produce minerals other than oil and gas. 
 
Referenced Clauses: 22.1.3 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Consultation with the STC with respect to developer prior to exercise of  
 the exploration for minerals, other than oil   rights 
 and gas, when requiring a land use permit or  
 water licence, with respect to the matters listed  
 in 22.1.3(a) to (h) 
 
2. Consultation with the STC with respect to developer prior to exercise of  
 exercise of rights to develop or produce   rights 
 the minerals, other than oil and gas, when 
 requiring a land use permit or water licence, 
 with respect to the matters listed in 22.1.3(a) to 
 (h) 
 
 
Planning Assumptions: 
 
- Such consultations shall be consistent with the definition of consultation provided in the Sahtu Dene 

and Metis agreement. 
 
- Such consultations are not intended to result in any obligations in addition to those required by 

legislation. 
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Project 22 - 4: Sahtu Tribal Council involvement in a Northern Accord on oil and gas 
development 

 
Project Manager: Government of the Northwest Territories - Department of Energy, Mines and 
   Petroleum Resources (EMPR) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
22.1.6 The Government of the Northwest Territories shall involve the participants in the development 

and implementation of any Northern Accord on oil and gas development in the Northwest 
Territories which is negotiated pursuant to the enabling agreement, dated September 5, 1988, 
between Canada and the Government of the Northwest Territories, or any other agreement 
under which jurisdiction over minerals may be transferred from the Government of Canada to 
the Government of the Northwest Territories. 

 

ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. STC contacted regarding the development EMPR after settlement  
 of any Northern Accord on oil and gas   legislation 
 development in the Northwest Territories 
 
2. Discussions held to identify nature of Sahtu EMPR, STC 
 involvement in the development and 
 implementation of any Northern Accord on oil 
 and gas development in the Northwest 
 Territories which is negotiated pursuant to the 
 enabling agreement, dated September 5, 1988, 
 between Canada and the Government of the 
 Northwest Territories, or any other agreement  
 under which jurisdiction over minerals may be 
 transferred from the Government of Canada 
 to the Government of the Northwest Territories 
 
3. Sahtu involved in the development and EMPR 
 implementation of the referenced Northern 
 Accord, or any other agreement under which 
 jurisdiction over minerals may be transferred 
 from the Government of Canada to the 
 Government of the Northwest Territories 
 

Funding: 
 
- As part of the overall funding to be provided by Canada to the Government of the Northwest 

Territories, the Government of the Northwest Territories will allocate the funds as follows: 
 

1993 Constant Dollars 
 
 Year 1 Year 2 Year 3 
 17,000 17,000 16,000 
 
- This allocation is subject to change by the Government of the Northwest Territories as provided for in 

Annex B, Part 5. 
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Project 22 - 5: Consultation in relation to any proposed subsurface resources legislation which 
only affects the North 

 
Project Manager: Canada 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
22.1.7 Government agrees to consult the Sahtu Tribal Council in relation to any proposed legislation 

which affects only the Northwest Territories or only Yukon and the Northwest Territories and 
which: 

  (a) regulates the exploration, development, or production of subsurface resources in the 
settlement area; or 

  (b) establishes requirements for subsurface rights issuance in relation to subsurface resources 
in the settlement area. 

 
 
ACTIVITIES RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC of any proposed legislation Canada after settlement  
 which affects only the Northwest Territories   legislation 
 or only Yukon and the Northwest Territories  
 and which will regulate the exploration, 
 development, or production of subsurface 
 resources in the settlement area; provide the 
 STC with a reasonable period of time to 
 prepare its views on the matter; and provide 
 the STC with an opportunity to present its 
 views 
 
2. Notify the STC of any proposed legislation Canada after settlement  
 which affects only the Northwest Territories or   legislation 
 only Yukon and the Northwest Territories and 
 which establishes requirements for subsurface 
 rights issuance in relation to subsurface  
 resources in the settlement area; provide the 
 STC with a reasonable period of time to 
 prepare its views on the matter; and provide 
 the STC with an opportunity to present its 
 views 
 
3. Proposal reviewed and views presented to STC within period provided 
 Canada 
 
4. Give full and fair consideration to the views Canada 
 presented 
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Project 22 - 6: Interim measures to the development and implementation of a Northern Accord 
on oil and gas development 

 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) 
 
Participant/Liaison: Sahtu Tribal Council (STC), Developer 
 
Obligations Addressed: 
 
22.2.1 (a) Prior to the transfer of jurisdiction described in 22.1.6, any person who proposes to explore 

for, develop or produce oil and gas on Sahtu lands described in 19.1.2(a) shall, in addition 
to any other obligations under this agreement, submit a benefits plan to the Minister of 
Indian Affairs and Northern Development for approval. 

  (b) The Minister of Indian Affairs and Northern Development may require that the benefits plan 
in (a) contain provisions to ensure access to training and employment opportunities and to 
facilitate participation by the participants in the supply of goods and services. 

  (c) Any person who proposes to explore for, develop or produce oil and gas on Sahtu lands 
described in 19.1.2(a) shall consult the Sahtu Tribal Council prior to the submission and 
during the implementation of the benefits plan. 

 
Referenced Clauses: 19.1.2(c), 22.1.6, 22.2.2 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC of a proposal to explore for, Developer after settlement  
 develop or produce oil and gas on Sahtu   legislation 
 lands described in 19.1.2(a) and provide a  
 proposed benefits plan; provide the STC  
 with a reasonable period of time to prepare  
 its views on the matter; and provide the STC  
 with an opportunity to present its views 
 
2. Proposal reviewed and views presented to STC within period provided 
 Canada 
 
3. Give full and fair consideration to the views Developer 
 presented 
 
4. Submit benefits plan to the Minister of DIAND Developer along with proposal to 
     explore for, develop or  
     produce oil and gas on  
     Sahtu lands described  
     In 19.1.2(a) 
 
5. Decide whether to issue right to explore for, Minister, DIAND 
 develop or produce oil and gas on Sahtu  
 lands described in 19.1.2(a) and on what  
 terms, including the benefits plan 
 
6 The STC is consulted during the Developer 
 implementation of the benefits plan 
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Project 22 - 7: Consultation in the preparation of any policies or legislation in relation to interim 
measures related to subsurface resources 

 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
22.2.3 Government shall consult the Sahtu Tribal Council in the preparation of any policies or 

legislation to implement 22.2.1. 
 
Referenced Clauses: 22.2.1 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC of any proposed policies or NAP after settlement  
 legislation to implement 22.2.1; provide the   legislation 
 STC with a reasonable period of time to 
 prepare its views on the matter; and provide 
 the STC with an opportunity to present its 
 views 
 
2. Proposal reviewed and views presented to STC within period provided 
 NAP 
 
3. Give full and fair consideration to the views NAP 
 presented 
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Project 23 - 1: Acquisition of Sahtu municipal lands for public purposes 
 
Project Manager: Government 
 
Participant/Liaison: Designated Sahtu Organization (DSO) 
 
Obligations Addressed: 
    
23.3.1 Sahtu municipal lands may be acquired by means of: 

(a) expropriation in accordance with legislation in respect of expropriation, provided that the 
requirements specified in 24.1.4 and 24.1.6 shall apply to any such expropriation; or 

(b) the process specified in 23.3.2, 23.3.3 and 23.3.4. 
 
23.3.2 Sahtu municipal lands may be made available to local governments for the purpose of public 

road and utility corridors which will be of general advantage to the community. To this end, a 
designated Sahtu organization shall enter into negotiations with a local government which 
proposes to acquire Sahtu municipal lands for public roads or utility corridors. 

 
Referenced Clauses: 6.3, 7.1, 23.3.3, 23.3.4, 24.1.4, 24.1.6 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Identify Sahtu municipal lands required for government after settlement  
 public purposes    legislation 
 
2. Notify the designated Sahtu organization of government 
 lands required and propose negotiations 
 
3. If the land required does not exceed 10%  government, designated 
 of the total area of the parcel negotiations, Sahtu organization 
 proceed based on the value of the 
 improvements situated on the land to be 
 expropriated 
 
4. If the land required exceeds 10 % of the area expropriating authority, 
 of a parcel, apply the provisions of chapter 24 designated Sahtu 
    organization 
 
5. Agree to financial compensation and/or expropriating authority, 
 exchange parcel of land designated Sahtu 
    organization 
 
6. If the negotiations fail, either party may refer expropriating authority or 
 the issue to arbitration designated Sahtu 
    organization 
 
7. Arbitrator makes a decision consistent with arbitrator 
 the provisions in 23.3.4 
 
8. Change the status of land involved government 
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Project 23 - 2: Payment of real property taxes on Sahtu municipal lands 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND)  
 
Participant/Liaison: Government of the Northwest Territories (GNWT) - Municipal and Community 

Affairs (MACA), Municipal Taxing Authorities 
  
Obligations Addressed:  
 
23.4.4 (a) To assist in the post settlement transition, the Government of Canada agrees to pay to 

local governments any real property taxes levied for 15 years from the date of settlement 
legislation in respect of Sahtu municipal lands which, 

   (i) prior to the date of this agreement, were lands noted within the lands records of the 
Department of Indian Affairs and Northern Development as reserved in the name of the 
Indian Affairs Branch for Indian housing; or 

   (ii) were lands intended to replace such lands in (i) as were unavailable for selection and 
which were identified for this purpose at the time of land selection.  

  (b) During the 15-year period in (a), Canada shall have the same rights in respect of any 
assessment of taxes as a property owner. 

  (c) Schedule - of appendix E is a complete list of the lands referred to in (a). 
 
  
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. In municipalities without a taxing authority, MACA/Finance for 15 years after 
 record these lands (Schedule - of appendix E)  settlement legislation 
 in the name of the Government of the 
 Northwest Territories/Finance (agent), who 
 sends the tax bills to DIAND 
 
2. In municipalities with a taxing authority, municipal taxing for 15 years after 
 record these lands in the name of DIAND authorities settlement legislation 
 and send the assessment notice and the tax  
 bills to DIAND 
 
3. Pay real property taxes to GNWT/Finance DIAND for 15 years after 
 or to the municipal taxing authority  settlement legislation 
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Project 23 - 3: Payment of Home Owners Property Tax Rebate Act 
 
Project Manager: Government of the Northwest Territories - Municipal and Community Affairs 
   (MACA) 
 
Obligations Addressed: 
 
23.4.5 Any participant who owns and occupies a residence on Sahtu municipal lands shall be eligible 
to apply for a property tax rebate pursuant to the Home Owners Property Tax Rebate Act R.S.N.W.T, 
1988, c. H-4, notwithstanding that title to the land is held by a designated Sahtu organization. 
 
Referenced Clauses: schedule XV of appendix F 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Amend Home Owners Property Tax Rebate MACA within 6 months of 
 Act regarding occupier eligibility to receive a  settlement legislation 
 rebate in the case of Sahtu municipal lands 
 
2. Pay the Home Owners Property Tax Rebate MACA annually 
 
 
Funding: 
 
- As part of the overall funding to be provided by Canada to the Government of the Northwest 

Territories, the Government of the Northwest Territories will allocate the funds as follows: 
 

1993 Constant Dollars 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 
 5,610 5,610 5,610 5,610 5,610 5,610 5,610 5,610 5,610 5,610 
 
- This allocation is subject to change by the Government of the Northwest Territories as provided for in 

Annex B, Part 5. 
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Project 23 - 4: Changing of municipal boundaries 
 
Project Manager: Government of the Northwest Territories - Municipal and Community Affairs 

(MACH) and Intergovernmental and Aboriginal Affairs (IAA), Department of 
Indian Affairs and Northern Development (DIAND) - Northern Affairs Program 
(NAP) 

 
Participant/Liaison: Designated Sahtu organization (DSO), Canada 
 
Obligations Addressed: 
 
23.5.1 Prior to any change in a local government boundary the Government of the Northwest 

Territories shall consult with a designated Sahtu organization. 
 
23.5.2 (a) Where there is a demonstrated need to change the boundary of a local government, and 

where such change will include Sahtu lands, the location of the new boundary shall be 
negotiated by the Government of the Northwest Territories and the Sahtu. 

  (b) Negotiation may include terms and conditions under which Sahtu lands will be included 
within a local government boundary. 

  (c) In negotiating the change of a local government boundary to include Sahtu lands, 
government and the designated Sahtu organization shall take into consideration the 
following factors: 
(i)  any cultural, economic or other special value of the lands to the participants; 
(ii) the need of the participants to maintain land for traditional purposes or to maintain a 

traditional lifestyle; 
(iii)  any arrangements for management or self-government affecting Sahtu lands; 
(iv)  the requirements of the local government for a change in its boundary; and 
(v)  any other factor deemed relevant by the negotiators. 

(d) Where the Government of the Northwest Territories and the Sahtu fail to reach agreement 
within 120 days, either party may refer the matter to dispute resolution pursuant to chapter 
6. 

 
23.5.3 Once a new local government boundary is established, Sahtu lands within the boundary shall 

have the status of Sahtu municipal lands and Sahtu lands beyond the boundary shall have the 
status of settlement lands. 

 
Referenced Clauses: 6.3, 7.1, 24.1.5 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Determine the need to change a municipal MACA after settlement  
 boundary   legislation 
 
2. Notify the DSO of the proposed change of MACA 
 municipal boundary; provide it with a 
 a reasonable period of time to prepare its  
 views on the matter; and provide it with an 
 opportunity to present its views 
 
3. Review the proposal and present views to DSO within period provided 
 MACA 
 
4. Give full and fair consideration to the views MACA 
 presented 
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5. If the proposed local government boundary MACA, DSO 
 encompasses Sahtu lands, negotiate the  
 location of the boundary 
 
6. If an agreement is not reached either party MACA, DSO  after 120 days of  
 may refer the matter to arbitration  starting negotiations 
 
7. Sahtu land schedule changed to show change NAP/IAA 
 from "settlement lands" to "municipal lands" 
 and the initial quantum of settlement lands is 
 adjusted correspondingly 
 
 
Funding: 
 
- As part of the overall funding to be provided by Canada to the Government of the Northwest 

Territories, the Government of the Northwest Territories will allocate the funds as follows: 
 

1993 Current Dollars 
 
 Year 2 Year 4 Year 6 Year 8 Year 10 
 2,000 2,000 2,000 2,000 2,000 
 
- This allocation is subject to change by the Government of the Northwest Territories as provided for in 

Annex B, Part 5. 
 
- Also, as regards the Government of the Northwest Territories, refer to summary for IAA (Project 

29-2). 
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Project 23 - 5: Establishment of a new local government 
 
Project Manager: Government of the Northwest Territories - Municipal and Community Affairs 
   (MACA) and Intergovernmental and Aboriginal Affairs (IAA), Department of  
   Indian Affairs and Northern Development (DIAND) - Northern Affairs Program 
   (NAP) 
 
Participant/Liaison: Designated Sahtu organization (DSO), Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
23.7.1 Where a new local government is proposed which would include Sahtu lands, the designation 

and establishment of such local governments shall be by way of negotiation and agreement 
between the Government of the Northwest Territories and the Sahtu Tribal Council. 

 
Referenced Clauses: 6.3, 7.1, 19.1.2, 23.5.3, 24.1.5 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Identify Sahtu lands required for the purpose MACA after settlement  
 of a new local government   legislation 
 
2. Notify the STC of Sahtu lands required for MACA 
 a new local government and propose  
 negotiations 
 
3. Negotiate terms with DSO MACA 
 
4. Seek agreement on issue MACA, STC 
 
5. Change the status of land involved MACA 
 
6. Sahtu land schedule changed to show Canada/GNWT 
 change from "settlement lands" to "municipal  
 lands" and the initial quantum of settlement  
 lands is adjusted correspondingly 
 
 
Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for IAA (Project 19-2). 
 
 
Planning Assumptions: 
 
- For the purpose of fulfilling this obligation, the DSO holding the title will carry out negotiations and 

grant approval for the STC. 
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Project 24 - 1: Expropriation of settlement lands 
 
Project Manager: Expropriating authority 
 
Participant/Liaison: Sahtu Tribal Council (STC), Designated Sahtu Organization (DSO), Canada, 

Government of the Northwest Territories (GNWT), Department of Energy, Mines 
and Resources (EMR) 

 
Obligations Addressed: 
 
24.1.2 It is of fundamental importance to maintain the quantum and integrity of settlement lands. 

Therefore, as a general principle, such lands shall not be expropriated. 
 
24.1.3 Notwithstanding 24.1.2, settlement lands may be expropriated by an expropriating authority in 

accordance with legislation as modified by the provisions of this chapter. 
 
Referenced Clauses: 7.1, 24.1.4 through 24.1.19 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Provide the STC with notice of settlement expropriating authority after settlement  
 lands required by an expropriating authority  legislation 
 
2. Give the STC an opportunity to negotiate the expropriating authority, 
 location, extent and nature of the interest STC 
 required by the expropriating authority  
 
3. Negotiate to agree on alternate lands of expropriating authority, 
 equivalent significance and value as the STC 
 settlement lands to be expropriated 
 
4. If agreement is not reached on alternate expropriating authority, 
 lands, compensation may be in money or a STC 
 combination of land and money, provided that 
 the expropriation will not reduce the quantum 
 of settlement lands below the initial quantum 
 
5. If agreement is not reached on compensation, expropriating authority 
 the matter, except in the case of an 
 expropriation under the National Energy Board 
 Act, refer to arbitration pursuant to chapter 6 
 of the agreement 
 
6. The parties may agree that the arbitration expropriating authority, 
 shall be pursuant to the expropriating STC 
 authority's statutory authority 
 
7. Determine arbitrated compensation consistent arbitrator 
 with the provisions of chapter 24 
 
8. In the case of an expropriation under the EMR 
 National Energy Board Act, arbitration will be 
 conducted under that legislation provided that 
 at least one of the arbitration committee 
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members will be a nominee of the STC and  
 provided that the other provisions in 24.1.15  
 are taken into account 
 
9. In event that suitable alternate lands are not expropriating authority, 
 available, there may be an agreement pursuant STC, government 
 to 24.1.18 between the parties and government 
 to defer the selection and conveyance of   
 alternate lands with the DSO being credited for 
 such lands provided that the parties sign an 
 agreement on the form and nature of the credit 
 
10. Give notice to the STC that there is an intent expropriating authority after settlement  
 to seek approval from the Governor in Council  legislation 
 or the Executive Council for the expropriation  
 of settlement lands 
 
11. Seek approval from the Governor in Council expropriating authority  after settlement  
 or the Executive Council of the NWT to  legislation 
 proceed with expropriation 
 
12. Effect expropriation by an Order in Council Canada 
 expropriating the settlement land and vesting 
 the DSO with the alternate lands 
 
13. Triggered by the terms identified in the credit government, DSO 
 agreement (see activity 9), agree on the 
 alternate lands and convey them to the DSO by 
 Order in Council 
 
14. Where expropriated lands are no longer expropriating authority, 
 required by the expropriating authority, give DSO, government 
 the DSO the first opportunity to purchase them. 
 The lands will not become settlement lands 
 unless government so agrees 
 

* Depending on the circumstances, it may be appropriate for the expropriating authority to seek 
approval of the political authority as soon as a decision to expropriate is made by the authority. 

 
Planning Assumptions: 
 
- The costs of arbitration will be borne by the expropriating authority to the extent provided in the 

mandate of the expropriating authority. 
 
- The actual costs to the STC of participating in expropriation negotiations will be considered for 

inclusion in compensation awarded by arbitration pursuant to the expropriating authority's statutory 
procedure. 

 
- The costs of the representation of the STC on the Arbitration Committee under the National Energy 

Board Act will be covered pursuant to the provisions of that legislation. 
 
- The activities listed above are intended as a guide to the parties involved, and are not intended to 

limit the development of other procedures consistent with the agreement. 
 
- It is assumed that any required amendment to the Expropriation Act (NWT) has been effected. 
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Project 25 - 1: Coordination of the activities of Boards 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) - 

Intergovernmental and Aboriginal Affairs (IAA), Affected government 
departments 

 
Obligation Addressed: 
 
25.1.3 (c) Legislation shall provide for the co-ordination of the activities of the Planning Board, the 

Review Board, the Land and Water Board, the Renewable Resources Board and the 
Surface Rights Board. 

 
Referenced Clauses: 3.1.10, 3.1.27 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Participate as a full member in the STC, Coordinating Group after signing of this plan 
 Coordinating group struck pursuant to the 
 Gwich'in Implementation Plan to: 
 - develop a framework which will allow for 

the coordination and operation of the 
Planning Board, the Review Board, the 
Land and Water Board, the Renewable 
Resources Board and the Surface Rights 
Board 

 - make recommendations to government based 
on the agreement, and the relevant 
implementation plan, for the planning and 
development of legislation and to institutions 
which give effect to the land and water 
regulation boards 

 
 
Planning Assumptions: 
 
- The Sahtu Tribal Council has participated as an observer in all of the deliberations of the 

Coordinating Group established pursuant to the Gwich'in Implementation Plan. 
 
- The Mackenzie Valley Resource Management Act being developed by the Coordinating Group will 

fulfil the obligations of Chapter 25 of the Sahtu Dene and Metis agreement, including clause 
25.1.3(c). 

 
- It is assumed that the Sahtu Dene and Metis agreement and the accompanying Implementation Plan 

will be ratified and signed prior to the expiry of the mandate of the Coordinating Group. If this does 
not occur it is agreed that activity 1 will be amended as required. 
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Project 25 - 2: Monitoring of cumulative impacts of land and water uses on the environment, and 
periodic environmental audits 

 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) - 

Intergovernmental and Aboriginal Affairs (IAA), Affected government 
departments 

 
Obligation Addressed: 
 
25.1.4 (a) The legislation implementing the provisions of this chapter shall provide for a method of 

monitoring the cumulative impacts of land and water uses on the environment in the 
Mackenzie Valley, and for periodic, independent, environmental audits which shall be made 
public.  

  (b) If any board or similar body is established by such legislation to carry out the monitoring 
and audit functions referred to in (a) in the settlement area, the Sahtu shall be entitled to a 
meaningful role in such board or agency to be set out in legislation, after consultation with 
the Sahtu Tribal Council. 

  (c)  If the monitoring or environmental audit functions referred to in (a) are carried out in the 
settlement area by a department of government, the department shall do so in consultation 
with the Sahtu Tribal Council. 

 
Referenced Clauses: 3.1.10 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Consult prior to development or passage NAP, STC, IAA after signing of this plan 
 of legislation 
 
 
2. Establish monitoring process as provided for in 
    legislation 
 
 
3. Establish periodic environmental audit as provided for in 
 process - publication of audit results legislation 
 

Legislative/Regulatory Amendments: 
 
- Pass legislation 
 
- Identify if any consequential legislative amendments are required 
 

Planning Assumptions: 
 
- The Sahtu Tribal Council has participated as an observer in the deliberations of the Coordinating 

Group established pursuant to the Gwich'in Implementation Plan and it is assumed that they will 
continue to do so to the conclusion of that process. 

 
- The Mackenzie Valley Resource Management Act being developed by the Coordinating Group will 

fulfil the obligations of Chapter 25 of the Sahtu Dene and Metis agreement, including clause 25.1.4. 
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- It is assumed that the Sahtu Dene and Metis agreement and the accompanying Implementation Plan 
will be ratified and signed prior to the expiry of the mandate of the Coordinating Group. If this does 
not occur it is agreed that activity 1 will be amended as required. 

 
- If any board or similar body is established by such legislation to carry out the monitoring and audit 

functions referred to in 25.1.4(a) in the settlement area, the Sahtu shall be entitled to a meaningful 
role in such board or agency to be set out in legislation, after consultation with the Sahtu Tribal 
Council. 

 
- If the monitoring or environmental audit functions referred to in 25.1.4(a) are carried out in the 

settlement area by a department of government, the department shall do so in consultation with the 
Sahtu Tribal Council. 
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Project 25 - 3: Land Use Planning Board (Planning Board) 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) - 

Intergovernmental and Aboriginal Affairs (IAA), Affected government 
departments 

 
Obligation Addressed:  
 
25.2.1 The Planning Board shall have jurisdiction, in accordance with the provisions of this agreement, 

for developing a land use plan for the settlement area and for reviewing and proposing 
approvals, exceptions and amendments to the plan. The Planning Board shall have regard to 
any land use plan preparation work undertaken in the settlement area prior to the date of 
establishment of the Planning Board. 

 
Referenced Clauses: 25.2.2 through 25.2.1, 3.1.10 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Consult prior to development or passage of NAP, STC, IAA after signing of this plan 
 legislation 
 
2. Establish the Planning Board  within 6 months of  
      Planning Board 
      legislation 
 - nominate Board members 
  * 50 % by government DIAND  
  * 50 % by STC  STC 
 - appoint Board members DIAND 
 - nominate Chairperson from outside the Planning Board members 
  Board membership 
 - appoint Chairperson DIAND 
 
3. Establish procedures for the conduct of Planning Board within 6 months of 
 business   legislation 
 
4. Develop workplan and budget Planning Board within 6 months of 
     legislation 
 
5. Review and approve budget DIAND within 9 months of 
     legislation 
 
6. Engage staff  Planning  Board within 1 year of 
     legislation 
 
7. Prepare land use plan Planning Board during 1st year after 
 - develop terms of reference  legislation 
 - collect/update and analyze information  during 2nd year after 
 - identify/address overlap issues  legislation 
 - prepare 1st draft of plan   
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- canvas all relevant parties for comment/  during 3rd year after 
   conduct public consultation  legislation 
 - prepare and submit final draft plan for 
   approval 
 
8. Review proposed plan  government during 4th year after  
     legislation 
 
9. Possible referral of proposed plan back to government 
 the Planning Board for re-consideration 
 
10. Approval of proposed plan government 
 
11. Monitor implementation of the approved plan Planning Board on-going 
 
12. Consider amendments and exceptions Planning Board 
 
13. Approval of decisions of the Planning Board government 
 
14. Determine need to review approved land use Planning Board as required, but at least 
 plan    within five years of plan 
     approval 
 
15. Review of plan  Planning Board 3 to 9 months 
 
 
Legislative/Regulatory Amendments: 
 
- Passage of legislation establishing the Planning Board 
 
- During consultation process identify if any consequential legislative amendments are required 
 
 
Funding: 
 
- Identified funding: 
 

1993 Constant Dollars 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 
 71,634 582,054 581,054 566,054 499,738 227,673 229,673 227,673 229,673 227,673 
  
- The detailed cost worksheet and cost worksheet notes for the Planning Board are attached for 
reference purposes. They were developed for the purpose of estimating the funding to be provided to the 
Planning Board. It is not intended that the Planning Board shall be constrained to any particular 
expenditure line item. 
 
- As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29-2). 
 
- The Sahtu Tribal Council has participated as an observer in the deliberations of the Coordinating 

Group established pursuant to the Gwich'in Implementation Plan. 
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- The Mackenzie Valley Resource Management Act being developed by the Coordinating Group will 
fulfill the obligations of Chapter 25 of the Sahtu Dene and Metis agreement, including section 25.2.  
Therefore, with the Planning Board for the Sahtu settlement area established pursuant to the 
proposed Mackenzie Valley Resource Management Act, it will be possible to establish the Planning 
Board at an earlier date than under separate legislation. 

 
- It is assumed that the Sahtu Dene and Metis agreement and the accompanying Implementation Plan 

will be ratified and signed prior to the expiry of the mandate of the Coordinating Group. If this does 
not occur it is agreed that activity I will be amended as required. 

 
 - The primary responsibility of the Planning Board will be managing the Land Use Plan. It will be 

responsible to insure that all land and water use authorizations are in compliance with the plan. 
 
- The Planning Board will consist of 4 members plus a chairperson. 
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Project: LAND USE PLANNING - COST WORKSHEET   (1993 Constant Dollars)  
  YEAR 1  YEAR 2  YEAR 3  YEAR 4  YEAR 5  YEAR 6  YEAR 7  YEAR 8  YEAR 9  YEAR 10 
BOARD -            
Honoraria Chairperson  16,500 16,500 16,500 13,200 6,600 6,600 6,600 6,600 6,600 
 Members  40,000 40,000 40,000 32,000 12,800 12,800 12,800 12,800 12,800 
Travel   15,600 15,600 15,600 12,480 6,240 6,240 6,240 6,240 6,240 
Meals and incidentals   8,480 8,480 8,480 6,784 4,240 4,240 4,240 4,240 4,240 
Accommodations   16,000 16,000 16,000 12,800 6,400 6,400 6,400 6,400 6,400 
Boardroom   7,500 7,500 7,500 6,000 3,000 3,000 3,000 3,000 3,000 
STAFF -            
Senior planner salary  60,000 60,000 60,000 60,000 60,000 60,000 60,000 60,000 60,000 
 statutory benefits (10.5%)  6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 
 other benefits  12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 
Consultation Planner salary  50,000 50,000 50,000 50,000      
 statutory benefits (10.5%)  5,200 5,200 5,200 5,200      
 other benefits  12,900 12,900 12,900 12,900      
Technical/Drafting:  salary  42,500 42,500 42,500 42,500      
 statutory benefits (10.5%)  4,463 4,463 4,463 4,463      
 other benefits  12,900 12,900 12,900 12,900      
Secretarial/Accounting salary  35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 
 statutory benefits (10.5%)  3,675 3,675 3,675 3,675 3,675 3,675 3,675 3,675 3,675 
 other benefits  12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 
Special Consultants   75,000 75,000 75,000 20,000      
Recruitment/Relocation   8,000 8,000 8,000 8,000 4,000 4,000 4,000 4,000 4,000 
Staff travel & accommodations   11,136 11,136 11,136 11,136 5,568 5,568 5,568 5,568 5,568 
Professional services   15,000 25,000 25,000 15,000 15,000 15,000 15,000 15,000 15,000 
OFFICE / SUPPLIES / EQUIPMENT -           
Rent & O/M   22,800 22,800 22,800 22,800 11,400 11,400 11,400 11,400 11,400 
Supplies   12,500 12,500 12,500 12,500 5,000 5,000 5,000 5,000 5,000 
Computer equipment   15,000 15,000  2,000  2,000  2,000  
Phone / fax   6,000 6,000 6,000 6,000 3,000 3,000 3,000 3,000 3,000 
Photocopier   6,000 6,000 6,000 6,000 3,000 3,000 3,000 3,000 3,000 
Furniture   12,000         
Journals / Books   1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 
Insurance   1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 
Miscellaneous (up-grading)    1,000 1,000 1,000 750 750 750 750 750 
OTHER -            
Advertising / Publications   10,000 10,000 10,000 30,000 1,000 1,000 1,000 1,000 1,000 
Community Meetings   10,000 10,000 10,000 10,000      
Workshops   5,000 5,000 5,000 5,000      
Professional Development (2% of salary)  3,750 3,750 3,750 3,750 1,900 1,900 1,900 1,900 1,900 
Audit   5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 
START - UP COSTS -           
Honoraria  10,750          
Travel / meals & incidentals / accommodations 12,384          
Meeting room rentals / secretarial services 4,500          
Professional services  15,000          
Recruitment/relocation costs 24,000          
Miscellaneous  5,000          
            

Total   71,364 582,054 581,054 566,054 499,738 227,673 229,673 227,673 229,673 227,673  
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COST WORKSHEET NOTES 
 

Land Use Planning Board 
 
It is assumed that: 
 
- the Planning Board will be comprised of 2 representatives of the Sahtu Tribal Council and 2 

representatives of Canada and a Chairperson selected by the Board members; 
 
- the office of the Planning Board will be located in the settlement area; 
 
- the funding identified as start-up costs will be managed by DIAND; 
 
- during the 3 month start-up period board members will be appointed, a budget will be prepared and 

submitted to government, and staff hiring and office set up will be initiated; 
 
- the Planning Board will have 2 meetings of three days in year I (the start-up period), 10 meetings in 

each of years 2, 3 and 4, 8 meetings in year 5 and 4 meetings in each of years 6 to 10; 
 
- travel, accommodation and meals expenses for board meetings cover the expenses of all board 

members (if representatives are government employees no honorarium will be paid); 
 
- the line budget projections for meeting and travel costs are based on: - honoraria for chairperson a 

$275 per day; - honoraria for board members (0 $200 per day; - travel 0 $390 per travelling board 
member; - accommodation ® $100 per night; - meals and incidentals (M $53 per day; and - meeting 
room rental a $250 per day; 

 
- the annual budget projections will be subject to review and approval by government. 
 
 
The Implementation Plan and associated funding may be amended from time to time as determined by 
the Implementation Committee. 



ANNEX A 

SAHTU IMPLEMENTATION PLAN 144 

Project 25 - 4: Land use planning within local government boundaries 
 
Project Manager: Government of the Northwest Territories (GNWT) - Municipal and Community 
   Affairs (MACA), Local government 
 
Participant/Liaison: Sahtu community 
 
Obligation Addressed: 
 
25.2.5 Land use planning within local government boundaries shall be the responsibility of the local or 

territorial government. The local or territorial government shall consult with the relevant Sahtu 
community in the development of a community plan. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify a Sahtu community of an intention MACA or local after settlement  
 to develop a community plan; provided with government legislation 
 a reasonable period of time to prepare its  
 views on the matter; and provided with an 
 opportunity to present its views 
 
2. Review proposal and present views to Sahtu community within period provided 
 government 
 
3. Give full and fair consideration to the views MACA or local 
 presented  government 
 
 
Planning Assumptions: 
 
- The responsibility for land use planning within local government boundaries continues to remain the 

responsibility of the local or territorial government. 
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Project 25 - 5: Environmental Impact Review Board 
  
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) - 

Intergovernmental and Aboriginal Affairs (IAA), Federal Environmental 
Assessment Review Office (FEARO), Affected government departments 

 
Obligation Addressed: 
 
25.3.1 All development proposals in the Mackenzie Valley, including development proposals in relation 

to Sahtu lands, shall be subject to the process of environmental impact assessment and review 
as set out in 25.3. 

 
25.3.2 An Environmental Impact Review Board ("the Review Board") shall be established as the main 

instrument for the conduct of environmental impact assessment and review in the Mackenzie 
Valley. The Review Board shall have equal membership from nominees of aboriginal groups 
and of government, not including the chairperson. No less than one member of the Board shall 
be a nominee of the Sahtu Tribal Council. 

 
Referenced Clauses: 25.3.3 through 25.3.19, 3.1.10, 3.1.27, 25.1.3, 25.1.5, 25.1.6 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Consult prior to development or passage NAP, STC, IAA after signing of this plan 
 of legislation 
 
2. Establish the Review Board DIAND, aboriginal within one year of 
    groups Review Board  
     legislation 
 
3. Nominate at least one person to STC 
 membership on the Review Board 
 
4. Appoint STC nominee DIAND 
 
 
Funding: 
 
- Funding of the Review Board was provided through the Implementation Plan for the Gwich'in 

Comprehensive Land Claim Agreement. 
 
 
Planning Assumptions: 
 
- The Sahtu Tribal Council has participated as an observer in the deliberations of the Coordinating 

Group established pursuant to the Gwich'in Implementation Plan. 
 
- The Mackenzie Valley Resource Management Act being developed by the Coordinating Group will 

fulfil the obligations of Chapter 25 of the Sahtu Dene and Metis agreement, including section 25.3. 
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- Government intends to propose the following increase to the budget of the Environmental Impact 
Review Board as described in the Gwich'in Implementation Plan: 

 
1993 Constant Dollars 

 
 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 
 150,000 150,000 150,000 150,000 150,000 150,000 150,000 150,000 150,000 150,000 
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Project 25 - 6: Land and Water Board 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council, Government of the Northwest Territories (GNWT) - 

Intergovernmental and Aboriginal Affairs (IAA), Affected government 
departments 

 
Obligation Addressed: 
 
25.4.1 A single Land and Water Board shall be established to regulate land and water use throughout 

the settlement area, including Sahtu lands. 
 
25.4.2 The objective of the Land and Water Board is to provide for conservation, development and 

utilization of the land and water resources of the settlement area in a manner that will provide 
the optimum benefit therefrom for present and future residents of the settlement area and the 
Mackenzie Valley and for all Canadians. In 24.4, "land" means the surface of land. 

 
25.4.6 (a) Where, by legislation, any other Land and Water Board has jurisdiction in an area which 

includes the settlement area, it shall become the Land and Water Board for the purposes of 
this agreement. 

  (b) Legislation may provide for regional panels of the Land and Water Board in (a). 
  (c) The Sahtu Tribal Council shall be consulted with respect to any such legislation 
 
Referenced Clauses: 25.4.3 through 25.4.7, 3.1.10, 3.1.27, 25.1.3, 25.1.5, 25.1.6 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Consult prior to development or passage NAP, STC, IAA after settlement  
 of legislation    legislation 
 
2. Establish Land and Water Board  within 6 months of 
 - Appoint Board members  passage of Land and 
  * 50% of members nominated by DIAND Water Board legislation 
  government 
  * 50 % of members nominated by STC STC 
 
 - Nominate Chairperson Board 
 
 - Prepare budget Board 
 
 - Review and approve budget DIAND 
 
 - Engage staff and advisors Board 
 
3. Establish procedures for the conduct of its Board within 6 months of 
 business   establishment 
 
4. Establish policies and guidelines applicable Board within 6 months of 
 to its licences, permits and authorizations  establishment 
 
5. Administer legislation including, but not Board after establishment 
 limited to: 
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- issue, amend or renew licences, permits and 
 authorizations 
- oversee compliance with its decisions, 
 provided that there is no duplication with 
 other government activities 
- enforce compliance 
- hold public consultations and hearings 
- propose changes to legislation and be 
 consulted by Minister 
- provide notice of application to affected 
 communities and designated Sahtu 
 organizations 

 
6. Provide, on the request of the Board, any Government after establishment 
 relevant information in its possession 
 
Legislative/Regulatory Amendments: 
 
- Pass legislation establishing the Land and Water Board 
 
- Identify if any consequential legislative amendments are required 
 
 
Funding: 
 
- Identified funding: 
 

1993 Constant Dollars 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 
  75,212 526,382 603,330 605,330 553,330 553,330 553,330 553,330 553,330 553,330 
 
- The detailed cost worksheet and cost worksheet notes for the Land and Water Board are attached for 

reference purposes. They were developed for the purpose of estimating the funding to be provided to 
the Land and Water Board. It is not intended that the Land and Water Board shall be constrained to 
any particular expenditure line item. 

 
- As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29-2). 
 
- When the Land and Water Board receives notice that a hearing is required to resolve a matter within 

its jurisdiction, the Land and Water Board will advise the Minister that a hearing will be held and 
submit a budget for the Minister's review and approval. The budget may be accepted in its entirety or 
in an amended form as deemed by the Minister to be appropriate. 

 
- In order that the Land and Water Board may conduct the hearings within any timeframe that may be 

specified in the agreement and/or in legislation, it will be the responsibility of the Land and Water 
Board to notify the Minister promptly of the hearing and to provide the required budget proposals in a 
timely fashion. The Minister shall provide the Land and Water Board with a response to the budget 
proposal in sufficient time to allow the Land and Water Board to hold proceedings within the 
timeframe specified in the agreement and/or legislation. 
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Planning Assumptions: 
 
- The Sahtu Tribal Council has participated as an observer in the deliberations of the Coordinating 

Group established pursuant to the Gwich'in Implementation Plan. 
 
- The Mackenzie Valley Resource Management Act being developed by the Coordinating Group will 

fulfil the obligations of Chapter 25 of the Sahtu Dene and Metis agreement, including section 25.4. 
Therefore, with the Land and Water Board for the Sahtu settlement area established pursuant to the 
proposed Mackenzie Valley Resource Management Act, it will be possible to establish the Land and 
Water Board at an earlier date than under separate legislation. 

 
- It is assumed that the Sahtu Dene and Metis agreement and the accompanying Implementation Plan 

will be ratified and signed prior to the expiry of the mandate of the Coordinating Group. If this does 
not occur it is agreed that activity 1 will be amended as required. 

 
- The Land and Water Board will have 4 Board members and a chairperson. 
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Project : LAND AND WATER BOARD     (1993 Constant Dollars)  
  YEAR 1  YEAR 2  YEAR 3  YEAR 4  YEAR 5  YEAR 6  YEAR 7  YEAR 8  YEAR 9  YEAR 10 
BOARD -            
Honoraria Chairperson  6,600 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 
 Members  16,000 40,000 40,000 40,000 40,000 40,000 40,000 40,000 40,000 
Travel   6,240 15,600 15,600 15,600 15,600 15,600 15,600 15,600 15,600 
Meals & incidentals   3,392 8,480 8,480 8,480 8,480 8,480 8,480 8,480 8,480 
Accommodations   6,400 16,000 16,000 16,000 16,000 16,000 16,000 16,000 16,000 
STAFF -            
Director/Professional salary  60,000 60,000 60,000 60,000 60,000 60,000 60,000 60,000 60,000 
 Statutory benefits (10,5%)  6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 
 other benefits  12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 
Professional salary  50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 
 Statutory benefits (10,5%)  5,250 5,250 5,250 5,250 5,250 5,250 5,250 5,250 5,250 
 other benefits  12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 
Professional salary  46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 
 Statutory benefits (10,5%)  4,830 4,830 4,830 4,830 4,830 4,830 4,830 4,830 4,830 
 other benefits  12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 
Fin/admin. Officer salary  35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 
 Statutory benefits (10,5%)  3,675 3,675 3,675 3,675 3,675 3,675 3,675 3,675 3,675 
 other benefits  12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 
Secretary / clerk salary  31,000 31,000 31,000 31,000 31,000 31,000 31,000 31,000 31,000 
 Statutory benefits (10,5%)  3,255 3,255 3,255 3,255 3,255 3,255 3,255 3,255 3,255 
 other benefits  12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 
Professional Development (2% of salary)  4,440 4,440 4,440 4,440 4,440 4,440 4,440 4,440 4,440 
Recruitment/relocation   8,000 8,000 8,000 8,000 8,000 8,000 8,000 8,000 8,000 
Travel for permitting   20,000 40,000 40,000 40,000 40,000 40,000 40,000 40,000 40,000 
OFFICE / SUPPLIES / EQUIPMENT -           
Rent & O/M   32,500 32,500 32,500 32,500 32,500 32,500 32,500 32,500 32,500 
Supplies   10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 
Computer, Geographic Information System (GIS)  15,000 50,000 52,000  2,000  2,000  2,000 
Phone / fax   6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 
Photocopier   6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 
Furniture   17,000         
Journals / books   1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 
Insurance   1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 
Vehicle   25,000 5,000 5,000 5,000 5,000 5,000 5,000 25,000 5,000 
Miscellaneous (up-grading)   1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 
OTHER -            
Consultation   5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 
Professional Services   10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 
Advertising / Publications  2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 
Legal Council   10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 
Audit   5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 
START-UP COSTS -           
Honoraria  15,300          
Travel / meals & incidentals / accommodations 11,412          
Meeting room rental / secretarial services 4,500          
Professional services  15,000          
Recruitment / relocation costs 24,000          
Miscellaneous  5,000          
Total   75,212 526,382 603,330 605,330 553,330 553,330 553,330 553,330 553,330 553,330  
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COST WORKSHEET NOTES 
 
Land and Water Board 
     
It is assumed that: 
 
- the Land and Water Board will be comprised of 2 representatives of the Sahtu Tribal Council and 2 

representatives of government and a Chairperson selected by the Board members; 
 
- the office of the Land and Water Board will be located in the settlement area; 
 
- the funding identified as start-up costs will be managed by DIAND; 
 
- during the 3 month start-up period board members will be appointed, a budget will be prepared and 

submitted to government, and staff hiring and office set up will be initiated; 
 
- the Planning Board will have 3 meetings of three days in year I (the start-up period), 4 meetings in 

year 2 10 meetings in each of years 3 to 10; 
 
- during the first year of operation board meetings will focus.on primarily on issues of process and 

administration; 
 
- board staff will be delegated responsibility for routine screenings and work associated with issuance 

of permits; 
 
- travel, accommodation and meals expenses for board meetings cover the expenses of all board 

members (if representatives are government employees no honorarium will be paid); 
 

- the line budget projections for meeting and travel costs are based on: 
- honoraria for chairperson ® $275 per day; 
- honoraria for board members 0 $200 per day; 
- travel ® $390 per travelling board member; 
- accommodation ® $100 per night; 
- meals and incidentals 0 $53 per day; and  
- meeting room rental Q $250 per day; 

 
- the annual budget projections will be subject to review and approval by government. 
 
 
The Implementation Plan and associated funding may be amended from time to time as determined by 
the Implementation Committee. 
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Project 25 - 7: Interim measure related to land and water use authorization in the settlement 
area prior to the establishment of the Land and Water Board 

 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC) . 
 
Obligation Addressed: 
 
25.5.1 After the date of settlement legislation and prior to the enactment of the legislation establishing 

the Land and Water Board referred to in 25.4.1, no permit, licence or authorization for land or 
water use in the settlement area shall be issued by government without at least 30 days' notice 
to the Sahtu Tribal Council provided that the 30-day period may be reduced where it would be 
inconsistent with any provision contained in legislation. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notice to STC of application for a permit, NAP after settlement  
 licence or authorization for land or water use   legislation 
 in the settlement area 30 days prior to the 
 issuance, or less than 30 days where it is 
 inconsistent with any provision contained in 
 legislation 
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Project 25 - 8: Interim measures related to land use permits with respect to Sahtu lands prior to 
the establishment of the Land and Water Board 

 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligation Addressed: 
 
25.5.2 Prior to the establishment of a Land and Water Board, 
  (a) notwithstanding the definition of territorial lands in the Territorial Land Use Regulations, 
   settlement lands remain subject to the Territorial Land Use Regulations, except that no 
   applications for land use permits issued by government with respect to Sahtu lands shall  
   be accepted without: 
   (i) consent from the Sahtu Tribal Council; 
   (ii) an order of the Surface Rights Board; or 
   (iii) a decision of the Arbitration Panel related to rights of access; 
  (b) nominees of the Sahtu Tribal Council shall, together with nominees of the Gwich'in 

Tribal Council where appropriate, form half of the members of the Lands Advisory 
Committee established by the Northern Affairs Program of the Department of Indian Affairs 
and Northern Development; and 

  (c) a nominee of the Sahtu Tribal Council shall be appointed to the body established to 
advise the Northwest Territories Water Board. 

 
 
ACTIVITIES RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Prior to the establishment of a Land and NAP after settlement 
 Water Board, no applications for land use  legislation, but prior to 

permits issued by government with respect to  the establishment of a  
 Sahtu lands will be accepted without consent  Land and Water Board 
 from the Sahtu Tribal Council; or a right of  
 entry order or arbitration decision from the  
 Surface Rights Board; or a decision of the  
 Arbitration Panel related to rights of access 
 
2. Nominate a member to the Lands Advisory STC prior to settlement 
 Committee dealing with projects in the Sahtu  legislation 
 settlement area 
 
3. Appoint STC nominee to the Lands Advisory NAP as soon as possible  
 Committee dealing with projects in the Sahtu  after settlement  
 settlement area    legislation 
 
4. Participate in the deliberations of the Lands STC nominee 
 Advisory Committee dealing with projects in 
 the Sahtu settlement area 
 
5. Remove STC nominee from the Lands NAP upon establishment of a 
 Advisory Committee dealing with projects  Land and Water Board 
 in the Sahtu settlement area 
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6. Nominate a member to the Technical STC prior to settlement 
 Advisory Committee established to advise  legislation 
 the Northwest Territories Water Board 
 
7. Appoint STC nominee to the body NAP as soon as possible  
 established to advise the Northwest  after settlement  
 Territories Water Board   legislation 
 
8. Participate in the deliberations of the STC nominee 
 Technical Advisory Committee when it  
 deals with projects in the Sahtu settlement  
 area 
 
9. Remove STC nominee from the Technical NAP upon establishment of a 
 Advisory Committee  Land and Water Board 
 
 
Planning Assumptions: 
 
- The Sahtu Tribal Council will pay all costs of the STC nominees to attend meetings of the Lands 

Advisory Committee and the Technical Advisory Committee established to advise the Northwest 
Territories Water Board. 
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Project 25 - 9: Interim measures related to environmental impact and assessment and review 
with respect to Sahtu lands prior to the establishment of the Environmental 
Impact Review Board 

 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligation Addressed: 
 
25.5.3 (a) Prior to the establishment of the Environmental Impact Review Board, all development 

activities on Sahtu lands shall be subject to the governmental environmental impact and 
assessment and review process which may exist at the time. 

  (b) The Sahtu Tribal Council shall be entitled to nominate a member for appointment to the 
Regional Environmental Review Committee. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Nominate a member to the Regional STC prior to settlement 
 Environmental Review Committee  legislation 
 
2. Appoint STC nominee to the Regional NAP as soon as possible 

Environmental Review Committee  after settlement  
     legislation 
 
3. Participate in the deliberations of the Regional STC nominee 
 Environmental Review Committee when it 
 deals with projects in the Sahtu settlement area 
 
4. Terminate Regional Environmental Review NAP upon establishment of  
 Committee   the Environmental  
     Impact Review Board 
 
 
Planning Assumptions: 
 
- The Sahtu Tribal Council will pay all costs of the STC nominee to attend meetings of the Regional 

Environmental Review Committee when it deals with projects in the Sahtu settlement area. 
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ANNEX A 
 
Project 26 - 1: Formulation of government policy and legislation with respect to Sahtu heritage 
   resources in the Mackenzie Valley 
 
Project Manager: Canada, Government of the Northwest Territories (GNWT) - Education, Culture 

and Employment (ECE) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 

 
Obligations Addressed: 
 
26.1.4 The Sahtu Tribal Council shall be consulted in the formulation of government policy and 

legislation with respect to Sahtu heritage resources in the Mackenzie Valley. 
 
Referenced Clauses: 26.1.1, 26.1.2, 26.1.3 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the Sahtu Tribal Council of any government after settlement  
 proposed policy or legislation with respect   legislation 
 to Sahtu heritage resources in the Mackenzie 
 Valley; provide the STC with a reasonable 
 period of time to prepare its views on the 
 matter; and provide the STC with an 
 opportunity to present its views 
 
2. Review the proposal and present views to STC within period provided 
 government 
 
3. Give full and fair consideration to the views government 
 presented 
 
 
Funding: 
 
- As part of the overall funding to be provided by Canada to the Government of the Northwest 

Territories, the Government of the Northwest Territories will allocate the funds as follows: 
 

1993 Constant Dollars 
 
 Year 1 Year 2 
 5,000 5,000 
 
- This allocation is subject to change by the Government of the Northwest Territories as provided for in 

Annex B, Part 5. 



ANNEX A 

SAHTU IMPLEMENTATION PLAN 157 

Project 26 - 2: Disturbance of Sahtu burial sites 
 
Project Manager: Developer 
 
Participant/Liaison: Sahtu Tribal Council (STC)  
 
Obligations Addressed: 
 
26.1.5 A Sahtu burial site in the settlement area shall not be disturbed except after consultation with 

the Sahtu Tribal Council and after appropriate measures have been taken to respect the dignity 
of the site. 

 
Referenced Clauses: 26.2.3 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. If there is a proposal to disturb a Sahtu developer after settlement  
 burial site, notify the STC; provide the STC  legislation 
 with full details of the site; provide the STC  
 with full details of the proposed disturbance;  
 provide the STC with full details of the  
 appropriate measures to be taken to respect  
 the proposed dignity of the site; and provide  
 the STC with an opportunity to present its  
 views 
 
2. Review the proposal and present views to STC within period provided 
 the developer 
 
3. Give full and fair consideration to the views developer 
 presented 
 
4. Conduct further consultation if required developer, STC 
 
5. If it is decided to disturb the burial site, take developer 
 measures to respect the dignity of the site 
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Project 26 - 3: Involvement in the conservation and management of Sahtu heritage resources 
 
Project Manager: Department of Indian and Northern Affairs (DIAND) - Northern Affairs Program 

(NAP), Government of the Northwest Territories (GNWT) -. Intergovernmental 
and Aboriginal Affairs (IAA), Affected government departments 

 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed:  
 
26.2.2 The Sahtu Tribal Council shall be actively involved in the conservation and management of 

Sahtu heritage resources. Such involvement shall be consistent with the maintenance of the 
integrity of public archives and national and territorial heritage resources collections. 

 
Referenced Clauses: 26.2.4 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Advise federal and territorial departments DIAND, IAA within three months of 
 of the provision in 26.2.2 that the STC be  settlement legislation 
 actively involved in the conservation and  
 management of Sahtu heritage resources,  
 consistent with the maintenance of the integrity  
 of public archives and national and territorial  
 heritage resources collections 
 
2. Discuss with the STC how clause 26.2.2 appropriate federal and 
 might be fulfilled within existing resources territorial departments 
 and mandates 
 
 
Funding: 
 
- As part of the overall funding to be provided by Canada to the Government of the Northwest 

Territories, the Government of the Northwest Territories will allocate the funds as follows: 
 

1993 Constant Dollars 
 
 Year 1 Year 2 
 5,000 5,000 
 
- This allocation is subject to change by the Government of the Northwest Territories as provided for in 

Annex B, Part 5. 
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Project 26 - 4: Representation on any boards, agencies or committees established in the 
Mackenzie Valley by government to administer or protect Sahtu heritage 
resources 

 
Project Manager: Canada, Government of the Northwest Territories (GNWT) - Education, Culture 

and Employment (ECE) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
26.2.4 The Sahtu Tribal Council shall have an opportunity to be represented on any boards, agencies 

or committees established in the Mackenzie Valley by government to administer or protect 
Sahtu heritage resources. The Sahtu Tribal Council shall be consulted with respect to the 
implementation of this provision prior to the establishment of any such board, agency or 
committee. 

 
Referenced Clauses: 26.2.2 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC that there is a proposal to government after settlement  
 establish a board, agency or committee in   legislation 
 the Mackenzie Valley by government to  
 administer or protect Sahtu heritage  
 resources; provide the STC with a reasonable  
 period of time to prepare its views on the  
 matter; and provide the STC with an  
 opportunity to present its views 
 
2. Review the proposal and present views to STC within period provided 
 government 
 
3. Give full and fair consideration to the views government 
 presented 
 
4. Provide the STC with an opportunity to be government 
 represented on any boards, agencies or 
 committees established in the Mackenzie  
 Valley by government to administer or  
 protect Sahtu heritage resources 
 
 
Funding in regard as the Government of the Northwest Territories, refer to summary for ECE (Project 
26-13). 
 
 
Planning Assumptions: 
 
- The STC will be invited to participate in the Interdepartmental Committee on Archaeology for permit 

applications in the Sahtu settlement area. 



ANNEX A 

SAHTU IMPLEMENTATION PLAN 160 

Project 26 - 5: Review of land use permit applications 
 
Project Manager: Land and Water Board 
 
Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) - 

Prince of Wales Northern Heritage Centre (PWNHC), Department of 
Environment(DOE) - Canadian Parks Service (CPS) 

 
Obligations Addressed: 
 
26.2.5 As part of the review of land use permit applications, such applications shall be forwarded to 

the Sahtu Tribal Council and the government agency responsible for heritage resources for 
their advice respecting the presence of heritage resources on the lands included in the 
application and any conditions to be attached to the land use permit. 

 
Referenced Clauses: 25.4.5(c) 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Receive application for a land use permit Land and Water Board after legislation to  
     establish the Land and 
     Water Board 
 
2. Forward application to the STC and Land and Water Board 
 appropriate government agencies for review 
 and advice respecting the presence of heritage 
 resources on the lands included in the 
 application and any conditions to be attached  
 to the land use permit; and provide the STC  
 with a reasonable period of time to prepare  
 views on the matter 
 
3. Provide views regarding the land use STC, appropriate within period provided 
 application  government agencies 
 
4. Consider advice when making a decision on Land and Water Board 
 the application 
 
 
Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for ECE (Project 26-13). 
 
 
Planning Assumptions: 
 
- The Land and Water Board permit application process will define the timeframe for responses. 
 
- The Prince of Wales Northern Heritage Centre and DOE will have access to, and have the benefit of 

the Geographic Information System which will be developed by the land and water management 
structures for the Sahtu settlement area for the purpose of reviewing land use permits. 

 
- During the period preceding the establishment of the Land and Water Board the obligation identified 

for the Board will be addressed by NAP. 
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Project 26 - 6: Issuance of archaeologists permits 
 
Project Manager: Government of the Northwest Territories - Prince of Wales Northern Heritage 

Centre (PWNHC) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
26.2.6 (a)  Prior to issuing archaeologists permits in respect of Sahtu heritage resources, government 

shall consult the Sahtu Tribal Council. Such permits shall specify procedures to be followed 
by the permit holder including: 

   (i) plans and methods for site protection or restoration, where applicable; 
   (ii) consultation with the local Sahtu community or communities; 
   (iii) disposition of materials extracted; and 
   (iv) submission of a technical and a non-technical report on the work completed. 

(b) In addition to the requirements set out in (a), no archaeologists permits in respect of 
heritage resources on Sahtu lands shall be issued without the consent of the Sahtu Tribal 
Council. 

 
Referenced Clauses: 26.1.1, 26.1.2 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC of a proposal to issue an PWNHC after settlement  
 archaeologists permit in respect of Sahtu   legislation 
 heritage resources specifying the procedures  
 to be followed by the permit holder including 
 plans and methods for site protection or 
 restoration, where applicable; consultation with 
 the local Sahtu community or communities; 
 disposition of materials extracted; and 
 submission of a technical and a non-technical 
 report on the work completed; provide the STC 
 with a reasonable period of time to prepare its 
 views on the matter; and provide the STC with 
 an opportunity to present its views 
 
 
2. Review the proposal and present views to the STC 
 PWNHC 
 
3. Give full and fair consideration to the views PWNHC 
 presented 
 
4. Finalize terms and conditions to be attached to PWNHC 
 a permit 
 
5. Issue permit  PWNHC 
 
6. Provide the STC of a copy of each permit PWNHC 
 issued for its information 
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Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for ECE (Project 26-13). 

North 
 
 
Planning Assumptions: 
 
- If the Department of Environment acquires land in the Sahtu settlement area, the DOE archaeological 

permit system will follow the same procedures as laid out in 26.2.6. 
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Project 26 - 7: Repatriation of Sahtu artefacts and records 
 
Project Manager: Government of the Northwest Territories - Prince of Wales Northern Heritage 

Centre (PWNHC) 
 
Participant/Liaison: Sahtu Tribal Council (STC), Canada 
 
Obligations Addressed: 
 
26.2.7 (a) In appropriate cases, artefacts and records relating to the heritage of the Sahtu Dene and 

Metis which have been removed from the settlement area should be returned to the 
settlement area or the Northwest Territories for the benefit, study and enjoyment of the 
participants and all other residents of the Northwest Territories. 

  (b) Government and the participants agree to work together towards the attainment of the 
objective in (a) provided that appropriate facilities and expertise exist in the settlement area 
for the proper maintenance and exhibition of such artefacts and records and consistent with 
the maintenance of the integrity of public archives and national and territorial heritage 
collections. 

  (c) Sahtu heritage resources may be housed and exhibited in appropriate aboriginal facilities 
as well as in other public institutions. 

 
Referenced Clauses: 26.1.1, 26.1.2 
 

ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Advise the PWNHC of artefacts and records STC after settlement  
 relating to the heritage of the Sahtu Dene and   legislation 
 Metis which the Sahtu Dene and Metis would 
 like to have returned to the settlement area or 
 the Northwest Territories 
 
2. Assess whether the artefacts and records are PWHC 
 available for repatriation to the settlement area 
 or the Northwest Territories 
 
3. Assess whether appropriate facilities and PWNHC 
 expertise exist in the settlement area or the 
 Northwest Territories for the proper 
 maintenance and exhibition of such artefacts 
 and records 
 
4. If the appropriate facilities and expertise exist, PWNHC, STC, Canada 
 make efforts to repatriate such artefacts and 
 records 
 

Funding: 
 
- As part the overall funding to be provided by Canada to the Government of the Northwest Territories, 

the Government of the Northwest Territories will allocate the funds as follows: 
 
1993 Constant Dollars 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 
 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 
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- This allocation is subject to change by the Government of the Northwest Territories as provided for in 
Annex B, Part 5. 

 
 
Planning Assumptions: 
 
- The STC may identify facilities which may appropriately house such artefacts and records. 
 
- The STC may suggest that certain artefacts not be exhibited. 
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Project 26 - 8: Preferential hiring of Sahtu Dene and Metis 
 
Project Manager: Canada, Government of the Northwest Territories (GNWT) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
26.2.8 The Sahtu Dene and Metis shall have preference in being hired at public sites, museums,  

heritage resource projects, archaeological works and similar public facilities and projects in the 
settlement area related to Sahtu heritage resources, in a manner to be set out in the protected 
area agreement or, where there is no protected area agreement, in the management or work 
plans for the public sites, museums, projects, facilities and works referred to in this chapter. The 
Sahtu Tribal Council shall be consulted in the development of plans. 

 
Referenced Clauses: chapters 12 and 17 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. When a public site, museum, heritage government after settlement  
 resource project, archaeological work or  legislation 
 similar public facility or project in the settlement  
 area related to Sahtu heritage resources which  
 is not subject to a protected area agreement is  
 initiated, notify the STC during the development  
 of management or work plans advising on the 
 nature and extent of the preferential hiring 
 provisions proposed; provide the STC with a 
 reasonable period of time to prepare its views 
 on the matter; and provide the STC with an 
 opportunity to present its views. 
 
2. Review proposal and present views to STC within period provided 
 government 
 
3. Give full and fair consideration to the views government 
 presented 
 
4. Implement .preferential hiring provisions of government 
 protected area agreements and management or 
 work plans 
 
 
Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for ECE (Project 26-13). 
 
Training/Economic Opportunities: 
 
- Preferential hiring as set out in the protected area agreement or in the management or work plans. 
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Project 26 - 9: Public information material with respect to protected areas and heritage 
resources facilities and projects 

 
Project Manager: Canada, Government of the Northwest Territories (GNWT) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligations Addressed: 
 
26.2.9 Where government prepares public information material with respect to protected areas and the 

facilities and projects referred to in 26.2.e recognition shall be given to the culture and history of 
the participants. 

 
Referenced Clauses: 17.2.6, 26.2.8 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Where public information material with government after settlement  
 respect to protected areas and heritage  legislation 
 resources facilities and projects is prepared,  
 give appropriate recognition to the culture  
 and history of the Sahtu Dene and Metis 
 
2. Provide a draft of the information to the STC government 
 for its review and comment; and provide the 
 STC with a reasonable period of time to 
 prepare and present its views 
 
3. Review proposal and present views to STC within period provided 
 government 
 
4. Consider the views presented government 
 
5. If practicable, provide the STC with a copy or government 
 a text of the public information material used 
 
 
Funding: 
 
- As regards the Government of the Northwest Territories, refer to summary for ECE (Project 26-13). 
 
Planning Assumptions: 
 
- Regarding activity 5, it is assumed that the STC will be provided with a copy of the public information 

material. However, in situations where this is not practical because of size, cost or nature of material 
(i.e. billboard, mural, plaque, etc.) the STC will be provided with the text or a photographic 
reproduction. 
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Project 26 - 10:  Recognition of traditional Sahtu Dene and Metis names for geographic features 
 
Project Manager: Government of the Northwest Territories (GNWT) 
 
Participant/Liaison: Sahtu Tribal Council, (STC) Canada 
 
Obligations Addressed: 
 
26.3.1 The participants have traditionally referred to lakes, rivers, mountains and other geographic 

features and locations in the settlement area by traditional or aboriginal names. Upon request 
of the Sahtu Tribal Council, the official name of such a place shall be reviewed and the 
traditional name used by the participants may be recognized in accordance with the applicable 
government procedures and policies including the toponymic policy of the Government of the 
Northwest Territories. 

 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Request a review of an official name of a STC after settlement 

geographic feature    legislation 
 
2. Review request in accordance with policies GNWT 
 and procedures 
 
3. Conduct local consultation GNWT 
 
4. Make a decision and, if favourable, forward GNWT 
 the recommended name change to Executive 
 Council 
 
5. Accept or reject recommendation Executive Council 
 
6. If accepted, advise Canada Map Office of the GNWT 
 name change 
 
 
Planning Assumptions: 
 
- The Government of the Northwest Territories intends that performance of these activities may be 

achieved by its programs and policies in place from time to time. 
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Project 26 - 11: Proposing or changing place names within the settlement area 
 
Project Manager: Government of the Northwest Territories (GNWT) 
 
Participant/Liaison: Sahtu Tribal Council (STC), Canada 
 
Obligations Addressed: 
 
26.3.2 The Sahtu Tribal Council shall be consulted on any proposed new name or any proposed 

change of a place name within the settlement area. 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Notify the STC of any proposed new name GNWT after settlement  
 or proposed place name within the settlement  legislation 
 area; provide the STC with a reasonable period 
 of time to prepare its views on the matter; and 
 provide the STC with an opportunity to present 
 its views 
 
2. Review the proposal and present views to STC within period provided 
 the proponent 
 
3. Give full and fair consideration to the views GNWT 
 presented 
 
 
Planning Assumptions: 
 
- The Government of the Northwest Territories intends that performance of these activities may be 

achieved by its programs and policies in place from time to time. 
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Project 26 – 12: Joint working group reviewing Sahtu heritage places and sites 
 
Project Manager: Sahtu Tribal Council (STC) 
 
Participant/Liaison: Department of Environment (DOE) - Canadian Parks Service (CPS), 

Government of the Northwest Territories - Education, Culture and Employment 
(ECE) 

 
Obligations Addressed: 
 
26.4.1 A joint working group shall be established, at a date to be set out in the implementation plan,  

and shall continue for a period of not more than two years from that date, unless otherwise 
agreed. 

 
26.4.2 The joint working group shall have five members: 
  (a) two members appointed by government; 
  (b) two members appointed by the Sahtu Tribal Council; and 
  (c) one member, to serve as chairperson, selected by the other four members. 
 
26.4.3 The joint working group shall consider and make recommendations to the appropriate Minister 
or government agency and to the Sahtu Tribal Council with respect to the following Sahtu heritage places 
and sites: 
  (a) the Ramparts;  
  (b) Scented Grass Hills; 
  (c) Grizzly Bear Mountain; 
  (d) Red Mountain; 
  (e) the Site of Sir John Franklin's 1825 Wintering Quarters; 
  (f) Loon River/Fort Anderson Trail; and 
  (g) such other Sahtu heritage places and sites as may be agreed by the joint working group. 
 
26.4.4 (a) The costs of the joint working group shall be the responsibility of government. The joint 

working group shall prepare an annual budget, subject to review and approval by 
government. 

  (b) Any financial obligations which follow from accepting the recommendations of the joint 
working group shall not be a cost of implementing this agreement. 

 
 
ACTIVITIES RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Nominate members to the Joint working group:  within 2 months of 
 - 2 members - STC settlement legislation 
 - 1 member - CPS 
 - 1 member - ECE 
 
2. Select Chairperson Nominees to Joint within 3 months of 
    working group settlement legislation 
 
3. Develop work plan, including the identification Joint working group within 6 months of 
 of Sahtu heritage places and sites other than  settlement legislation 
 those listed in 26.4.3 
 
4. Prepare and submit budget Joint working group 
 
5. Review budget DIAND 
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6. Consider and make recommendations to the Joint working group within 2 years of 
 appropriate Minister or government agency  settlement legislation 
 and to the STC with respect to the Sahtu  
 heritage places and sites identified in the  
 work plan 
 
7. Give full consideration to the recommendations appropriate Minister 
 of the joint working group 
 
8. If recommendations are accepted, implement appropriate agencies 
 within existing budgets and fiscal restraints 
 
 
Funding: 
 
- As part of the overall fund to be provided by Canada to the Government of the Northwest Territories, 

the Government of the Northwest Territories will allocate the funds as follows: 
 

1993 Current Dollars 
 
 Year 1 Year 2 
 5,000 5,000 
 
- This allocation is subject to change by the Government of the Northwest Territories as provided for in 

Annex B, Part 5. 
 
- As part of the overall funding to the Sahtu Tribal Council provided by Canada is funding for the costs 

of the Sahtu Tribal Council representatives on the Joint working group as well as funding for 
organizing the meetings and providing the meeting facilities. 

 
 
Planning Assumptions: 
 
- If any Sahtu heritage places and sites reviewed by the Joint working group result in the establishment 

of a "national park" or "protected area" the provisions of chapters 16 or chapters 17 will apply as 
appropriate. 

 
- The Sahtu Tribal Council will arrange the meetings of the Joint working group and will provide the 

facilities for the meetings. 
 
- The joint working group will not be required to prepare and submit an annual budget for review and 

approval by government. 
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Project 26 - 13: Activities of the Department of Education, Culture and Employment 
 
Project Manager: Government of the Northwest Territories (GNWT) - Department of Education, 

Culture and Employment (ECE) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 
 
Obligation Addressed:  
 
Consult the Sahtu Tribal Council prior to the establishment of any boards, agencies or committees with 
respect to providing the Sahtu with an opportunity to be represented on any boards, agencies or 
committees established in the Mackenzie Valley to administer or protect Sahtu heritage resources. 
(26.2.4) 
 
Review of land use permit applications (26.2.5) 
 
Consult prior to issuing archaeologists permits (26.2.6) 
 
Consult with the STC regarding preferential hiring (26.2.8) 
 
Give appropriate recognition to the culture and history of the participants in public information material 
(26.2.9) 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Consult with the STC as required and ECE after settlement  
 perform other activities to meet the  legislation 
 obligations summarized above 
 
 
Funding: 
 
- As part of the overall funding to be provided by Canada to the Government of the Northwest 

Territories, the Government of the Northwest Territories will allocate the funds as follows: 
 

1993 Constant Dollars 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 
 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 
 
- This allocation is subject to change by the Government of the Northwest Territories as provided for in 

Annex B, Part 5. 



ANNEX A 

SAHTU IMPLEMENTATION PLAN 172 

Project 27 - 1: Surface Rights Board (the Board) 
 
Project Manager: Department of Indian Affairs and Northern Development (DIAND) – Northern 

Affairs Program (NAP) 
 
Participant/Liaison: Sahtu Tribal Council (STC) 

 
Obligations Addressed: 
 
27.1.1 A Surface Rights Board ("the Board"), established as an institution of public government by 

legislation, shall have jurisdiction over matters relating to surface entry and compensation as 
set out in this agreement or legislation. 

 
27.1 Members of the Board shall be residents of the Northwest Territories. When dealing with Sahtu 

lands, the Board shall act through a panel of its members at least one of whom shall be 
resident of the settlement area. 

 
27.1.3 The costs of the Board shall be the responsibility of government. The Board shall prepare an 

annual budget, subject to review and approval by government. 
 
Referenced Clauses: 27.2, 27.3.1, 3.1.9 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. If legislation establishing a Surface Rights NAP after settlement  
 Board is not enacted prior to settlement   legislation 
 legislation, consult the STC prior to 
 development or finalization of the Surface 
 Rights Board legislation 
  
2. Establish the Board by: NAP after passage of 
 - appointing Board members  legislation enacting the 
 - preparing budget  Board 
 
3. Establish administrative procedures and the Board within 3 months of 
 operations consistent with the agreement,  legislation enacting the 
 including but not limited to:  Board 
 - when dealing with Sahtu lands, the Board 
  shall act through a panel of its member at 
  least one of whom shall be a resident of  
  the settlement area 
 
4. Develop regulations under the surface rights NAP within 1 year of 
 legislation   legislation enacting the 
     Board 
 
5. Administer the surface rights legislation the Board on-going 
 
 
Funding: 
 
- Funding of the Surface Rights Board was provided through the Implementation Plan for the Gwich'in 

Comprehensive Land Claim Agreement. 
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- When the Board receives notice that a hearing is required to resolve a matter within its jurisdiction, 
the will advise the Minister that a hearing will be held and submit a budget for the Minister's review 
and approval. The budget may be accepted in its entirety or in an amended form as deemed by the 
Minister to be appropriate. 

 
- In order that the Board may conduct the hearings within any timeframe that may be specified in the 

agreement and/or in legislation, it will be the responsibility of the Board to notify the Minister promptly 
of the hearing and to provide the required budget proposals in a timely fashion. The Minister shall 
provide the Board with a response to the budget proposal in sufficient time to allow the Board to hold 
proceedings within the timeframe specified in the agreement and/or legislation. 

 
- If the legislation creating the Board provides that the Board may award all or a portion of hearing 

costs, the Minister's responsibility for funding hearing costs shall not exceed the difference between 
the total costs of the hearing and the costs which have been awarded. 

 
Planning Assumptions: 
 
- The Board will operate in the various regions after the settlement of native claims in those regions. 
 
- Government intends to propose the following increase to the budget of the Board as described in the 

Gwich'in Implementation Plan: 
 
1993 Constant Dollars 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 
 34,500 16,500 2,500 16,500 16,500 2,500 16,500 16,500 2,500 16,500 
 
- Initially, the Board will have a membership of three. 
 
- Until the Environmental Impact Review Board is in place, any administrative support that the Board 

might require will be provided by the Northern Affairs Program, DIAND, Northwest Territories Region. 
 
- In the event that surface rights legislation is not in effec by settlement legislation, any matter which is 

to be determined by the Board, pursuant to the Sahtu Dene and Metis agreement shall, until that 
legislation is in effect, be determined by arbitration, except where the resolution of any matter 
respecting the exploration, development, and production of minerals is provided for in legislation, 
such legislation shall apply. 
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Project 29 - 1: Legal services of the Government of the Northwest Territories 
 
Project Manager: Government of the Northwest Territories - Department of Justice 
 
Obligations Addressed: 
 
 Various legal services required by the Government of the Northwest Territories to implement 

the Sahtu Dene and Metis agreement. 
 
Referenced Clauses: 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
  
Constitutional 
 
1. Provide legal services to departments of the Justice after settlement  
 GNWT on the constitutional law aspects of  legislation 
 claim legislation and amendments of legislation 
 
2. Participate in litigation and arbitration Justice after settlement  
     legislation 
 
3. Provide advice to Legislation Division as Justice after settlement  
 required to assist in the drafting of legislation   legislation 
 
Legal 
 
1. Provide legal counsel to departments of the Justice after settlement  
 GNWT concerning the implementation of   legislation 
 obligations within the jurisdiction of the 
 GNWT such as municipal lands, wildlife 
 management, territorial parks, forestry and 
 economic measures to ensure that they are 
 consistent with the agreement 
 
2. Provide counsel to departments concerning Justice after settlement  
 departmental legislation to ensure consistency   legislation 
 with claim obligations 
 
3. Participate litigation and arbitration as Justice after settlement  
 required    legislation 
 
Legislation 
 
1. Draft appropriate legislation required under Justice after settlement  
 the agreement    legislation 
 
Land Titles Office 
 
1. Registration of Sahtu settlement lands Justice: Land Titles after settlement  
    Office legislation 
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Funding: 
 
- As part of the overall funding to be provided by Canada to the Government of the Northwest 

Territories, the Government of the Northwest Territories will allocate the funds as follows: 
 

1993 Constant Dollars 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 
 88,000 88,000 78,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 
 
- This allocation is subject to change by the Government of the Northwest Territories as provided for in 

Annex B, Part 5. 
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Project 29 - 2: Implementation Secretariat of the Government of the Northwest Territories 
 
Project Manager: Government of the Northwest Territories (GNWT) - Intergovernmental and 

Aboriginal Affairs (IAA) 
 
Obligations Addressed: 
 
  Implementation Committee 
 
Referenced Clauses: 29.2 
 
 
ACTIVITIES  RESPONSIBILITY TIMING GUIDELINES 
(in sequence) 
 
1. Add resources to the claims implementation IAA after settlement  
 secretariat which will support the GNWT   legislation 
 member on the Implementation Committee and 
 provide other functions related to the 
 implementation of the Sahtu Dene and Metis 
 agreement 
 
 
Funding: 
 
- As part of the overall funding to be provided by Canada to the Government of the Northwest 

Territories, the Government of the Northwest Territories will allocate the funds as follows: 
 

1993 Constant Dollars 
 
 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 
 75,000 75,000 75,000 75,000 75,000 75,000 75,000 75,000 75,000 75,000 
 
- This allocation is subject to change by the Government of the Northwest Territories as provided for in 

Annex B, Part 5. 
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PART 1. BOARDS AND COMMITTEES: 
 
The parties have agreed that the annual sums identified hereunder represent the implementation funding 
required for the listed Boards and Committees to fulfil their duties as identified in the Sahtu Dene and 
Metis agreement and in the Implementation Plan for the initial implementation period. Each Board and 
Committee listed will fulfil its duties within the budget identified. The overall adequacy of implementation 
funding will be reviewed in Year 5. 
 
Subject to appropriation by Parliament, Canada will provide funding according to the following schedule: 
 
1993 CONSTANT DOLLARS   YEAR 1   YEAR 2   YEAR 3   YEAR 4   YEAR 5 
 
ENROLMENT BOARD 318,937 252,277 84,861 81,133 81,133 
ARBITRATION BOARD 27,454 27,454 27,454 27,454 27,454 
RENEWABLE RESOURCES BOARD 259,411 583,196 582,196 584,196 582,196 
 - SETTLEMENT AREA HARVEST STUDY 61,557 178,513 182,547 178,513  182,547 
LAND USE PLANNING BOARD 71,634 582,054 581,054 566,054 499,738 
LAND AND WATER BOARD 75,212 526,382 603,330 605,330 553,330 
 ---------- ---------- ---------- ---------- ---------- 
TOTAL: $814,205 2,149,876 2,061,442 2,042,680 1,926,398 
 
 
 
1993 CONSTANT DOLLARS                              YEAR 6   YEAR 7   YEAR 8   YEAR 9  YEAR 10 
 
ENROLMENT BOARD 0 0 0 0 0 
ARBITRATION BOARD 27,454 27,454 27,454 27,454 27,454 
RENEWABLE RESOURCES BOARD 584,196 581,296 576,796 574,796 576,796 
- SETTLEMENT AREA HARVEST STUDY 174,905 68,337 0 0 0 
LAND USE PLANNING BOARD 227,673 229,673 227,673 229,673 227,673 
LAND AND WATER BOARD 555,330 553,330 555,330 573,330 555,330 
 ---------- ---------- ---------- ---------- ---------- 
TOTAL: $1,569,558 1,460,090 1,387,253 1,405,253 1,387,253 
 
 
 
 
PART 2. WILDLIFE STUDIES: 
 
The parties agree that the payment of the sum identified hereunder discharges Canada's obligation with 
respect to providing funds for the Wildlife Studies Fund to be administered by the Renewable Resources 
Board pursuant to clauses 13.5 and 13.7 of the Sahtu Dene and Metis agreement and the Implementation 
Plan. The adequacy of the funding will be reviewed by the Implementation Committee as part of the 
review in Year 5. It is agreed that the identified funds may only be used for the identified purpose. 
 
 
Subject to appropriation by Parliament, Canada will provide funding according to the following schedule: 
 
 
CURRENT DOLLARS:    YEAR 1 
 
WILDLIFE STUDIES FUND: $ 2,100,000 
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PART 3. TRAINING FOR SAHTU DENS AND METIS: 
 
The parties agree that the payment to the Sahtu Tribal Council of the sum identified hereunder 
discharges Canada's obligation with respect to providing funds for the training of Sahtu Dene and Metis 
pursuant to clause 29.1.1 (c) of the Sahtu Dene and Metis agreement and in accordance with the 
associated Activity Sheet. 
 
 
Subject to appropriation by Parliament, Canada will provide funding according to the following schedule: 
 
 
CURRENT DOLLARS:   YEAR 1 

 
TRAINING: $850,000 
 
 
 
 
PART 4. SAHTU TRIBAL COUNCIL: 
 
The parties agree that the annual sums identified hereunder represent Canada's contribution to the Sahtu 
Tribal Council to assist it in the fulfilment of its obligations pursuant to the Sahtu Dene and Metis 
agreement. The parties also agree that the annual sums identified hereunder in respect of Renewable 
Resources Councils represent Canada's total contribution to assist in the fulfilment of any obligations 
pursuant to the Sahtu Dene and Metis agreement. The adequacy of the funding will be reviewed by the 
Implementation Committee as part of the review in Year 5. 
 
Subject to appropriation by Parliament, Canada will provide funding according to the following schedule: 
 
1993 CONSTANT DOLLARS                  YEAR 1   YEAR 2   YEAR 3   YEAR 4   YEAR 5  
 
SAHTU TRIBAL COUNCIL 
 - Sahtu Tribal Council 350,000 300,000 270,000 170,000 170,000 
 - Renewable Resources Councils 186,110 179,610 179,610 179,610 179,610 
 
 
1993 CONSTANT DOLLARS                              YEAR 6   YEAR 7   YEAR 8   YEAR 9  YEAR 10 
SAHTU TRIBAL COUNCIL 
 - Sahtu Tribal Council  170,000 170,000 170,000 170,000 170,000 
 - Renewable Resources Councils 179,610 179,610 179,610 179,610 179,610 
    
Attached for reference purposes is the detailed cost worksheet which is referenced in the activity sheet 
for the Sahtu Tribal Council. The worksheet was developed for the purpose of estimating the funding to 
be provided to the Sahtu Tribal Council. It is not intended that the Sahtu Tribal Council be constrained to 
any particular line item. 
 
 
 
 
PART 5. GOVERNMENT OF THE NORTHWEST TERRITORIES: 
 
Subject to appropriation by Parliament, Canada shall provide the Government of the Northwest Territories 
with additional funding as described below to assist the Government of the Northwest Territories in the 
fulfilment of its implementation activities as described in this Plan. The adequacy of the funding will be 
reviewed by the Implementation Committee as part of the review in Year 5. 
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1993 CONSTANT DOLLARS   Year 1   Year 2   Year 3   Year 4   Year 5 
GOVERNMENT OF THE NORTHWEST TERRITORIES 358,110 345,787 315,669 253,669 251,669 
 
GOVERNMENT OF THE NORTHWEST TERRITORIES ACTIVITIES SUMMARY SCHEDULE: 
     Year 1   Year 2   Year 3   Year 4   Year 5 
 
Implementation Secretariat (IAA) 75,000 75,000 75,000 75,000 75,000 
Repatriation of Artifacts (ECE ) 10,000 10,000 10,000 10,000 10,000 
Various activities (ECE) 5,000 5,000 5,000 5,000 5,000 
Joint working group (ECE) 5,000 5,000 
Formulation of policy and legislation (ECE) 5,000 5,000 
Heritage Resources - Conservation and Mgt. (ECE) 5,000 5,000  
Legal Services - Constitutional (Justice) 20,000 20,000 20,000 20,000 20,000 
Legal Services - Legal (Justice) 10,000 10,000 
Legal Services - Legislation (Justice) 20,000 20,000 20,000 
Land Titles Office (Justice) 38,000 38,000 38,000 
Coordination and Consultation (DRR) 125,000 125,000 125,000 105,000 105,000 
Travel re Harvest Study Working Group (DRR)  3,177 1,059 1,059 1,059 
Homeowners's Rebate (MACA) 5,610 5,610 5,610 5,610 5,610 
Municipal boundary changes - consultation (MACH)  2,000  2,000 
Municipal Planning (MACA) 5,000 
Northern Accord (EMPR) 17,000 17,000 16,000 
Protected areas - training (ED&T)    30,000 30,000 
Consultation (ED&T)  2,500 
Park Management Plans (ED&T) 10,000 
 
1993 CONSTANT DOLLARS   Year 6   Year 7   Year 8   Year 9  Year 10 
GOVERNMENT OF THE NORTHWEST TERRITORIES 261,169 251,699 252,610 250,610 252,610   
 
 
GOVERNMENT OF THE NORTHWEST TERRITORIES ACTIVITIES SUMMARY SCHEDULE:* 
      Year 6   Year 7   Year 8   Year 9  Year 10 
Implementation Secretariat (IAA) 75,000 75,000 75,000 75,000 75,000 
Repatriation of Artifacts (ECE) 10,000 10,000 10,000 10,000 10,000 
Various activities (ECE)  5,000 5,000 5,000 5,000 5,000  
Joint working group (ECE) 
Formulation of policy and legislation (ECE) 
Heritage Resources - Conservation and Mgt. (ECE) 
Legal Services - Constitutional (Justice) 20,000 20,000 20,000 20,000 20,000 
Legal Services - Legal (Justice) 
Legal Services - Legislation (Justice) 
Land Titles Office (Justice) 
Coordination and Consultation (DRR) 105,000 105,000 105,000 105,000 105,000 
Travel re Harvest Study Working Group (DRR) 1,059 1,059 
Homeowners's Rebate (MACA) 5,610 5,610 5,610 5,610 5,610 
Municipal boundary changes - consultation (MACH) 2,000  2,000  2,000 
Municipal Planning (MACA) 
Northern Accord (EMPR) 
Protected areas - training (ED&T) 30,000 30,000 30,000 30,000 30,000 
Consultation (ED&T)  2,500 
Park Management Plans (ED&T) 5,000 
 
* This schedule was developed for the purpose of summarizing the Government of the Northwest 

Territories's allocation of the funding provided to the Government of the Northwest Territories by 
Canada. The Government of the Northwest Territories may reallocate this funding as it deems 
appropriate. 
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PART 6. ANNUAL ADJUSTMENT 
 
6.1 The Adjusted Fiscal Year Amount (AFYA) is equal to the Fiscal Year Amount (FYA) multiplied by the 

"adjustment factor". 
 

The "adjustment factor" for fiscal year (fyn) is equal to the quotient obtained by dividing the Final 
Domestic Demand Implicit Price Index (FDDIPI) for second quarter of the year* immediately 
preceding the fiscal year for which the adjustment is done by the Final Domestic Demand Implicit 
Price Index for the quarter starting April 1, 1993. 
 
The calculation is expressed mathematically as: 
 
AFYAfyn = FYAfyn x adjustment factor (FDDIPIfyn-1/FDDIPI2nd qtr 1993) 
 
 
 
* i.e. the quarter starting April 1 
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Project : SAHTU TRIBAL COUNCIL      (1993 Constant Dollars)  
 YEAR 1  YEAR 2  YEAR 3  YEAR 4  YEAR 5  YEAR 6  YEAR 7  YEAR 8  YEAR 9  YEAR 10 
           

Sahtu Implementation Secretariat 105,000 105,000 105,000 105,000 105,000 105,000 105,000 105,000 105,000 105,000 
Consultation / Professional Services 65,000 65,000 65,000 65,000 65,000 65,000 65,000 65,000 65,000 65,000 

Joint working group 10,000 10,000         
Start - up 170,000 120,000 100,000        
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
Total  350,000 300,000 270,000 170,000 170,000 170,000 170,000 170,000 170,000 170,000  
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1. INTRODUCTION 
 
A requirement of the Sahtu Comprehensive Land Claim Agreement is that it be accompanied by an 
Implementation Plan that describes a communication and information strategy to inform interested parties 
of the implementation developments, the content of the plan and the agreement. 
 
Communications initiatives surrounding the implementation process must inform target audiences of the 
key activities in the implementation process. Direct involvement of the major players in transmitting 
information to their respective clients will contribute to successful implementation of the agreement. 
 
 
2. RESPONSIBILITIES 
 
Sahtu Tribal Council 
 
The Sahtu Tribal Council should play a lead role in ensuring that beneficiaries are made aware of their 
rights and obligations under the Sahtu Dene and Metis Comprehensive Land Claim Agreement and that a 
smooth and equitable implementation of the implementation of the settlement is reached. Acceptance of 
the agreement by Sahtu institutions and their assistance in implementation will depend on a clear 
understanding of the process. Communication of their responsibilities under the agreement to the 
beneficiaries is imperative. 
 
Government of the Northwest Territories 
 
Direct involvement of the Government of the Northwest Territories is also essential to the implementation 
process. The Government of the Northwest Territories will inform its departments and agencies and their 
employees, contractors and agents of their obligations, responsibilities and any new processes under the 
Sahtu Dene and Metis agreement and the Implementation Plan. Where these obligations will affect the 
Sahtu Dene and Metis or third parties, appropriate communication strategies will be developed and 
implemented by the Government of the Northwest Territories. 
 
Federal Government 
 
The federal government will inform its departments and agencies and their employees, contractors and 
agents of their obligations, responsibilities and any new processes under the Sahtu Dene and Metis 
agreement and the Implementation Plan. It will also, along with the Government of the Northwest 
Territories, inform the public. The Department of Indian Affairs and Northern Development will play the 
lead role in informing other federal departments and Members of Parliament and Senators about the 
Sahtu Dene and Metis agreement and government implementation activities. DIAND will develop 
strategies to inform the non-renewable resource industry about the provisions affecting them. 
 
 
3. TARGET AUDIENCES 
 
Northern Public 
 
Communication to the public is essential to maintain harmony in the Sahtu settlement area. It is through 
effective communications that the concept of fairness and equity of the Sahtu Dene and Metis agreement 
to all nonparticipants will be reinforced. The public must be given information on how their interests are or 
are not affected. 
 
Industry 
 
Although industry will not be involved in the implementation process, it will be directly affected by the 
process and will have to operate within a new environment. Industry representatives will therefore want to 
be informed of any actions that will have an impact on them. 
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Media (Native and Northern) 
Media coverage in the North during the implementation stages of the Sahtu Dene and Metis agreement 
will be important. The continuation of open and effective communications will help to ensure accurate 
coverage. 
 
Southern Media/Public 
Some coverage in the south will be expected for the signing of the Sahtu Dene and Metis agreement and 
the passage of settlement legislation. Only major milestones in the implementation will be of interest to 
southern media. 
 
 
4. COMMUNICATIONS OBJECTIVES 
 
To inform the public about key steps in the implementation process, implementation plan and the Sahtu 
Dene and Metis agreement. 
 
To promote successful implementation of the agreement. 
 
 
5. GENERAL THEMES 
 
The Sahtu Dene and Metis agreement is balanced and fair, respecting the interests of the Sahtu Dene 
and Metis, the public and industry. 
 
The Sahtu Dene and Metis agreement is another significant step toward resolving outstanding land 
claims with Aboriginal peoples quickly and fairly. 
 
 
6. STRATEGIC CONSIDERATIONS 
 
A proactive communications approach will emphasize the accomplishments in the implementation of the 
Sahtu Dene and Metis agreement. 
 
Activities in support of implementation will be less event-driven and consist primarily of general public 
information measures. The public must be given information on how their interests are or are not affected. 
In keeping with the principle that First Nations are to control their affairs, the Sahtu Dene and Metis will be 
responsible for communicating to their beneficiaries and other interest groups concerning many areas of 
implementation. 
 
 
7. ACTIVITIES 
 
A special ceremony will be held with Ministers, Sahtu Dene and Metis leadership and negotiators to sign 
the Sahtu Dene and Metis agreement. Media will be invited to attend and a joint Department of Indian 
Affairs/Government of the Northwest Territories/Sahtu Tribal Council announcement. A national federal 
communique will be issued on the proclamation of settlement legislation. 
 
Relevant communiques will be drafted jointly by the parties. For example, government and the Sahtu 
Tribal Council will jointly announce the establishment of boards to implement provisions of the Sahtu 
Dene and Metis agreement. 
 
A series of information sheets on the implementation process will be drafted by the Department of Indian 
Affairs and Northern Development. These sheets will explain particular aspects of the implementation 
process in detail. 
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Federal departments will take measures, which may include briefings or workshops, to inform their 
employees to ensure a broader understanding of the Sahtu Dene and Metis agreement. 
 
The Annual Report on the implementation of the Sahtu Dene and Metis agreement will also communicate 
progress on implementation of the agreement. 
 
Some public service announcements or paid advertisements may be undertaken by any of the parties 
when the need arises; i.e. - nominations to boards, etc. 
 
Information material will be produced by the Department of Indian Affairs and Northern Development to 
inform the public and may include maps showing selected lands and brochures or information sheets 
summarizing provisions of the Sahtu Dene and Metis agreement. 
 
 
8. PROCESS 
 
The principal activities will be coordinated by the Department of Indian Affairs and Northern Development 
in consultation with the Sahtu Tribal Council and the Government of the Northwest Territories. Others will 
be consulted as required. 
 
From time to time, some other communication activities may be undertaken unilaterally so that joint action 
is not always required. 
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GENERAL 
  
 
1. Canada, the Government of the Northwest Territories, and the Sahtu Tribal Council shall each 

designate a representative to the Implementation Committee within 30 days of settlement legislation. 
 
2. The Implementation Committee will act in conformity with the Sahtu Dene and Metis agreement and 

will be guided by the Implementation Plan. 
 
3. The Implementation Committee shall operate on a consensus basis and shall keep a record of its 

determinations. 
 
4. Each party shall be responsible for the costs of the participation of its appointee to the 

Implementation Committee. 
 
5. The Implementation Committee shall provide the Minister of Indian and Northern Affairs, the 

Government Leader of the Northwest Territories and the Sahtu Tribal Council with an annual report, 
which shall be made public, on the implementation of the Sahtu Dene and Metis agreement on the 
anniversary date of settlement legislation and at 12 month intervals thereafter. Canada shall be 
responsible for publishing the report. 

 
 
ROLES AND RESPONSIBILITIES 
 
6. In addition to the functions described in 29.2.3 of the Sahtu Dene and Metis agreement, the 

Committee shall: 
 
 a. make recommendations respecting the implementation of the agreement; and 
 
 b. pursuant to paragraph 10, determine when obligations have been fulfilled. 
 
7. The Committee will fulfil its ongoing responsibility to oversee, direct and monitor the implementation 

of the agreement by soliciting periodic activity reports from the government and the Sahtu Tribal 
Council. The Committee will review the activity reports and communicate with the parties with respect 
to actions that could be taken to facilitate implementation. 

 
8. The Committee may revise the Activity Sheets, reallocate resources consistent with government 

budgetary processes, or amend the Implementation Plan following consultation with the agencies or 
parties affected. Reallocation of funding by the Committee may be done only with respect to the 
allocations of funds set out in Annex B, Parts 1, 4 and 5. 

 
9. Should the Implementation Committee make a decision that requires resources additional to those 

identified in the Implementation Plan, the Implementation Committee shall make its recommendations 
for additional resources to government. Government retains the right to accept, modify, or reject 
recommendations for additional resources. 

 
10. The Implementation Committee shall determine from time to time when an obligation has been 

fulfilled. To determine whether an obligation has been fulfilled, the Committee shall review activity 
reports as follows: 

 
 a. one-time activities will be fulfilled when the activity described in the Implementation Plan has 

been completed. 
 
 b. ongoing activities will be reviewed annually by the Committee which will determine which 

obligations, if any, remain unfulfilled. 
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11. The Implementation Committee shall attempt to resolve implementation disputes arising between the 
parties. Any unresolved implementation disputes may be referred to arbitration under chapter 6 of the 
Sahtu Dene and Metis agreement by one of the parties to the agreement. 

 
12. A general review of the Implementation Plan shall be carried out by the Implementation Committee in 

year five following settlement legislation. 
 
13. Prior to the completion of the eighth year following settlement legislation, the Implementation 

Committee shall begin deliberations regarding the implementation of the Sahtu Dene and Metis 
agreement beyond the end of the ten year initial implementation period. Prior to the completion of the 
ninth year following settlement legislation, the Implementation Committee shall make its 
recommendations pursuant to 29.2.3 (f) of the Sahtu Dene and Metis agreement. 

 
ACTIVITY REPORTS 
 
14. All persons or agencies with a responsibility to undertake an implementation activity shall prepare an 

activity report(s) for the review of the responsible Minister. In the case of implementation activities 
undertaken by the Sahtu Tribal Council or its designate, activity reports will be forwarded to the Sahtu 
Tribal Council office. 

 
15. Activity reports will indicate the status of implementation activities undertaken to date and a projection 

of the action that will be taken by the end of the year. 
 
16. The Minister/Sahtu Tribal Council will submit the activity reports to the Committee at a time to be 

determined by the Committee. The Committee will consider the financial planning cycles of 
government and the Sahtu Tribal Council when determining when activity reports should be received. 
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NOTE: 
 
As a result of the federal government re-organization in June 1993, readers should note the changes in 
the following portfolios: 
 
- Canadian Parks Service is now part of the Department of Canadian Heritage; 
 
- The Department of Energy, Mines and Resources is now part of the Department of Natural 

Resources; 
 
- The Department of Supply and Services is now part of the new Department of Government Services. 
 
 


	IMPLEMENTATION PLAN FOR THE SAHTU DENE AND METIS COMPREHENSIVE LAND CLAIM AGREEMENT
	TABLE OF CONTENTS
	IMPLEMENTATION PLAN FOR THE SAHTU DENE AND METIS COMPREHENSIVE LAND CLAIM AGREEMENT
	1. Legal Status of the Plan
	2.  Contents of the Plan
	3.  Activity Sheets
	4.  Financial Payments
	5.  Implementation Committee

	ANNEX A - ACTIVITY SHEETS FOR THE IMPLEMENTATION OF THE SAHTU DENE AND METIS COMPREHENSIVE LAND CLAIM AGREEMENT
	Project 3-1:  Annual treaty meetings
	Project 3-2:  Amendment of the agreement
	Project 3-3:  Planning of institutions and the preparation of legislation
	Project 3-4:  Disclosure of information
	Project 4-1:  Enrolment Board 
	Project 5-1:  Negotiation of self-government agreements
	Project 5-2:  Constitutional reform in the Northwest Territories
	Project 6-1:  Arbitration Panel
	Project 7-1:  Assignment of rights and obligations
	Project 7-2:  Sahtu organizations receiving capital transfer payments and any other payments
	Project 8-1:  Capital transfer payments
	Project 8-2:  Repayment of negotiating loans
	Project 8-3:  Loan against capital transfer payments
	Project 9-1:  Consultation regarding any amendment, renegotiation or renewal of the Proven Area Agreement
	Project 9-2:  Joint committee to review operations pursuant to the Proven Area Agreement
	Project 10-1:  Resource royalty payments
	Project 10-2:  Consultation regarding alteration of resource royalties payable to government 
	Project 11-1:  Taxation information
	Project 12-1  Support of the tradional economy and encourage of the employment of participants
	Project 12-2:  Consultation regarding proposed economic development  programs
	Project 12-3:  Federal contracting in the settlement area 
	Project 12-4:  Government of the Northwest Territories preferential contracting
	Project 12-5:  Modification of the Government of the Northwest Territories preferential contracting policies and procedures
	Project 12-6:  First opportunity to negotiate contracts for Government of the Northwest Territories projects on settlement la
	Project 13-1:  Withdrawal of the participants' right of access for the purpose of harvesting on lands other than Sahtu lands
	Project 13-2:  Consultation prior to legislating humane harvesting of wildlife
	Project 13-3:  Wildlife Studies Fund
	Project 13-4:  Settlement Area Harvest Study
	Project 13-5:  Establishment of total allowable harvest for migratory game birds in the settlement area
	Project 13-6:  Management of migratory wildlife species
	Project 13-7:  Establishment of an agreement for the management of the Bluenose Caribou Herd
	Project 13-8:  Management of migratory species which cross international boundaries
	Project 13-9:  Representation in any Canadian management regime established pursuant to an international agreement 
	Project 13-10:  Development of canadian positons for international consultations and negotiations relevant to migratory...
	Project 13-11:  Existing commercial harvesting rights in waters overlying Sahtu lands
	Project 13-12:  Issuance of commercial licences for fishing in water outside Sahtu lands
	Project 13-13:  Relinquishment of a licence and/or sale or transfer of enterprises related to commercial naturalist...
	Project 13-14:  Establishment of Renewable Resources Board (Board)
	Project 13-15:  Independent research capability of the Renewable Resources Board (Board)
	Project 13-16:  Conduct of wildlife research or harvesting studies in the settlement area
	Project 13-17:  Establishment of Renewable Resources Councils (RRCs)
	Project 13-18:  Formulation of government positions in relation to international agreements respecting wildlife or wildlife..
	Project 13-19:  Activities of the Department of Renewable Resources
	Project 14-1:  Licences for the commercial harvesting of trees
	Project 15-1:  Legislation to regulate or prohibit gathering of plants
	Project 16-1:  Establishment and operation of National Parks
	Project 16-2:  Changing boundaries of a National Park, once established
	Project 16-3:  Proposed Bluenose National Park
	Project 17-1:  Establishment and operation of protected areas
	Project 17-2:  Consultation with the Sahtu Tribal Council prior to the establishment of a territorial park which is not...
	Project 17-3:  Park management plans
	Project 17-4:  Employment and training opportunities associated with protected areas
	Project 17-5:  Proposed Canol Trail and Dodo Canyon Park (or Parks)
	Project 17-6:  Kelly Lake Protected Area
	Project 18-1:  Resolution of claims for compensation for harvesting losses as a result of development activity
	Project 19-1:  Provision of sand and gravel by participants
	Project 19-2:  Data and information relating to Sahtu lands
	Project 19-3:  Clean up of hazardous waste sites
	Project 19-4:  Registration of title to Sahtu lands
	Project 19-5:  Boundary survey of Sahtu lands
	Project 19-6:  Royalties or non-refunded rents on Sahtu lands signing of the agreement and settlement legislation
	Project 19-7:  Government administration of existing nimeral interests on Sahtu lands
	Project 20-1:  Shared drainage basin agreements 
	Project 21-1:  Legislation providing for fees or charges attached to the exercise of access
	Project 21-2:  Terms and conditions attached to certain types of access to Sahtu lands
	Project 21-3:  Designation of routes for public access across Sahtu lands
	Project 21-4:  Government access to Sahtu lands
	Project 21-5:  Government access to Sahtu lands for more than two years
	Project 21-6:  Access to Sahtu lands for military maneuvers
	Project 21-7:  Advance notice of military excerses or operations in the settlement area
	Project 21-8:  Establishment of navigatonal aids and safety devices along navigable waters
	Project 21-9:  Access to Sahtu land by public utilities
	Project 21-10:  Amendment to an existing right of access to Sahtu lands
	Project 21-11:  Access to Sahtu lands in the course of conducting a commercial activity
	Project 21-12:  Access across Sahtu lands to reach adjacent lands or water for commercial purposes
	Project 21-13:  Rasonably required access across Sahtu lands to reach adjacent lands for commercial purpose
	Project 21-14:  Access to Sahtu lands to explore, develop, produce or transport minerals
	Project 21-15:  Access to Sahtu lands where the Crown retains the mineral interest for the purpose of prospecting
	Project 21-16:  Information Publication
	Project 22-1:  Consultation prior to opening any lands for oil and gas exploration
	Project 22-2:  Consultation prior to oil and gas exploration, and prior to oil and gas development or production
	Project 22-3:  Consultation prior to mineral exploration, and prior to mineral evelopment or production
	Project 22-4:  Sahtu Tribal Council involvement in a Northern Accord on oil and gas development
	Project 22-5:  Consultation in relation to any proposed subsurface  resources legislation which only affects the North
	Project 22-6:  Interim measures to the development and implementation of a Northern Accord on oil and gas development
	Project 22-7:  Consultation in the preparation of any policies or legislation in relation to interim measures related to...
	Project 23-1:  Acquisition of Sahtu municipal lands for public purposes
	Project 23-2:  Payment of real property taxes on Sahtu municipal lands
	Project 23-3:  Payment of Home Owners Property Tax Rebate Act
	Project 23-4:  Changing of municipal boundaries
	Project 23-5:  Establishment of a new local government
	Project 24-1:  Expropriation of settlement lands
	Project 25-1:  Coordination of the activities of Boards
	Project 25-2:  Monitoring of cumulative impacts of land and water usesonthe environment, and periodic environmental audits
	Project 25-3:  Land Use Planning Board(Planning Board)
	Project 25-4:  Land use planning within local gevernment boundaries
	Project 25-5:  Environmental Impact Review Board
	Project 25-6:  Land and Water Board
	Project 25-7:  Interim measure related to land and water use authorization in the settlement area prior to the...
	Project 25-8:  Interim measures related to land use permits with respect to Sahtu lands prior to the...
	Project 25-9:  Interim measures related to environmental impact and assessment and review with respect to Sahtu lands prior t
	Project 26-1:  Formulation of government policy and legislation with respect to Sahtu heritage resources in the Mackenzie...
	Project 26-2:  Disturbance of Sahtu burial sites
	Project 26-3:  Involvement in the conservation and management of Sahtu heritage resources
	Project 26-4:  Representation on any boards, agencies or committees established in the Mackenzie Valley by government to...
	Project 26-5:  Review of land use permit applications
	Project 26-6:  Issuance of archaeologists permits
	Project 26-7:  Repatriation of Sahtu artefacts and records
	Project 26-8:  Preferential hiring of Sahtu Dene and Metis
	Project 26-9:  Public information material with respect to protected areas and heritage resources facilities and projects
	Project 26-10:  Recognition of traditional Sahtu Dene and Metis names for geographic features
	Project 26-11:  Proposing or changing places names within the settlement area
	Project 26-12:  Joint working group reviewing Sahtu heritage places and sites
	Project 26-13:  Activities of the Department of Education, Culture and Employment
	Project 27-1:  Surface Rights Board (the Board)
	Project 29-1:  Legal services of the Government of the Northwest Territories
	Project 29-2:  Implementation Secretatiat of the Government of the Northwest Territories

	ANNEX B - FINANCIAL PAYMENTS
	PART 1.  BOARDS AND COMMITTEES
	PART 2.  WILDLIFE STUDIES
	PART 3.  TRAINING FOR SHATU DENS AND METIS
	PART 4.  SAHTU TRIBAL COUNCIL
	PART 5.  GOVERNMENT OF THE NORTHWEST TERRITORIES
	PART 6.  ANNUAL ADJUSTMENT

	ANNEX C - COMMUNICATON AND INFORMATION STRATEGY
	1.  INTRODUCTION 
	2.  RESPONSIBILITIES 
	3.  TARGET AUDIENCES
	4.  COMMUNICATIONS OBJECTIVES
	5.  GENERAL THEMES
	6.  STRATEGIC CONSIDERATIONS
	7.  ACTIVITIES
	8.  PROCESS

	ANNEX D - IMPLEMENTATION COMMITTEE
	GENERAL 
	ROLES AND RESPONSIBILITIES
	ACTIVITIES REPORTS
	NOTES


